Tipton Solar Project
Board Meeting 6/5/2018

Administrative e Interconnection Agreement needs signed by owner and Tipton
Utilities

o Power Purchase Agreement needs signed by owner and IMPA

e Subconfract seeding scope

e SREC form signed once energized

e Signature for substantial completion letter

e Signature for final retrofit acceptance letter

Engineering . Stamped construction drawings were released 5/2/18
e As Builds/Redlines

Construction e Three sides of fencing complete

e Electrical underground starting this week

o Tipton Utilities to set new poles this week

e Shutdown for array tie-in to be scheduled further along in project
e Modules will start to arrive on-site 15t week of July.

e Electrical subcontractor would like to start TV/Kiosk installation

! ASAP. Where will these two locations be?
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