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(Eastern Daylight Time)

Mailing and Physical Delivery:
Tipton Community School Corporation Construction Manager as Constructor
Evaluation Committee
c/o Dr. Ryan Glaze, Superintendent of Tipton Community School Corporation
1051 South Main Street
Tipton, IN 46072



REQUEST FOR PROPOSALS
FOR CONSTRUCTION MANAGER AS CONSTRUCTOR SERVICES

Tipton Community School Corporation, Tipton County, Indiana (the “Owner”), is seeking to hire a
Construction Manager as Constructor as allowed under Indiana Code 5-32, as amended, for a project. This
Request for Proposals for Construction Manager as Constructor Services for the 2023 Middle School
Renovation Project (the “2023 Middle School Renovation Project RFP”) is for the renovation, update and/or
remodeling of all or certain portions of the existing Tipton Middle School and certain equipment purchases
and/or installation in connection therewith, including, but not limited to, possible site improvements,
heating and air conditioning, electrical, plumbing, security and technology system upgrades and related
projects, to be operated by the Owner (the renovation and equipping of the existing Tipton Middle School
as described in this 2023 Middle School Renovation Project RFP, the “2023 Middle School Renovation
Project”). Below are descriptions of the 2023 Middle School Renovation Project, selection criteria and
submittal requirements for interested parties wishing to submit a Proposal (as hereinafter defined) for
consideration by the Owner. This 2023 Middle School Renovation Project RFP hereby invites the submittal
of a proposal (the “Proposal”) from persons or entities interested in providing construction management as
constructor services as set forth in this 2023 Middle School Renovation Project RFP for the 2023 Middle
School Renovation Project (collectively, the “CMC Services”). By submitting a Proposal, the Offeror (as
hereinafter defined) represents that it has carefully read the terms and conditions of this 2023 Middle School
Renovation Project RFP and all attachments and addenda and agrees to be bound by them. This 2023 Middle
School Renovation Project RFP is not an offer to enter into a contract of any kind with the Owner, but
merely a solicitation of persons or entities interested in submitting a Proposal to the Owner for the CMC
Services (each person or entity, an “Offeror”).

Section I — 2023 Middle School Renovation Project Description:

2023 Middle School Renovation Project Scope:

A. The 2023 Middle School Renovation Project is for the renovation, update and or remodel of the
existing Tipton Middle School. The 2023 Middle School Renovation Project is currently
anticipated to include, but not be limited to, renovations throughout various areas of the existing
Tipton Middle School, including, but not limited to, all or any portion of the planetarium, the large
group instruction room, the gymnasium, the science labs and classrooms, installation of new
casework cabinetry, interior finishes and coverings, acquisition of furniture, replacement of
demountable walls with permanent walls and re-coring of doors. The existing Tipton Middle
School was originally constructed in 1998, and has had several additions and renovations with the
most recent occurring in 2017-2018.

B. The Owner has hired Schmidt Associates to serve as the architect for the 2023 Middle School
Renovation Project (the “Architect”). The Architect is working through the programming and
visioning phases of the 2023 Middle School Renovation Project. This work will lead to the
development of a draft space program which will enable the team to establish the type, size and
quantity of spaces to comprise a transformed existing Tipton Middle School. Design development
work is currently anticipated to begin in September, 2022, so there are no building plans to share
at this time. However, the Owner has determined that the Tipton Middle School will remain in
operation throughout the entire 2023 Middle School Renovation Project. While it is understood that
this 2023 Middle School Renovation Project will cause disruptions and inconveniences throughout
its duration, the resulting design solution and construction phasing plan shall seek to minimize these
disruptions and its impact on the work environment at this facility.

C. The 2023 Middle School Renovation Project will be constructed in a single phase of bid documents
and construction. The Offeror selected by the Owner as the Construction Manager as Constructor
for the 2023 Middle School Renovation Project (the “CMC”) will help determine the best overall
strategy to achieve this objective.



D.

E.

Funding/Authority: It is currently anticipated the Owner will provide up to $5,815,000 in lease
rental revenue bond funding for the 2023 Middle School Renovation Project and all related costs.
The 2023 Middle School Renovation Project is not subject to any petition-remonstrance or
referendum process or any other community approval process that is anticipated to adversely
impact the timing of the commencement and completion of the 2023 Middle School Renovation
Project.

The cost of work for the CMC Services is to be based on $4,600,000.

2023 Middle School Renovation Project Design and Construction Schedule:

A.

The preliminary 2023 Middle School Renovation Project schedule is shown below. Schedules are
very preliminary and are subject to change once the design solution is established and construction
partners are under contract.

Schematic Design June, 2022- August, 2022

Design Development September, 2022- December, 2022
Construction Documents January, 2023- April, 2023
Bidding May, 2023

Construction June, 2023- July, 2024

Offerors should assume twelve (12) months for construction for calculating staffing costs in
response to this 2023 Middle School Renovation Project RFP, but the Owner reserves the right to
adjust this schedule prior to execution of the contract with the CMC. Once the true construction
duration has been determined, this lump sum staffing costs fee will be adjusted up or down to
coincide with the actual duration.

Section IT — Offeror Information, Relevant Project Experience and CMC Approach:

Offeror Identification:

A.

E.

B
C.
D

Name of Offeror

. Year Established

Address

. Phone

Website Address

Business Organization:

A.

B.

Business structure: __ Individual =~ Partnership __ Corporation

Number of years the Offeror has provided Construction Management as Advisor services and
Number of years the Offeror has provided Construction Management as Constructor services
and/or services as a general contractor.

Number of full-time employees of the Offeror.

Provide a brief history of the Offeror.

List principals/officers of the Offeror.



F. Describe the bond capacity of the Offeror available for this 2023 Middle School Renovation
Project. The CMC will be required to provide a payment and performance bond in the amount of

the Guaranteed Maximum Price indicated in the contract between the Owner and the CMC (the
“CMC Contract™).

G. Provide a statement confirming the Offeror will meet the minimum insurance requirements for this
2023 Middle School Renovation Project identified in this 2023 Middle School Renovation Project

RFP.

H. The CMC must be a contractor qualified for all categories which may be part of the 2023 Middle
School Renovation Project under Indiana Code 4-13.6, as amended. Provide proof of contractor
certification under Indiana Code 4-13.6, as amended.

Relevant Project Experience/References:

A. School Corporation Experience

a.
b.

List any relevant experience for school corporation construction for similar projects.
For each project listed above for experience, list the key people from the Offeror who were
involved in the project and a main Offeror’s representative with contact information.

B. CMC Experience

a.

b.

List any public works projects the Offeror has served in the role of Construction Manager
as Constructor under Indiana Code 5-32, as amended.

List any public works projects the Offeror has completed as a Construction Manager as
Advisor or Design-Builder within the last five years.

List any private projects the Offeror has served in the role of Construction Manager as
Constructor or general contractor in last five years.

C. References

a.

b.

Provide a list of five (5) school corporation references with contact names and information
whom the Offeror has worked within the past five years.

Provide a list of three (3) architectural partners with contact names and information whom
the Offeror has worked on public works or private projects involving school corporations,
other governmental entities or private entities within the past five years.

D. Provide information detailing the Offeror’s history on the following related to diversity:

a.

b.

Staffing:

The Offeror’s hiring practices and programs related to increasing opportunities for
minorities and women in the construction industry.

Contracting practices and programs that the Offeror uses for increasing involvement
opportunities for minority, women, and veteran business enterprises.

A. Provide a proposed 2023 Middle School Renovation Project team chart.

B. Provide resumes of team members highlighting relevant project experience.

C. Provide owner references for team members within the resume.

2023 Middle School Renovation Project Approach:

Please address the following requests for information as they relate to this 2023 Middle School
Renovation Project:



. Briefly describe the Offeror’s project approach to Pre-Construction Services with regard to
Estimating, Value/Cost Management and Bidding for this 2023 Middle School Renovation Project.

. Describe the Offeror’s approach to managing communications during design and construction.
. Describe the Offeror’s approach to involving the Owner in the decision-making process.

. Describe how the Offeror would manage and staff this 2023 Middle School Renovation Project
during construction.

Describe the Offeror’s approach to construction of this building. Address issues such as phasing,
occupant safety, dust containment, noise, etc.

Describe what practices the Offeror would recommend to put in place to ensure the 2023 Middle
School Renovation Project was successful.

. For this 2023 Middle School Renovation Project, the Owner would like to set a guaranteed
maximum price (“GMP”) because it has a fixed budget for the 2023 Middle School Renovation
Project. Recommend how the CMC Contract might be structured with a GMP to provide a fair
balance of risk between parties. This could include the “cost plus with GMP” or “GMP” options
available under Indiana Code 5-32, as amended. Also state when the Offeror would recommend to
set the GMP and why if the Offeror is selected as the CMC.

. Describe the Offeror’s process for working with the Owner to assist it in establishing a
prequalifying program for first tier subcontractors as allowed under the Indiana Code 5-32, as
amended.

Describe how the Offeror would divide the work into subcontractor packages. Describe how the
Offeror would ensure that the 2023 Middle School Renovation Project receives good bid coverage
for all packages.

Describe the Offeror’s contracting practices and programs that the Offeror would use on this 2023
Middle School Renovation Project to ensure involvement opportunities for minority, women, and
veteran business enterprises.

. Describe what practices the Offeror would put in place to keep the construction phases on schedule.
Specifically address what measures the Offeror would put in place to ensure that subcontractors are
staffing the 2023 Middle School Renovation Project appropriately.

Identify if the Offeror will seek to self-perform any of the work. If so, describe the type of work
and the Offeror’s process for this. When the Offeror is bidding one of these bid packages, describe
the Offeror’s approach to ensure competitive bids are received from other contractors. Provide data
on your recent bidding history in these cases. This data shall include: project, bid category, list of
bidders and base bid price for each bidder.

. Describe the Offeror’s recommendation for handling construction contingencies.

. Describe the Offeror’s approach to managing the general conditions reimbursable expenses.

O. Describe the Offeror’s approach to punch lists and project completions.



Insurance Requirements:

A. The CMC shall carry the following minimum insurance policies and limits: Provide a statement
and or proof of compliance to these insurance requirements listed below in the written response to
this 2023 Middle School Renovation Project RFP:

a. The limits for Worker's Compensation Insurance shall meet statutory limits mandated by
State and Federal Laws.
b. The limits for Employer’s Liability shall be as follows:
Bodily Injury by Accident $1,000,000/each accident
Bodily Injury by Disease $1,000,000/policy limits
Bodily Injury by Disease $1,000,000/each employee
c. The limits for Commercial General Liability insurance including coverage for Premises-
Operations, Independent Contractors' Protective, Products-Completed Operations,
Contractual Liability, and Personal Injury shall at a minimum be as follows:
$1,000,000 Each Occurrence
$2,000,000 Job Site Aggregate
$1,000,000 Personal and Advertising Injury
$2,000,000 Products-Completed Operations Aggregate
1. The policy shall be endorsed to have the Job Site Aggregate apply to this 2023
Middle School Renovation Project only. Provide a $2,000,000 General Aggregate.
ii. The Contractual Liability insurance shall include coverage sufficient to meet the
obligations in AIA Document A201-2007 under Paragraph 3.18.

iii. Products and Completed Operations insurance shall be maintained for a minimum
period of at least two (2) years after either 90 days following Substantial
Completion or final payment, whichever is earlier.

d. Automobile Liability insurance (owned, non-owned and hired vehicles) for bodily injury
and property damage shall at a minimum be as follows:
$1,000,000 Each Accident
e. Umbrella or Excess Liability coverage shall at a minimum be as follows:
$10,000,000 over primary insurance.
$10,000 retention for self-insured hazards each occurrence.
f.  Cyber Liability $500,000 occurrence and General Aggregate Limits.
g. Employee Theft/Crime Coverage of $250,000.
h. Pollution Liability coverage of $1,000,000.

B. The Owner shall be named as an additional insured with respect to General Liability, Automobile
Liability and Umbrella Liability. Coverage is primary and non-contributory. Waiver of subrogation
applies with respect to General Liability, Automobile Liability, Umbrella Liability and Worker’s
Compensation.

Section IIT — Compensation Proposal:

Include separate fees for Pre-Construction and Construction Phase services to be performed by the CMC
based on the proposed 2023 Middle School Renovation Project scope.

A. Preconstruction Services:
a. The proposed fixed fee for Pre-Construction Services to include: Planning and Scheduling,
Estimating, Value Management, Quality Review, Preparing Contracts for Construction,
Life-Cycle Costing, Front End Specifications, Bid Procurement, Tracking Costs Against
the Budget, Design Meetings and all Staffing Costs.

B. Construction Services:
a. Provide a fixed fee for Construction Services to include: Cost of all on-site and off-site
CMC staff that will be working on the 2023 Middle School Renovation Project. Provide
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an Effort Schedule that identifies the estimated man hours charged each month by each
staff position over the course of the 2023 Middle School Renovation Project. These hours
should be multiplied by an hourly billing rate that include wages and customary fringes per
the Effort Schedule. In addition to a lump sum staffing cost, provide a monthly staffing
cost that can be added to, or subtracted from, the lump sum cost once the construction
duration has been determined.

b. Provide a fee percentage for overhead and profit that will be multiplied by the Cost of the
Work.

C. The Proposal does not need to identify the predicted costs for the following (these items will be
considered reimbursable expenses). Items to be included in the General Conditions will be: safety
equipment, first aid supplies, handrails and toe boards, opening protection, fire extinguishers,
temporary fencing, storage rental, temporary toilets, temporary stairs, temporary enclosures,
temporary barricades, project signs, bulletin boards, on-site equipment, printing, telephone
expenses, temporary power service, temporary water service, temporary heating service, heating
energy charges, temporary wiring, temporary lighting, regular clean-up, trash dumpsters, dump
permit and fees, traffic control, temporary roads, roadway maintenance, job trailer/trailer utilities,
material testing, project website, permitting and all other jobsite construction-related miscellaneous
expenses excluding construction manager staffing costs. The CMC’s employee expenses shall be
included within the fixed CMC Fee as previously noted above in Item II1.B.a.

D. Items to be completed by other Consultants (Paid directly by the Owner):
e Architecture and Engineering
o Site Surveys
e Soil Explorations

E. The CMC Contract shall be based on the modified AIA A133 — 2019 Standard Form of Agreement
Between Owner and Construction Manager as Constructor where the basis of payment is the Cost
of the Work Plus a Fee with a Guaranteed Maximum Price and the modified AIA A201 — 2017
General Conditions of the Contract for Construction, which are both attached to this 2023 Middle
School Renovation Project RFP.

Section IV — Selection Process:

Selection Criteria:

A. The Owner’s Evaluation Committee (the “EC”’) will evaluate Proposals based on the criteria listed
below, which will be in accordance with Indiana Code 5-32, as amended, and all applicable federal,
state, and local laws, as well as the Owner’s policies and procedures.

a. School corporation project experience

b. Experience with similar Indiana projects

c. CMc experience with projects of similar size and scope

d. Key personnel and relevant experience

e. 2023 Middle School Renovation Project approach and alignment with the Owner’s mission
and vision

f. Firm’s financial and staffing capacities

g. References

h. Offeror’s history of contracting with or hiring minority, women, and veteran business

enterprises, and good faith efforts to fulfill the state’s goals for contracting with or hiring
minority, women, and veteran business enterprises.

i. Fee proposal

j- Interviews, if any



B.

EC Members

a. Jen Carroll, as a representative of the Architect;
Gary Plumer, as a representative of the Owner;
Amber Rodibaugh, as a representative of the Owner;
Jennifer Humrichous, as a representative of the Owner;
Ryan Glaze, as a representative of the Owner;
Dan Benefiel, as a representative of the Owner; and
Rik Stillson, as a representative of the Owner.

o Ao o

Selection Schedule:

A.

The following is the selection process schedule:

Board action to approve CMC Process August 10, 2021
Public Notice (1) in paper August 17, 2021
2023 Middle School Renovation

Project RFP available August 17,2021
Public Notice (2") in paper August 24, 2021
Pre-submittal Meeting for Offerors August 31, 2021 at 9:00 AM (EDT)
Proposals due September 21, 2021 at 2:00 PM (EDT)
EC Meeting (review proposals) September 28, 2021 at 6:00 PM (EDT)
EC Meeting (interviews, if required) October 5, 2021 at 5:00 PM (EDT)
Board Approval of CMC October 12, 2021

Pre-Submittal Meeting: A pre-submittal meeting shall occur on Tuesday, August 31, 2021, at 9:00
AM (Eastern Daylight Time). Location of the meeting is the Tipton Community School
Corporation Board Room, which is located at 1051 South Main Street, Tipton, Indiana 46072.
Attendees shall have an opportunity to ask questions and tour the site. Attendance is not mandatory.
This will be the only opportunity for interested Offerors to tour the site during the selection process.

Section V - Submittal Format and Submission:

A.

Please submit one (1) electronic copy in PDF format and seven (7) hard copies in a sealed envelope
or box labeled on the outside “RESPONSE TO 2023 MIDDLE SCHOOL RENOVATION
PROJECT RFP.”

Hard copies shall not exceed 8 4” x 117 and shall be bound.

Please limit size of the response to the 2023 Middle School Renovation Project RFP to no more
than thirty pages of information.

Deadline -

a. Proposals must be received no later than 2:00 PM (EDT), on September 21, 2021.
Proposals shall be addressed to Jen Carroll, as the representative for Schmidt Associates,
on behalf of Tipton Community School Corporation, Tipton County, Indiana, and if
mailed, delivered to the Tipton Community School Corporation Construction Manager as
Constructor Evaluation Committee, c/o Dr. Ryan Glaze, Superintendent of Tipton
Community School Corporation, 1051 South Main Street, Tipton, Indiana 46072, and if
delivered in person, to the Tipton Community School Corporation Construction Manager
as Constructor Evaluation Committee, ¢/o Dr. Ryan Glaze, Superintendent of Tipton
Community School Corporation, 1051 South Main Street, Tipton, Indiana 46072.

b. The EC will review and evaluate only those Proposals that the Owner and the EC, in their
sole and complete discretion, determine to be submitted in compliance with the
requirements set forth in this 2023 Middle School Renovation Project RFP and contain all
of the information required by this 2023 Middle School Renovation Project RFP. It is the
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Offeror’s sole responsibility to ensure that the Proposal is delivered in compliance with all
of the requirements set forth in this 2023 Middle School Renovation Project RFP and
contains all of the information required by this 2023 Middle School Renovation Project
RFP. If a Proposal is mailed, the post office becomes the agent of the Offeror and not that
of the Owner. DO NOT FAX OR EMAIL PROPOSALS. PROPOSALS RECEIVED VIA
FAX OR EMAIL WILL NOT BE ACCEPTED AND WILL BE RETURNED TO THE
OFFEROR WITHOUT CONSIDERATION BY THE OWNER OR THE EC. Each of the
Owner and the EC reserves the right to reject for any reason and for no reason at all any
and all Proposals received by the Owner and to be the sole judges of the value and merit
of the Proposals submitted. The Owner reserves the right to terminate for any reason and
for no reason at all the 2023 Middle School Renovation Project prior to executing the CMC
Contract. If such termination occurs, the Owner shall not be liable for any costs incurred
by any of the Offerors with respect to any Proposal.

Section VI — Communications during 2023 Middle School Renovation Project RFP Process:

A. Once the first public notice is published and until the completion of the CMC procurement process,
all questions and communications regarding this 2023 Middle School Renovation Project RFP, the
2023 Middle School Renovation Project and/or the CMC selection process must be addressed only
to Jen Carroll, as representative of the Architect, as listed below. Only answers issued in writing
by addendum will be considered by the Offeror’s as valid responses by the Owner.

Name: Jen Carroll, RA, Project Manager

Company: Schmidt Associates

Email: JCarroll@schmidt-arch.com

Office Address: 415 Massachusetts Avenue, Indianapolis, IN 46204
Phone: (317) 263-6226

B. Any Offeror who otherwise contacts any employee, agent or elected or appointed official of the
Owner or any member of the EC during the selection process is subject to disqualification at the
sole and complete discretion of the Owner. This foregoing restriction does not apply to the actual
mailing or delivery in person of the Proposal to the care of Dr. Ryan Glaze.

Section VII — Miscellaneous Provisions:

A. The Owner reserves the right to terminate the 2023 Middle School Renovation Project RFP process
for any reason, to be the sole judge of the Proposals submitted, to reject any and all Proposals, and
to waive any informalities or irregularities in any of the Proposals.

B. The Owner creates no obligation, expressed or implied, of any kind or description in issuing this
2023 Middle School Renovation Project RFP or receiving a Proposal. Neither this 2023 Middle
School Renovation Project RFP nor any Proposal shall be construed as a legal offer.

C. The Owner assumes no responsibility or liability for any expenses incurred by any Offeror or the
CMC in connection with the preparation or delivery of a Proposal, requested interview or any action
related to the process of completing and submitting a Proposal to this 2023 Middle School
Renovation Project RFP.

D. All documentation and submittals provided to the Owner or the EC may be considered public
documents under applicable laws and may be subject to disclosure. Offerors recognize and agree
that the Owner and the EC will not be responsible or liable in any way for any losses that the Offeror
may suffer from the lawful disclosure of information or materials to third parties.



E. Any materials requested to be treated as confidential documents, proprietary information, or trade

secrets must be clearly identified and readily separable from the balance of the Proposal. Such
designations will not necessarily be conclusive, and Offerors may be required to justify why such
material should not, upon written request, be disclosed by the Owner or the EC under the applicable
public records law. The Owner will endeavor to provide at least two (2) business days’ notice of a
public records request for material submitted pursuant to this 2023 Middle School Renovation
Project RFP. Offerors must respond to the notice in writing with any objection to the production of
the documents within two (2) business days of receipt of the notice. All costs incurred by Offerors
associated with any public records request are the responsibility of the Offerors.

Owner/EC Rights and Procurement Conditions: Each of the Owner and the EC reserves without
limitation, and may exercise at its sole and complete discretion, the following rights and conditions
with regard to this Procurement process:

a. To cancel the procurement process and reject any and all Proposals;

b. To waive any informality or irregularity;

c. To revise this 2023 Middle School Renovation Project RFP, any documents related to this
2023 Middle School Renovation Project RFP, any addendum to this 2023 Middle School
Renovation Project RFP and the schedule via an addendum;

d. To reject any Offeror that submits an incomplete or inadequate Proposal or is not
responsive to the requirements of this 2023 Middle School Renovation Project RFP;

e. To require confirmation of information furnished by an Offeror, require additional
information from an Offeror concerning its Proposal and require additional evidence of
qualifications to perform the work described in this 2023 Middle School Renovation
Project RFP;

f.  To provide clarifications or conduct discussions, at any time, with one or more Offerors;

g. To contact references who are not listed in the Proposal and investigate statements on the
Proposal and/or qualification of the Offeror and any firms or individuals identified in the
Proposal;

h. To consider alternative technical concepts and/or approaches identified by Offerors;

i. To take any action affecting the 2023 Middle School Renovation Project RFP process or
the 2023 Middle School Renovation Project that is determined to be in the Owner’s best
interests;

j.  Approve or disapprove of the use of particular Subconsultants, Subcontractors, or Key
Team Members and/or substitutions and/or changes to Subconsultants, Subcontractors, or
Key Team Members from those identified in the Proposal. Such approval or disapproval
shall not be unreasonably exercised; and

k. To negotiate submitted fees with any Offeror.

G. Offerors shall, if requested by the EC, provide a fully completed Financial Statement specific

enough for the Owner’s governing body to make a proper determination of the Offeror’s capability
for completing the 2023 Middle School Renovation Project, if awarded.

Attachments

Exhibit A: Protest Procedure

Exhibit B: Legal Notice

Exhibit C: Site

Exhibit D: Modified AIA A133 Contract Documents
Exhibit E: Modified AIA A201 Contract Documents



Exhibit A
Protest Procedures

The protest procedures applicable to the selection of the CMC are as follows

a.

All protests will be directed to Jen Carroll, as representative for the Architect, for and on behalf of
Tipton Community School Corporation, Tipton County, Indiana

Any protest based on the form or content of the 2023 Middle School Renovation Project RFP and
related documents, which is or should have been apparent prior to the date established for submittal
of the Proposal, will not be considered if received by the person set forth above later than ten (10)
calendar days prior to the specified submittal date.

Protests based on any other circumstances must be received by the person noted above within five (5)
business days from the date the Offeror was notified of any selection decision; however, in no event
will a protest be considered if all Proposals are rejected or if the protest is received after award of the
Contract.

To be considered, a protest shall be in writing and shall include: (1) the name, street address, and
email address of the aggrieved party; (2) the name of the 2023 Middle School Renovation Project;
(3) a detailed description of the specific grounds for the protest and any supporting legal and/or
factual documentation; and (4) the specific ruling or relief requested.

In computing any period of time prescribed by this procedure, the day of the act or event from which
the designated period of time begins to run shall not be included. The last day of the period shall be
included. Any document received after the close of regular business hours (8:00 a.m. to 5:00
p.m.)(applicable Eastern Time) shall be deemed received the following Business Day.

By submitting a Proposal in response to this 2023 Middle School Renovation Project RFP, the
Offeror acknowledges that it has reviewed and acquainted itself with the protest procedures herein
and agrees to be bound by such procedures as a condition of submitting its Proposal.



Exhibit B
Legal Notice

Notice of
Request for Proposals for
Construction Manager as Constructor Services
(2023 Middle School Renovation Project)

Notice is hereby given that Tipton Community School Corporation, Tipton County, Indiana (the “Owner”),
requests any construction manager as constructor (as defined in Indiana Code Section 5-32-2-5, as
amended), which is interested in being considered by the Owner as the construction manager as constructor
with respect to the proposed renovation, update and/or remodeling of all or certain portions of the existing
Tipton Middle School and certain equipment purchases and/or installation in connection therewith located
at 817 South Main Street, Tipton, Indiana, all as described in more detail in the Request for Proposals for
Construction Manager as Constructor Services for the 2023 Middle School Renovation Project, dated as of
August 17,2021 (the “2023 Middle School Renovation Project RFP”)(the “2023 Middle School Renovation
Project”), to submit a Verified Statement of Proposal to provide Construction Manager as Constructor
Services for the 2023 Middle School Renovation Project. The estimated 2023 Middle School Renovation
Project Cost of the Work is approximately $4,600,000.

Verified Statements of Proposals shall be received by the Owner until 2:00 PM, Eastern Daylight Time on
Tuesday, September 21, 2021, Attention: Jen Carroll, and if mailed, delivered to the Tipton Community
School Corporation Construction Manager as Constructor Evaluation Committee, c/o Dr. Ryan Glaze,
Superintendent of Tipton Community School Corporation, 1051 South Main Street, Tipton, Indiana 46072,
and if delivered in person, to the Tipton Community School Corporation Construction Manager as
Constructor Evaluation Committee, c/o Dr. Ryan Glaze, Superintendent of Tipton Community School
Corporation, 1051 South Main Street, Tipton, Indiana 46072. Each response to the 2023 Middle School
Renovation Project RFP that the Owner and the Owner’s Evaluation Committee (the “EC”) will determine
to be a qualified response must be in accordance with the 2023 Middle School Renovation Project RFP and
all of the provisions of Indiana Code 5-32, as amended, and as applicable to the 2023 Middle School
Renovation Project RFP process. Each response to the 2023 Middle School Renovation Project RFP must
also be submitted by a person or entity satisfying the definition of a construction manager as constructor as
defined in Indiana Code Section §5-32-2-5, as amended.

To obtain a copy of the 2023 Middle School Renovation Project RFP or any other available additional
information regarding the 2023 Middle School Renovation Project, please contact Repro Graphix, 437
North Illinois Street, Indianapolis, IN 46204, phone: (317) 637-3377, facsimile transmission: (317) 637-
3415, website: http://www.reprographix.com. To ask any questions regarding the 2023 Middle School
Renovation Project RFP or the 2023 Middle School Renovation Project, please contact Schmidt Associates,
as the architect for the 2023 Middle School Renovation Project (the “Architect’), whose contact information
is as follows: Jen Carroll, RA; Schmidt Associates; 415 Massachusetts Avenue, Indianapolis, IN 46204, e-
mail: JCarroll@schmidt-arch.com, phone: (317) 263-6226.

Unless otherwise specifically authorized by the Architect, as of the date of this notice, all communication
between any Offeror and the Owner and/or the EC or their respective agents shall be conducted through
only the Architect. Any Offeror who otherwise contacts any employee, agent or elected or appointed
official of the Owner or any member of the EC between the date of this notification and the award of the
CMC Contract is subject to disqualification at the sole and complete discretion of the Owner. The foregoing
restriction does not apply to the actual mailing or delivery in person of the Proposal to the care of Dr. Ryan
Glaze.

All responses to the 2023 Middle School Renovation Project RFP received by the date and time set forth
above, which shall be determined solely by the Owner in its sole and complete discretion, will initially be
reviewed by the Architect for compliance with the 2023 Middle School Renovation Project RFP. The EC



will then evaluate all responses and make a recommendation to the Owner regarding which Offeror it
believes in its sole and complete discretion provides the best value to the Owner with respect to the 2023
Middle School Renovation Project.

Each of the Owner and the EC reserves the right to reject for any reason and for no reason at all any and all
responses received to the 2023 Middle School Renovation Project RFP and to be the sole judges of the
value and merit of the responses offered. The Owner reserves the right to terminate for any reason and for
no reason at all the 2023 Middle School Renovation Project prior to executing the CMC Contract. If such
termination occurs, the Owner shall not be liable for any costs incurred by any of the Offerors with respect
to any response to this 2023 Middle School Renovation Project RFP.

Dated: August 17,2021
Tipton Community School Corporation, Tipton County, Indiana

By: Dr. Ryan Glaze, Superintendent
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Modified AIA A133 Contract Documents




AIA Document Al33™ - 2019

Standard Form of Agreement Between Owner and Construction
Manager as Constructor where the basis of payment 1s the
Cost of the Work Plus a Fee with a

Guaranteed Maximum Price

AGREEMENT made as of the « » day of « » in the year « » ADDITIONS AND DELETIONS:

(In words, indicate day, month, and year.)

BETWEEN the Owner:
(Name, legal status, address, and other information)

« NN
« »

« »

«»

and the Construction Manager:
(Name, legal status, address, and other information)

<« NE»
«»
«»
«»

for the following Project:
(Name, location, and detailed description)

« »
«
« »

The Architect:
(Name, legal status, address, and other information)

« NN

« »
« »
«»

The Owner and Construction Manager agree as follows.

The author of this document
has added information
needed for its completion.
The author may also have
revised the text of the
original AIA standard form.
An Additions and Deletions
Report that notes added
information as well as
revisions to the standard
form text is available from
the author and should be
reviewed.

This document has important
legal consequences.
Consultation with an
attorney is encouraged with
respect to its completion
or modification.

AIA“Document A201™-2017,
General Conditions of the
Contract for Construction,
is adopted in this document
by reference. Do not use
with other general
conditions unless this
document is modified.

ELECTRONIC COPYING of any
portion of this AIA® Document
to another electronic file is
prohibited and constitutes a
violation of copyright laws
as set forth in the footer of
this document.
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1 INITIAL INFORMATION

2 GENERAL PROVISIONS

3 CONSTRUCTION MANAGER’S RESPONSIBILITIES

4 OWNER'’S RESPONSIBILITIES

5 COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES
6 COMPENSATION FOR CONSTRUCTION PHASE SERVICES

7 COST OF THE WORK FOR CONSTRUCTION PHASE

8 DISCOUNTS, REBATES, AND REFUNDS

9 SUBCONTRACTS AND OTHER AGREEMENTS

10 ACCOUNTING RECORDS

11 PAYMENTS FOR CONSTRUCTION PHASE SERVICES
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13 TERMINATION OR SUSPENSION

14 MISCELLANEOUS PROVISIONS

15 SCOPE OF THE AGREEMENT

EXHIBIT A GUARANTEED MAXIMUM PRICE AMENDMENT
EXHIBIT B INSURANCE AND BONDS

ARTICLE 1 INITIAL INFORMATION

§ 1.1 This Agreement is based on the Initial Information set forth in this Section 1.1.

(For each item in this section, insert the information or a statement such as “not applicable’! or ‘unknown at time of
execution.”)

§ 1.1.1 The Owner’s program for the Project, as described in Section 4.1.1:
(Insert the Owner’s program, identify documentation that establishes the Owner’s program, or state the manner in
which the program will be developed.)

«

»

§ 1.1.2 The Project’s physical characteristics:

(Identify or describe pertinent information about the Project’s physical characteristics, such as size; location;
dimensions; geotechnical reports; site boundaries; topographic surveys, traffic and utility studies; availability of public
and private utilities and services, legal description of the site, etc.)

«
»
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§ 1.1.3 The Owner’s budget for the Guaranteed Maximum Price, as defined in Article 6:
(Provide total and, if known, a line item breakdown.)

« »
§ 1.1.4 The Owner’s anticipated design and construction milestone dates:
A Design phase milestone dates, if any:

«

»
.2 Construction commencement date:
« »
.3 Substantial Completion date or dates:
« »
4 Other milestone dates:
«»

§ 1.1.5 The Owner’s requirements for accelerated or fast-track scheduling, or phased construction, are set forth below:
(Identify any requirements for fast-track scheduling or phased construction.)

« »

§ 1.1.6 The Owner’s anticipated Sustainable Objective for the Project:
(Identify and describe the Owner’s Sustainable Objective for the Project, if any.)

« »

§ 1.1.6.1 If the Owner identifies a Sustainable Objective, the Owner and Construction Manager shall complete and
incorporate AIA Document E234™-2019, Sustainable Projects Exhibit, Construction Manager as Constructor Edition,
into this Agreement to define the terms, conditions and services related to the Owner’s Sustainable/Objective. If E234—
2019 is incorporated into this agreement, the Owner and Construction Manager shall incorporate the completed E234—
2019 into the agreements with the consultants and contractors performing services or Work in any way associated with
the Sustainable Objective.

§ 1.1.7 Other Project information:
(Identify special characteristics or needs of the Project not provided elsewhere.)

«»

§ 1.1.8 The Owner identifies the following representative in accordance with Section 4.2:
(List name, address, and other contact information.)

«»
«»
«»
« »
«»
«»
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§ 1.1.9 The persons or entities, in addition to the Owner’s representative, who are required to review the Construction
Manager’s submittals to the Owner are as follows:
(List name, address and other contact information.)

§ 1.1.10 The Owner shall retain the following consultants and contractors:
(List name, legal status, address, and other contact information.)

1 Geotechnical Engineer: :l

2 CivilEngineesSite Survey:

.3 Other, if any:
(List any other consultants retained by the Owner, such as a Project or Program

§ 1.1.11 The Architect’s representative:
(List name, address, and other contact information.)

nager.)

§ 1.1.12 The Construction Manager identifies the following representative in accordance wit

(List name, address, and other contact information.)
“ ction ‘rvices, as

§ 1.1.14 The Owner’s requirements for subcontractor procurement for the performance of the Work:

§ 1.1.13 The Owner’s requirements for the Construction Manager’s staffing plan for Precon
required under Section 3.1.9:

(List any Owner-specific requirements to be included in the staffing plan.)
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(List any Owner-specific requirements for subcontractor procurement.)

«

»
§ 1.1.15 Other Initial Information on which this Agreement is based:
«»

§ 1.2 The Owner and Construction Manager may rely on the Initial Information. Both parties, however, recognize that
such information may materially change and, in that event, the Owner and the Construction Manager shall appropriately
adjust the Project schedule, the Construction Manager’s services

The Owner adjust the Owner’s budget for the Guaranteed Maximum Price and the-Owner’s anticipated de51gn
and construction milestones, as necessary, to accommodate material changes in the Initial Information.

§ 1.3 Neither the Owner’s nor the Construction Manager’s representative shall be changed without ten days’ prior
notice to the other party.

ARTICLE 2 GENERAL PROVISIONS

§ 2.1 The Contract Documents

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in
this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract and are as
fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner’s acceptance of the
Construction Manager’s Guaranteed Maximum Price proposal, the Contract Documents will also include the documents
described in Section 3.2.3 and identified in the Guaranteed Maximum Price Amendment and revisions prepared by the
Architect and furnished by the Owner as described in Section 3.2.8. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or
oral. If anything in the other Contract Documents, other than a Modification, is inconsistent with this Agreement, this
Agreement shall govern. An enumeration of the Contract Documents, other than a Modification, appears in Article 15.

§ 2.2 Relationship of the Parties

The Construction Manager accepts the relationship of trust and confidence established by this’/Agreement and covenants
with the Owner to cooperate with the Architect and exercise the Construction Manager’s skill and judgment in
furthering the interests of the Owner to furnish efficient construction administration, management services, and
supervision; to furnish at all times an adequate supply of workers and materials; and to perform the' Work in an
expeditious and economical manner consistent with the Owner’s interests. The Owner agrees to furnish or approve, in a
timely manner, information required by the Construction Manager and to make payments to the Construction Manager
in accordance with the requirements of the Contract Documents.

§ 2.3 General Conditions
§ 2.3.1 For the Preconstruction Phase, AIA Document A201™-2017, General Conditions of the Contract for

Construction, shall apply as follows: Section 1.5, Ownership and Use of Documents; Section 1.7, Digital
Data Use and Transmission; Section 1.8, Building Information Model Use and Reliance; Section 2.2.4, Confidential
Information; Section 3.12.10, Professional Services;
Section 10.3, Hazardous Materials;
Section 13.1, Governing Law . The term

“Contractor” as used in A201-2017 shall mean the Construction Manager.

§ 2.3.2 For the Construction Phase, the general conditions of the contract shall be as set forth in A201-2017,
which document is incorporated herein by reference. The term “Contractor” as used-in-‘A201-2017 shall mean
the Construction Manager.
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ARTICLE 3 CONSTRUCTION MANAGER’S RESPONSIBILITIES

The Construction Manager’s Preconstruction Phase responsibilities are set forth in Sections 3.1 and 3.2, and in the
applicable provisions of A201-2017 referenced in Section 2.3.1. The Construction Manager’s Construction Phase
responsibilities are set forth in Section 3.3. The Owner and Construction Manager may agree, in consultation with the
Architect, for the Construction Phase to commence prior to completion of the Preconstruction Phase, in which case,
both phases will proceed concurrently. The Construction Manager shall identify a representative authorized to act on
behalf of the Construction Manager with respect to the Project.

§ 3.1 Preconstruction Phase

§ 3.1.1 Extent of Responsibility

The Construction Manager shall exercise reasonable care in performing its Preconstruction Serviees.-The Owner and
Architect shall be entitled to rely on, and shall not be responsible for, the accuracy, completeness, and timeliness of
services and information furnished by the Construction Manager. The Construction Manager, however, does not warrant
or guarantee estimates and schedules except as may be included as part of the Guaranteed Maximum Price

The Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with
applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public'authorities, but the
Construction Manager shall promptly report to the Architect and Owner any nonconformity discovered by or made
known to the Construction Manager as a request for information in such form as the Architect may require.

§ 3.1.2 The Construction Manager shall provide a preliminary evaluation of the Owner’s program, schedule and
construction budget requirements, each in terms of the other.

§ 3.1.3 Consultation
§ 3.1.3.1 The Construction Manager shall schedule and conduct meetings with the Architect and Owner to discuss such
matters as procedures, progress, coordination, and scheduling of the Work.

§ 3.1.3.2 The Construction Manager shall advise the Owner and Architect on proposed site use andimprovements,
selection of materials, building systems, and equipment. The Construction Manager shall also provide recommendations
to the Owner and Architect, consistent with the Project requirements, on constructability; availability of materials and
labor; time requirements for procurement, installation and construction; prefabrication; and factors related to
construction cost including, but not limited to, costs of alternative designs or materials, preliminary budgets, life-cycle
data, and possible cost reductions. The Construction Manager shall consult with the Architect regarding professional
services to be provided by the Construction Manager during the Construction Phase.

§ 3.1.3.3 The Construction Manager shall assist the Owner and Architect in establishing building information modeling
and digital data protocols for the Project, using AIA Document E203™-2013 , Building
Information Modeling and Digital Data Exhibit, to establish the protocols for the development; use, transmission, and
exchange of digital data.

§ 3.1.4 Project Schedule

When Project requirements in Section 4.1.1 have been sufficiently identified, the Construction Manager shall prepare
and periodically update a Project schedule for the Architect’s review and the Owner’s acceptance. The Construction
Manager shall obtain the Architect’s approval for the portion of the Project schedule relating to the performance of the
Architect’s services. The Project schedule shall coordinate and integrate the Construction Manager’s-services, the
Architect’s services, other Owner consultants’ services, and the Owner’s responsibilities; and identify items that affect
the Project’s timely completion. The updated Project schedule shall include the following: submission of the
Guaranteed Maximum Price proposal; components of the Work; times of commencement and completion required of
each Subcontractor; ordering and delivery of products, including those that must be ordered in-advance of construction;
and the occupancy requirements of the Owner.

§ 3.1.5 Phased Construction

The Construction Manager, in consultation with the Architect, shall provide recommendations with regard to
accelerated or fast-track scheduling, procurement, and sequencing for phased construction. The Construction Manager
shall take into consideration cost reductions, cost information, constructability, provisions for temporary facilities, and
procurement and construction scheduling issues.
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§ 3.1.6 Cost Estimates

§ 3.1.6.1 Based on the preliminary design and other design criteria prepared by the Architect, the Construction Manager
shall prepare, for the Architect’s review and the Owner’s approval, preliminary estimates of the Cost of the Work or the
cost of program requirements using area, volume, or similar conceptual estimating techniques. If the Architect or
Construction Manager suggests alternative materials and systems, the Construction Manager shall provide cost
evaluations of those alternative materials and systems.

§ 3.1.6.2 As the Architect progresses with the preparation of the Schematic Design, Design Development and
Construction Documents, the Construction Manager shall prepare and update, at appropriate intervals agreed to by the
Owner, Construction Manager and Architect, an estimate of the Cost of the Work with increasing detail and refinement.
The Construction Manager shall include in the estimate those costs to allow for the further development of the design,
price escalation, and market conditions, until such time as the Owner and Construction Manager agree on a
Guaranteed Maximum Price for the Work. The estimate shall be provided for the Architect’s review and the Owner’s
approval. The Construction Manager shall inform the Owner and Architect in the event that the estimate of the Cost of
the Work exceeds the latest approved Project budget, and make recommendations for corrective action.

§ 3.1.6.3 If the Architect is providing cost estimating services as a Supplemental Service, and,a discrepancy exists
between the Construction Manager’s cost estimates and the Architect’s cost estimates, the Construction Manager and
the Architect shall work together to reconcile the cost estimates.

§ 3.1.7 As the Architect progresses with the preparation of the Schematic Design, Design Development and
Construction Documents, the Construction Manager shall consult with the Owner and Architect and make
recommendations regarding constructability and schedules, for the Architect’s review and the Owner’s approval.

§ 3.1.8 The Construction Manager shall provide recommendations and information to the Owner and Architect
regarding equipment, materials, services, and temporary Project facilities.

§ 3.1.9 The Construction Manager shall provide a staffing plan for Preconstruction Phase services for the Owner’s
review and approval.

§ 3.1.10 If the Owner identified a Sustainable Objective in Article 1, the Construction Manager shall fulfill its
Preconstruction Phase responsibilities as required in AIA Document E234™-2019, Sustainable Projects Exhibit,
Construction Manager as Constructor Edition, attached to this Agreement.

§ 3.1.11 Subcontractors and Suppliers

§ 3.1.11.1 If the Owner has provided requirements for subcontractor procurement in section 1.1.14, the Construction
Manager shall provide a subcontracting plan, addressing the Owner’s requirements, for the Owner’s review and
approval.

§ 3.1.11.2 The Construction Manager shall develop bidders’ interest in the Project.

§ 3.1.11.3 The processes described in Article 9 shall apply if bid packages will be issued during the Preconstruction
Phase.

§ 3.1.12 Procurement
The Construction Manager shall prepare, for the Architect’s review and the Owner’s acceptance, a procurement
schedule for items that must be ordered in advance of construction. The Construction Manager shall expedite and
coordinate the ordering and delivery of materials that must be ordered in advance of construction. If the Owner
agrees to procure any items prior to the establishment of the Guaranteed Maximum Price, the Owner shall procure the
items on terms and conditions acceptable to the Construction Manager

. Upon the establishment of the Guaranteed Maximum Price, the Owner shall assign all contracts for these
items to the Construction Manager and the Construction Manager shall thereafter accept responsibility for them.

§ 3.1.13 Compliance with Laws

The Construction Manager shall comply with applicable laws, statutes, ordinances, codes, rules-and regulations, and
lawful orders of public authorities applicable to its performance under this Contract, and with equal employment
opportunity programs, and other programs as may be required by governmental and quasi-governmental authorities.
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§ 3.1.14 Other Preconstruction Services

Insert a description of any other Preconstruction Phase services to be provided by the Construction Manager, or
reference an exhibit attached to this document

(Describe any other Preconstruction Phase services, such as providing cash flow projections, development of a project
information management system, early selection or procurement of subcontractors, etc.)

«»

§ 3.2 Guaranteed Maximum Price Proposal

§ 3.2.1 At a time to be mutually agreed upon by the Owner and the Construction Manager, the Construction Manager
shall prepare a Guaranteed Maximum Price proposal for the Owner’s and Architect’s review, and-the-Owner’s
acceptance. The Guaranteed Maximum Price in the proposal shall be the sum of the Construction Manager’s estimate of
the Cost of the Work, the Construction Manager’s contingency described in Section 3.2.4, and the Construction
Manager’s Fee described in Section 6.1.2.

§ 3.2.2 To the extent that the Contract Documents are anticipated to require further development, the Guaranteed
Maximum Price includes the costs attributable to such further development consistent with the Contract Documents and
reasonably inferable therefrom. Such further development does not include changes in scope, systems, kinds and quality
of materials, finishes, or equipment, all of which, if required, shall be incorporated by Change Order.

§ 3.2.3 The Construction Manager shall include with the Guaranteed Maximum Price proposal a written statement of its
basis, which shall include the following:

A A list of the Drawings and Specifications, including all Addenda thereto, and the-Conditions of the
Contract;

.2 A list of the clarifications and assumptions made by the Construction Manager in the preparation of the
Guaranteed Maximum Price proposal, including assumptions under Section 3.2.2;

.3 A statement of the proposed Guaranteed Maximum Price, including a statement of the estimated Cost of
the Work organized by trade categories or systems, including allowances; the Construction Manager’s
contingency set forth in Section 3.2.4; and the Construction Manager’s Fee;

4 The anticipated date of Substantial Completion upon which the proposed Guaranteed Maximum Price is
based; and

.5 A date by which the Owner must accept the Guaranteed Maximum Price.

§ 3.2.4 In preparing the Construction Manager’s Guaranteed Maximum Price proposal, the Construction Manager shall

include a contingency for the Construction Manager’s use to cover those costs that are included in
the but not otherwise allocated to another line item or included in a
Change Order.

§ 3.2.5 The Construction Manager shall meet with the Owner and Architect to review the Guaranteed Maximum Price
proposal. In the event that the Owner or Architect discover any inconsistencies or inaccuracies in the information
presented, they shall promptly notify the Construction Manager, who shall make appropriate adjustments to the
Guaranteed Maximum Price proposal, its basis, or both.

§ 3.2.6 If the Owner notifies the Construction Manager that the Owner has accepted the Guaranteed-Maximum Price
proposal in writing before the date specified in the Guaranteed Maximum Price proposal, the Guaranteed Maximum
Price proposal shall be deemed effective without further acceptance from the Construction Manager. Following
acceptance of a Guaranteed Maximum Price, the Owner and Construction Manager shall execute the Guaranteed
Maximum Price Amendment amending this Agreement, a copy of which the Owner shall provide to.the Architect. The
Guaranteed Maximum Price Amendment shall set forth the agreed upon Guaranteed Maximum Price

with the information and assumptions upon which it is based.

§ 3.2.7 The Construction Manager shall not incur any cost to be reimbursed as part of the Cost of the Work prior to the
execution of the Guaranteed Maximum Price Amendment, unless the Owner provides prior written authorization for
such costs.

§ 3.2.8 The Owner shall authorize preparation of revisions to the Contract Documents that incorporate the agreed-upon
assumptions and clarifications contained in the Guaranteed Maximum Price Amendment. The Owner shall promptly
furnish such revised Contract Documents to the Construction Manager. The Construction Manager shall notify the
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Owner and Architect of any inconsistencies between the agreed-upon assumptions and clarifications contained in the
Guaranteed Maximum Price Amendment and the revised Contract Documents.

§ 3.3 Construction Phase

§ 3.3.1 General

§ 3.3.1.1 For purposes of Section 8.1.2 of A201-2017, the date of commencement of the Work shall mean the date of
commencement of the Construction Phase.

§ 3.3.1.2 The Construction Phase shall commence upon the Owner’s execution of the Guaranteed Maximum Price
Amendment or, prior to acceptance of the Guaranteed Maximum Price proposal, by written agreement of the parties.
The written agreement shall set forth a description of the Work to be performed by the Construction Manager, and any
insurance and bond requirements for Work performed prior to execution of the Guaranteed Maximum Price
Amendment.

§ 3.3.2 Administration

§ 3.3.2.1 The Construction Manager shall schedule and conduct meetings to discuss such matters as procedures,
progress, coordination, scheduling, and status of the Work. The Construction Manager shall prepare and promptly
distribute minutes of the meetings to the Owner and Architect.

§ 3.3.2.2 Upon the execution of the Guaranteed Maximum Price Amendment, the Construction'Manager shall prepare
and submit to the Owner and Architect a construction schedule for the Work and a submittal’schedule in accordance
with Section 3.10 of A201-2017.

§ 3.3.2.3 Monthly Report

The Construction Manager shall record the progress of the Project. On a monthly basis, or otherwise as agreed to by the
Owner, the Construction Manager shall submit written progress reports to the Owner and Architect, showing
percentages of completion and other information required by the Owner.

§ 3.3.2.4 Daily Logs

The Construction Manager shall keep, and make available to the Owner and Architect, a daily log containing a record
for each day of weather, portions of the Work in progress, number of workers on site, identification of equipment on
site, problems that might affect progress of the work, accidents, injuries, and other information required by the Owner.

§ 3.3.2.5 Cost Control

The Construction Manager shall develop a system of cost control for the Work, including regular menitoring of actual
costs for activities in progress and estimates for uncompleted tasks and proposed changes. The Construction Manager
shall identify variances between actual and estimated costs and report the variances to the Owner and Architect, and
shall provide this information in its monthly reports to the Owner and Architect, in accordance with Section 3.3.2.3
above.

ARTICLE 4 OWNER’S RESPONSIBILITIES

§ 4.1 Information and Services Required of the Owner

§ 4.1.1 The Owner shall provide information with reasonable promptness, regarding requirements for and limitations on
the Project, including a written program which shall set forth the Owner’s objectives, constraints, and criteria, including
schedule, space requirements and relationships, flexibility and expandability, special equipment, systems, sustainability
and site requirements.

§ 4.1.2 Prior to the execution of the Guaranteed Maximum Price Amendment, the Construction Manager may request in
writing that the Owner provide reasonable evidence that the Owner has made financial arrangements to fulfill the
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Owner’s obligations under the Contract. After execution of the Guaranteed Maximum Price Amendment, the
Construction Manager may request such information as set forth in A201-2017 Section 2.2.

§ 4.1.3 The Owner shall establish the Owner’s budget for the Project, including (1) the budget
for the Cost of the Work as defined in Article 7, (2) the Owner’s other costs, and (3) reasonable contingencies related to
all of these costs. If the Owner significantly increases or decreases the Owner’s budget for the Cost of the Work, the
Owner shall notify the Construction Manager and Architect. The Owner and the Architect, in consultation with the
Construction Manager, thereafter agree to a corresponding change in the Project’s scope and quality.

§ 4.1.4 Structural and Environmental Tests, Surveys and Reports. During the Preconstruction Phase, the Owner shall
furnish the following information or services with reasonable promptness. The Owner shall also-furnish any other
information or services under the Owner’s control and relevant to the Construction Manager’s performance of the Work
with reasonable promptness after receiving the Construction Manager’s written request for such information or services.
The Construction Manager shall be entitled to rely on the accuracy of information and services furnished by the Owner
but shall exercise proper precautions relating to the safe performance of the Work.

§ 4.1.4.1 The Owner shall furnish tests, inspections, and reports, required by law and as otherwise agreed to by the
parties, such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous
materials.

§ 4.1.4.2 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a written legal description of the site. The surveys and legal information shall include, as
applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands;
adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and
contours of the site; locations, dimensions and other necessary data with respect to existing buildings, other
improvements and trees; and information concerning available utility services and lines, both public and private, above
and below grade, including inverts and depths. All the information on the survey shall be referenced to a Project
benchmark.

§ 4.1.4.3 The Owner, when such services are requested, shall furnish services of geotechnical engineers, which may
include test borings, test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous
materials, seismic evaluation, ground corrosion tests and resistivity tests, including necessary-operations for anticipating
subsoil conditions, with written reports and appropriate recommendations.

§ 4.1.5 During the Construction Phase, the Owner shall furnish information or services required of the Owner by the
Contract Documents with reasonable promptness. The Owner shall also furnish any other information or services under
the Owner’s control and relevant to the Construction Manager’s performance of the Work with reasonable promptness
after receiving the Construction Manager’s written request for such information or services.

§ 4.1.6 If the Owner identified a Sustainable Objective in Article 1, the Owner shall fulfill its responsibilities as required
in AIA Document E234™-2019, Sustainable Projects Exhibit, Construction Manager as Constructor Edition, attached
to this Agreement.

§ 4.2 Owner’s Designated Representative

The Owner shall identify a representative authorized to act on behalf of the Owner with respect to the Project. The
Owner’s representative shall render decisions promptly and furnish information expeditiously, so as to avoid
unreasonable delay in the services or Work of the Construction Manager. Except as otherwise provided in Section 4.2.1
of A201-2017, the Architect does not have such authority. The term “Owner” means the Owner or the Owner’s
authorized representative.

§ 4.2.1 Legal Requirements. The Owner shall furnish all legal, insurance and accounting services, including auditing
services, that may be reasonably necessary at any time for the Project to meet the Owner’s needs and interests.

§ 4.3 Architect

The Owner shall retain an Architect to provide services, duties and responsibilities as-described in AIA
Document B133™-2019, Standard Form of Agreement Between Owner and Architect, Construction Manager as
Constructor Edition, including any additional services requested by the Construction Manager that are

necessary for the Preconstruction and Construction Phase services under this Agreement. The Owner shall provide the
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Construction Manager with a copy of the scope of services in the executed agreement between the Owner and the
Architect, and any further modifications to the Architect’s scope of services in the agreement.

ARTICLE 5 COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES

§ 5.1 Compensation

§ 5.1.1 For the Construction Manager’s Preconstruction Phase services described in Sections 3.1 and 3.2, the Owner
shall compensate the Construction Manager as follows:

(Insert amount of, or basis for, compensation and include a list of reimbursable cost items, as applicable.)

« »

§ 5.1.2 The hourly billing rates for Preconstruction Phase services of the Construction Manager and the Construction
Manager’s Consultants and Subcontractors, if any, are set forth below.
(If applicable, attach an exhibit of hourly billing rates or insert them below.)

«»

Individual or Position Rate

§ 5.1.2.1 Hourly billing rates for Preconstruction Phase services include all costs to be paid or incurred by the
Construction Manager, as required by law or collective bargaining agreements, for taxes, insurance, contributions,
assessments and benefits and, for personnel not covered by collective bargaining agreements, customary benefits such
as sick leave, medical and health benefits, holidays, vacations and pensions, and shall remain unchanged unless the
parties execute a Modification.

§ 5.2 Payments
§ 5.2.1 Unless otherwise agreed, payments for services shall be made monthly in proportion to services performed.

§ 5.2.2 Payments are due and payable upon presentation of the Construction Manager’s invoice. Amounts unpaid «

» (« U ») days after the date shall bear
interest at the rate entered below, or in the absence thereof at the legal rate prevailing from time to time at the principal
place of business of the Construction Manager.

(Insert rate of monthly or annual interest agreed upon.)

« %

ARTICLE 6 COMPENSATION FOR CONSTRUCTION PHASE SERVICES

§ 6.1 Contract Sum

§ 6.1.1 The Owner shall pay the Construction Manager the Contract Sum in current funds for the Construction
Manager’s performance of the Contract after execution of the Guaranteed Maximum Price Amendment. The Contract

Sum is the Cost of the Work as defined in Article 7 plus the Construction Manager’s Fee.

§ 6.1.2 The Construction Manager’s Fee:
(State a lump sum, percentage of Cost of the Work or other provision for determining the Construction Manager’s Fee.)

« »
§ 6.1.3 The method of adjustment of the Construction Manager’s Fee for changes in the Work:
« »

§ 6.1.4 Limitations, if any, on a Subcontractor’s overhead and profit for increases in the cost of its portion of the Work:
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« »

§ 6.1.5 Rental rates for Construction Manager-owned equipment shall not exceed the standard
rental rate paid at the place of the Project.

§ 6.1.6 Liquidated damages, if any:
(Insert terms and conditions for liquidated damages, if any.)

«»

§ 6.1.7 Other:
(Insert provisions for bonus, cost savings or other incentives, if any, that might result in a change to the Contract Sum.)

«»

§ 6.2 Guaranteed Maximum Price

The Construction Manager guarantees that the Contract Sum shall not exceed the Guaranteed, Maximum Price set forth
in the Guaranteed Maximum Price Amendment, subject to additions and deductions by Change Order as provided in the
Contract Documents. Costs which would cause the Guaranteed Maximum Price to be exceeded shall be paid by the
Construction Manager without reimbursement by the Owner.

§ 6.3 Changes in the Work

§ 6.3.1 The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the
Contract consisting of additions, deletions or other revisions. The Owner shall issue such changes in writing. The
Construction Manager may be entitled to an equitable adjustment in the Contract Time as a result of changes in the
Work.

§ 6.3.1.1 The Architect may order minor changes in the Work as provided in Article 7, 0f AIA Document
A201-2017, General Conditions of the Contract for Construction.

§ 6.3.2 Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the execution
of the Guaranteed Maximum Price Amendment may be determined by any of the methods listedin Article 7 of AIA
Document A201-2017, General Conditions of the Contract for Construction.

§ 6.3.3 Adjustments to subcontracts awarded on the basis of a stipulated sum shall be determined in accordance with
Article 7 of A201-2017, as they refer to “cost” and “fee,” and not by Articles 6 and 7 of this Agreement. Adjustments to
subcontracts awarded with the Owner’s prior written consent on the basis of cost plus a fee shall be calculated in
accordance with the terms of those subcontracts.

§ 6.3.4 In calculating adjustments to the Guaranteed Maximum Price, the terms “cost” and “costs” as used in Article 7
of AIA Document A201-2017 shall mean the Cost of the Work as defined in Article 7 of this Agreement and the term
“fee” shall mean the Construction Manager’s Fee as defined in Section 6.1.2 of this Agreement.

ARTICLE 7 COST OF THE WORK FOR CONSTRUCTION PHASE

§ 7.1 Costs to Be Reimbursed

§ 7.1.1 The term Cost of the Work shall mean costs necessarily incurred by the Construction Manager in the proper
performance of the Work. The Cost of the Work shall include only the items set forth in Sections 7.1 through 7.7.

§ 7.1.2 Where, pursuant to the Contract Documents, any cost is subject to the Owner’s prior approval, the Construction
Manager shall obtain such approval in writing prior to incurring the cost.
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§ 7.1.3 Costs shall be at rates not higher than the standard rates paid at the place of the Project, except with prior
approval of the Owner.

§ 7.2 Labor Costs
§ 7.2.1 Wages or salaries of construction workers directly employed by the Construction Manager to perform the
construction of the Work at the site or, with the Owner’s prior approval, at off-site workshops.

§ 7.2.2 Wages or salaries of the Construction Manager’s supervisory and administrative personnel when stationed at the
site and performing Work, with the Owner’s prior approval.

§ 7.2.2.1 Wages or salaries of the Construction Manager’s supervisory and administrative personnel-when performing
Work and stationed at a location other than the site, but only for that portion of time required for the Work, and limited
to the personnel and activities listed below:

(Identify the personnel, type of activity and, if applicable, any agreed upon percentage of time to be devoted to the
Work.)

« »

§ 7.2.3 Wages and salaries of the Construction Manager’s supervisory or administrative personnel engaged at factories,
workshops or while traveling, in expediting the production or transportation of materials or equipment required for the
Work, but only for that portion of their time required for the Work.

§ 7.2.4 Costs paid or incurred by the Construction Manager, as required by law or collective bargaining agreements, for
taxes, insurance, contributions, assessments and benefits and, for personnel not covered by collective bargaining
agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions,
provided such costs are based on wages and salaries included in the Cost of the Work under Sections,7.2.1 through
7.2.3.

§ 7.2.5 If agreed rates for labor costs, in lieu of actual costs, are provided in this Agreement, the rates shall remain
unchanged throughout the duration of this Agreement, unless the parties execute a Modification.

§ 7.3 Subcontract Costs
Payments made by the Construction Manager to Subcontractors in accordance with the requirements of the subcontracts
and this Agreement.

§ 7.4 Costs of Materials and Equipment Incorporated in the Completed Construction
§ 7.4.1 Costs, including transportation and storage at the site, of materials and equipment incorporated, or to be
incorporated, in the completed construction.

§ 7.4.2 Costs of materials described in the preceding Section 7.4.1 in excess of those actually iinstalled to allow for
reasonable waste and spoilage. Unused excess materials, if any, shall become the Owner’s property at the completion of
the Work or, at the Owner’s option, shall be sold by the Construction Manager. Any amounts realized from such sales
shall be credited to the Owner as a deduction from the Cost of the Work.

§ 7.5 Costs of Other Materials and Equipment, Temporary Facilities and Related Items

§ 7.5.1 Costs of transportation, storage, installation, dismantling, maintenance, and removal of materials, supplies,
temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are
provided by the Construction Manager at the site and fully consumed in the performance of the Work. Costs of
materials, supplies, temporary facilities, machinery, equipment, and tools, that are not fully consumed, shall be based on
the cost or value of the item at the time it is first used on the Project site less the value of the item when it is no longer
used at the Project site. Costs for items not fully consumed by the Construction Manager shall mean fair market value.

§ 7.5.2 Rental charges for temporary facilities, machinery, equipment, and hand tools not customarily owned by
construction workers that are provided by the Construction Manager at the site, and the costs of transportation,
installation, dismantling, minor repairs, and removal of such temporary facilities, machinery, equipment, and hand tools.
Rates and quantities of equipment owned by the Construction Manager, or a related party as defined in Section 7.8,
shall be subject to the Owner’s prior approval. The total rental cost of any such equipment may not exceed the purchase
price of any comparable item.
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§ 7.5.3 Costs of removal of debris from the site of the Work and its proper and legal disposal.

§ 7.5.4 Costs of the Construction Manager’s site office, including general office equipment and supplies.

§ 7.6 Miscellaneous Costs
§ 7.6.1 Premiums for that portion of insurance and bonds required by the Contract Documents that can be directly
attributed to this Contract.

§ 7.6.1.1 Costs for self-insurance, for either full or partial amounts of the coverages required by the Contract
Documents, with the Owner’s prior approval.

§ 7.6.1.2 Costs for insurance through a captive insurer owned or controlled by the Construction Manager, with the
Owner’s prior approval.

§ 7.6.2

§ 7.6.3 Fees and assessments for the building permit, and for other permits, licenses, and inspections, for which the
Construction Manager is required by the Contract Documents to pay.

§ 7.6.4 Fees of laboratories for tests required by the Contract Documents; except those related to defective or
nonconforming Work for which reimbursement is excluded under Article 13 of AIA Document A20142017 or by other
provisions of the Contract Documents, and which do not fall within the scope of Section 7.7.3.

§ 7.6.5 Royalties and license fees paid for the use of a particular design, process, or product, required by the Contract
Documents.

§ 7.6.5.1 The cost of defending suits or claims for infringement of patent rights arising from requirements of the
Contract Documents, payments made in accordance with legal judgments against the Construction Manager resulting
from such suits or claims, and payments of settlements made with the Owner’s consent, unless the:Construction
Manager had reason to believe that the required design, process, or product was an infringement of a-copyright or a
patent, and the Construction Manager failed to promptly furnish such information to the Architect as required by Article
3 of ATIA Document A201-2017. The costs of legal defenses, judgments, and settlements shall not be included in the
Cost of the Work used to calculate the Construction Manager’s Fee or subject to the Guaranteed Maximum Price.

§ 7.6.6 Costs for communications services, electronic equipment, and software, directly related to the Work and located
at the site, with the Owner’s prior approval.

§ 7.6.7 Costs of document reproductions and delivery charges.

§ 7.6.8 Deposits lost for causes other than the Construction Manager’s negligence or failure to fulfill a specific
responsibility in the Contract Documents.

§ 7.6.9 Legal, mediation and arbitration costs, including attorneys’ fees, other than those arising from disputes between the
Owner and Construction Manager, reasonably incurred by the Construction Manager after the execution of this Agreement
in the performance of the Work and with the Owner’s prior approval, which shall not be unreasonably withheld.

§ 7.6.10 Expenses incurred in accordance with the Construction Manager’s standard written personnel policy for
relocation and temporary living allowances of the Construction Manager’s personnel required for the Work, with the
Owner’s prior approval.

§ 7.6.11 That portion of the reasonable expenses of the Construction Manager’s supervisory or administrative personnel
incurred while traveling in discharge of duties connected with the Work.
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§ 7.7 Other Costs and Emergencies
§ 7.7.1 Other costs incurred in the performance of the Work, with the Owner’s prior approval.

§ 7.7.2 Costs incurred in taking action to prevent threatened damage, injury, or loss, in case of an emergency affecting
the safety of persons and property, as provided in Article 10 of AIA Document A201-2017.

§ 7.7.3 Costs of repairing or correcting damaged or nonconforming Work executed by the Construction Manager,
Subcontractors, or suppliers, provided that such damaged or nonconforming Work was not caused by the negligence of,
or failure to fulfill a specific responsibility by, the Construction Manager, and only to the extent that the cost of repair or
correction is not recovered by the Construction Manager from insurance, sureties, Subcontractors, suppliers, or others.

§ 7.7.4 The costs described in Sections 7.1 through 7.7 shall be included in the Cost of the Work, notwithstanding any
provision of AIA Document A201-2017 or other Conditions of the Contract which may require the Construction
Manager to pay such costs, unless such costs are excluded by the provisions of Section 7.9.

§ 7.8 Related Party Transactions

§ 7.8.1 For purposes of this Section 7.8, the term “related party” shall mean (1) a parent, subsidiary, affiliate, or other
entity having common ownership of, or sharing common management with, the Construction Manager; (2) any entity in
which any stockholder in, or management employee of, the Construction Manager holds an equity interest in excess of
ten percent in the aggregate; (3) any entity which has the right to control the business or affairs of the Construction
Manager; or (4) any person, or any member of the immediate family of any person, who has the right to control the
business or affairs of the Construction Manager.

§ 7.8.2 If any of the costs to be reimbursed arise from a transaction between the Construction Manager and a related
party, the Construction Manager shall notify the Owner of the
specific nature of the contemplated transaction, including the identity of the related party and the anticipated cost to be
incurred, before any such transaction is consummated or cost incurred. If the Owner, after such notification, authorizes
the proposed transaction in writing, then the cost incurred shall be included as a cost to be reimbursed, and the
Construction Manager shall procure the Work, equipment, goods, or service, from the related party, as a Subcontractor,
according to the terms of Article 9. If the Owner fails to authorize the transaction in writing, the’Construction Manager
shall procure the Work, equipment, goods, or service from some person or entity other than arelated party according to
the terms of Article 9.

§ 7.9 Costs Not To Be Reimbursed

§ 7.9.1 The Cost of the Work shall not include the items listed below:

A Salaries and other compensation of the Construction Manager’s personnel stationed at the Construction

Manager’s principal office or offices other than the site office, except as specifically provided in Section
7.2, or as may be provided in Article 14;

.2 Bonuses, profit sharing, incentive compensation, and any other discretionary payments, paid to anyone
hired by the Construction Manager or paid to any Subcontractor or vendor, unless the Owner has
provided prior approval;

Expenses of the Construction Manager’s principal office and offices other than the site office;

Overhead and general expenses, except as may be expressly included in Sections 7.1 to 7.7

The Construction Manager’s capital expenses, including interest on the Construction-Manager’s capital

employed for the Work;

.6 Except as provided in Section 7.7.3 of this Agreement, costs due to the negligence of, or failure to fulfill
a specific responsibility of the Contract by, the Construction Manager, Subcontractors, and suppliers, or
anyone directly or indirectly employed by any of them or for whose acts any of them'may be liable;

.7 Any cost not specifically and expressly described in Sections 7.1 to 7.7,

.8 Costs, other than costs included in Change Orders approved by the Owner, that'would cause the
Guaranteed Maximum Price to be exceeded; and

.9  Costs for services incurred during the Preconstruction Phase.

ok w

ARTICLE 8 DISCOUNTS, REBATES, AND REFUNDS

§ 8.1 Cash discounts obtained on payments made by the Construction Manager shall accrue to-the Owner if (1) before
making the payment, the Construction Manager included the amount to be paid, less such discount, in an Application
for Payment and received payment from the Owner, or (2) the Owner has deposited funds with the Construction
Manager with which to make payments; otherwise, cash discounts shall accrue to the Construction Manager. Trade
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discounts, rebates, refunds, and amounts received from sales of surplus materials and equipment shall accrue to the
Owner, and the Construction Manager shall make provisions so that they can be obtained.

§ 8.2 Amounts that accrue to the Owner in accordance with the provisions of Section 8.1 shall be credited to the Owner
as a deduction from the Cost of the Work.

ARTICLE 9 SUBCONTRACTS AND OTHER AGREEMENTS
§ 9.1 Those portions of the Work that the Construction Manager does not customarily perform with the Construction
Manager’s own personnel shall be performed under subcontracts or other appropriate agreements with the Construction
Manager. The Owner may designate specific persons from whom, or entities from which, the Construction Manager
shall obtain bids. The Construction Manager shall obtain bids from Subcontractors, and from suppliers of materials or
equipment fabricated especially for the Work, who are qualified to perform that portion of the Work in accordance with
the requirements of the Contract Documents. The Construction Manager shall deliver such bids to the Architect and
Owner with an indication as to which bids the Construction Manager intends to accept. The Owner then has the right to
review the Construction Manager’s list of proposed subcontractors and suppliers in consultation with the Architect and,
subject to Section 9.1.1, to object to any subcontractor or supplier

. Any advice of the Architect, or approval or objection by the Owner, shall not relieve-the Construction Manager
of its responsibility to perform the Work in accordance with the Contract Documents.

§ 9.1.1 When a specific subcontractor or supplier (1) is recommended to the Owner by the Construction Manager; (2) is
qualified to perform that portion of the Work; and (3) has submitted a bid that conforms to the requirements of the
Contract Documents without reservations or exceptions, but the

, then the Construction Manager
may require that a Change Order be issued to adjust the Guaranteed Maximum Price by the difference between the bid
of the person or entity recommended to the Owner by the Construction Manager and the amount of the subcontract or
other agreement actually signed with the person or entity

§ 9.2 Subcontracts or other agreements shall conform to the applicable payment provisions of this Agreement, and shall
not be awarded on the basis of cost plus a fee without the Owner’s prior written approval. If a‘subcontract is awarded on
the basis of cost plus a fee, the Construction Manager shall provide in the subcontract for the Owner to receive the same
audit rights with regard to the Subcontractor as the Owner receives with regard to the Construction Manager in Article
10.

ARTICLE 10 ACCOUNTING RECORDS

The Construction Manager shall keep full and detailed records and accounts related to the Cost of the Work, and
exercise such controls, as may be necessary for proper financial management under this Contract and to substantiate all
costs incurred. The accounting and control systems shall be satisfactory to the Owner. The Owner and the Owner’s
auditors shall, during regular business hours and upon reasonable notice, be afforded access to, and shall be permitted to
audit and copy, the Construction Manager’s records and accounts, including complete documentation supporting
accounting entries, books, job cost reports, correspondence, instructions, drawings, receipts, subcontracts,
Subcontractor’s proposals, Subcontractor’s invoices, purchase orders, vouchers, memoranda, and other data relating to
this Contract. The Construction Manager shall preserve these records for a period of three years after final payment, or
for such longer period as may be required by law.

ARTICLE 11 PAYMENTS FOR CONSTRUCTION PHASE SERVICES

§ 11.1 Progress Payments

§ 11.1.1 Based upon Applications for Payment submitted to the Architect by the Construction Manager, and Certificates
for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum, to the
Construction Manager, as provided below and elsewhere in the Contract Documents.

§ 11.1.2 The period covered by each Application for Payment shall be one calendar month ending-on-the last day of the
month, or as follows:

«»
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§ 11.1.3 Provided that an Application for Payment is received by the Architect not later than the « » day of a
month, the Owner shall make payment of the amount certified to the Construction Manager not later than the « »
day of the « » month. If an Application for Payment is received by the Architect after the application date
fixed above, payment of the amount certified shall be made by the Owner not later than « » (« U ») days after
the Architect receives the Application for Payment.

(Federal, state or local laws may require payment within a certain period of time.)

§ 11.1.4 With each Application for Payment, the Construction Manager shall submit payrolls, petty cash accounts, receipted
invoices or invoices with check vouchers attached, and any other evidence required by the Owner or Architect to demonstrate
that payments already made by the Construction Manager on account of the Cost of the Work equal-or-exceed progress
payments already received by the Construction Manager, plus payrolls for the period covered by the present Application for
Payment, less that portion of the progress payments attributable to the Construction Manager’s Fee.

§ 11.1.5 Each Application for Payment shall be based on the most recent schedule of values submitted by the
Construction Manager in accordance with the Contract Documents. The schedule of values shall allocate the entire
Guaranteed Maximum Price among: (1) the various portions of the Work; (2) any contingency for costs that are
included in the Guaranteed Maximum Price but not otherwise allocated to another line item or included in a Change
Order; and (3) the Construction Manager’s Fee.

§ 11.1.5.1 The schedule of values shall be prepared in such form and supported by such data o substantiate its accuracy
as the Architect may require. The schedule of values shall be used as a basis for reviewing the Construction Manager’s
Applications for Payment.

§ 11.1.5.2 The allocation of the Guaranteed Maximum Price under this Section 11.1.5 shall not constitute a separate
guaranteed maximum price for the Cost of the Work of each individual line item in the schedule of values.

§ 11.1.5.3 When the Construction Manager allocates costs from a contingency to another line item in‘'the schedule of
values, the Construction Manager shall submit supporting documentation to the Architect.

§ 11.1.6 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of
the period covered by the Application for Payment. The percentage of completion shall be the lesser of (1) the
percentage of that portion of the Work which has actually been completed, or (2) the percentage obtained by dividing
(a) the expense that has actually been incurred by the Construction Manager on account of that portion of the Work and
for which the Construction Manager has made payment or intends to make payment prior to the next-Application for
Payment, by (b) the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of
values.

§ 11.1.7 In accordance with AIA Document A201-2017 and subject to other provisions of the Contract Documents, the
amount of each progress payment shall be computed as follows:

§ 11.1.7.1 The amount of each progress payment shall first include:
A That portion of the Guaranteed Maximum Price properly allocable to completed Work as determined by
multiplying the percentage of completion of each portion of the Work by the share of the Guaranteed
Maximum Price allocated to that portion of the Work in the most recent schedule of values;
.2 That portion of the Guaranteed Maximum Price properly allocable to materials-and-equipment delivered
and suitably stored at the site for subsequent incorporation in the completed construction
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.3 That portion of Construction Change Directives that the Architect determines, in the Architect’s
professional judgment, to be reasonably justified; and

4 The Construction Manager’s Fee, computed upon the Cost of the Work described in the preceding
Sections 11.1.7.1.1 and 11.1.7.1.2 at the rate stated in Section 6.1.2 or, if the Construction Manager’s Fee
is stated as a fixed sum in that Section, an amount that bears the same ratio to that fixed-sum fee as the
Cost of the Work included in Sections 11.1.7.1.1 and 11.1.7.1.2 bears to a reasonable estimate of the
probable Cost of the Work upon its completion.

§ 11.1.7.2 The amount of each progress payment shall then be reduced by:

A The aggregate of any amounts previously paid by the Owner;

.2 The amount, if any, for Work that remains uncorrected and for which the Architeet-has-previously
withheld a Certificate for Payment as provided in Article 9 of AIA Document A201-2017;

.3 Any amount for which the Construction Manager does not intend to pay a Subcontractor or material
supplier, unless the Work has been performed by others the Construction Manager intends to pay;

4  For Work performed or defects discovered since the last payment application, any amount for which the
Architect may withhold payment, or nullify a Certificate of Payment in whole-or in part, as provided in
Article 9 of AIA Document A201-2017;

.5  The shortfall, if any, indicated by the Construction Manager in the documentation required by Section
11.1.4 to substantiate prior Applications for Payment, or resulting from errors subsequently discovered
by the Owner’s auditors in such documentation; and

.6 Retainage withheld pursuant to Section 11.1.8.

§ 11.1.8 Retainage

§ 11.1.8.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the
following amount, as retainage, from the payment otherwise due:

(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of
retainage may be limited by governing law.)

« »

§ 11.1.8.1.1 The following items are not subject to retainage:
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.)

« »

§ 11.1.8.2 Reduction or limitation of retainage, if any, shall be as follows:
(If the retainage established in Section 11.1.8.1 is to be modified prior to Substantial Completion of the entire Work,
insert provisions for such modification.)

« »

§ 11.1.8.3 Except as set forth in this Section 11.1.8.3, upon Substantial Completion of the Work, the Construction
Manager may submit an Application for Payment that includes the retainage withheld from prior Applications for
Payment pursuant to this Section 11.1.8. The Application for Payment submitted at Substantial Completion shall
include retainage as follows:

(Insert any other conditions for release of retainage, such as upon completion of the Owner’s audit and reconciliation,
upon Substantial Completion.)

«
»

§ 11.1.9 If final completion of the Work is materially delayed through no fault of the Construction Manager, the Owner
shall pay the Construction Manager any additional amounts in accordance with Article 9 of AIA Document A201-2017.

§ 11.1.10 he Construction Manager shall not-make advance
payments to suppliers for materials or equipment which have not been delivered and suitably stored at the site.
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§ 11.1.11 The Owner and the Construction Manager shall agree upon a mutually acceptable procedure for review and
approval of payments to Subcontractors, and the percentage of retainage held on Subcontracts, and the Construction
Manager shall execute subcontracts in accordance with those agreements.

§ 11.1.12 In taking action on the Construction Manager’s Applications for Payment the Architect shall be entitled to rely
on the accuracy and completeness of the information furnished by the Construction Manager, and such action shall not
be deemed to be a representation that (1) the Architect has made a detailed examination, audit, or arithmetic
verification, of the documentation submitted in accordance with Section 11.1.4 or other supporting data; (2) that the
Architect has made exhaustive or continuous on-site inspections; or (3) that the Architect has made examinations to
ascertain how or for what purposes the Construction Manager has used amounts previously paid on account of the
Contract. Such examinations, audits, and verifications, if required by the Owner, will be performed-by the Owner’s
auditors acting in the sole interest of the Owner.

§ 11.2 Final Payment
§ 11.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
Construction Manager when
1 the Construction Manager has fully performed the Contract, except for the Construction Manager’s
responsibility to correct Work as provided in Article 12 of AIA Document A201-2017, and to satisfy
other requirements, if any, which extend beyond final payment;
.2 the Construction Manager has submitted a final accounting for the Cost of the Work and a final
Application for Payment;

and
a final Certificate for Payment has been issued by the Architect in accordance with Section 11.2.2.2.

§ 11.2.2 Within 30 days of the Owner’s receipt of the Construction Manager’s final accounting for the Cost of the
Work, the Owner shall conduct an audit of the Cost of the Work or notify the Architect that it will'not.conduct an audit.

§ 11.2.2.1 If the Owner conducts an audit of the Cost of the Work, the Owner shall, within 10 days after completion of
the audit, submit a written report based upon the auditors’ findings to the Architect.

§ 11.2.2.2 Within seven days after receipt of the written report described in Section 11.2.2.1, or receipt of notice that the
Owner will not conduct an audit, and provided that the other conditions of Section 11.2.1 have been met, the Architect
will either issue to the Owner a final Certificate for Payment with a copy to the Construction Manager, or notify the
Construction Manager and Owner in writing of the Architect’s reasons for withholding a certificate as provided in
Article 9 of AIA Document A201-2017. The time periods stated in this Section 11.2.2 supersede those stated in Article
9 of AIA Document A201-2017. The Architect is not responsible for verifying the accuracy of the-Construction
Manager’s final accounting.

§ 11.2.2.3 If the Owner’s auditors’ report concludes that the Cost of the Work, as substantiated by the Construction
Manager’s final accounting, is less than claimed by the Construction Manager, the Construction Manager shall be
entitled to request mediation of the disputed amount without seeking an initial decision pursuantto-Article 15 of AIA
Document A201-2017. A request for mediation shall be made by the Construction Manager within 30 days after the
Construction Manager’s receipt of a copy of the Architect’s final Certificate for Payment. Failure to request mediation
within this 30-day period shall result in the substantiated amount reported by the Owner’s auditors becoming binding on
the Construction Manager. Pending a final resolution of the disputed amount, the Owner shall pay the Construction
Manager the amount certified in the Architect’s final Certificate for Payment.

§ 11.2.3 The Owner’s final payment to the Construction Manager shall be made no later than 30 days after the issuance
of the Architect’s final Certificate for Payment, or as follows:
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« »

§ 11.2.4 If, subsequent to final payment, and at the Owner’s request, the Construction Manager incurs costs, described
in Sections 7.1 through 7.7, and not excluded by Section 7.9, to correct defective or nonconforming Work

, the Owner shall reimburse the
Construction Manager for such costs, and the Construction Manager’s Fee applicable thereto, on the same basis as if
such costs had been incurred prior to final payment, but not in excess of the Guaranteed Maximum Price. If adjustments
to the Contract Sum are provided for in Section 6.1.7, the amount of those adjustments shall be recalculated, taking into
account any reimbursements made pursuant to this Section 11.2.4 in determining the net amount-to-be-paid by the
Owner to the Construction Manager.

§ 11.3 Interest

Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below, or
in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located.

(Insert rate of interest agreed upon, if any.)

« %

ARTICLE 12 DISPUTE RESOLUTION

§ 12.1 Initial Decision Maker

§ 12.1.1 Any Claim between the Owner and Construction Manager shall be resolved in accordance with the provisions
set forth in this Article 12 and Article 15 of A201-2017. However, for Claims arising from or relating to the
Construction Manager’s Preconstruction Phase services, no decision by the Initial Decision Maker shall be required as a
condition precedent to mediation or binding dispute resolution, and Section 12.1.2 of this Agreement shall not apply.

§ 12.1.2 The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201-2017 for
Claims arising from or relating to the Construction Manager’s Construction Phase services, unless the parties appoint
below another individual, not a party to the Agreement, to serve as the Initial Decision Makert.

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if
other than the Architect.)

«»
«»
«»
«»

§ 12.2 Binding Dispute Resolution
For any Claim subject to, but not resolved by mediation pursuant to Article 15 of AIA Document A201-2017, the

method of binding dispute resolution shall be as follows:
(Check the appropriate box.)

[« »] Arbitration pursuant to Article 15 of AIA Document A201-2017
[ « = » ] Litigation in a court of competent jurisdiction
[« »] Other: (Specify)
«»
If the Owner and Construction Manager do not select a method of binding dispute resolution, or do not subsequently

agree in writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a
court of competent jurisdiction.
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ARTICLE 13 TERMINATION OR SUSPENSION

§ 13.1 Termination Prior to Execution of the Guaranteed Maximum Price Amendment

§ 13.1.1 If the Owner and the Construction Manager do not reach an agreement on the Guaranteed Maximum Price, the
Owner may terminate this Agreement upon not less than seven days’ written notice to the Construction Manager, and
the Construction Manager may terminate this Agreement, upon not less than seven days’ written notice to the Owner.

§ 13.1.2 In the event of termination of this Agreement pursuant to Section 13.1.1, the Construction Manager shall be
compensated for Preconstruction Phase services and Work performed prior to receipt of a notice of termination, in
accordance with the terms of this Agreement. In no event shall the Construction Manager’s compensation under this
Section exceed the compensation set forth in Section 5.1.

§ 13.1.3 Prior to the execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this
Agreement upon not less than seven days’ written notice to the Construction Manager for the Owner’s convenience and
without cause, and the Construction Manager may terminate this Agreement, upon not less than seven days’ written
notice to the Owner, for the reasons set forth in Article 14 of A201-2017.

§ 13.1.4 In the event of termination of this Agreement pursuant to Section 13.1.3, the Construction Manager shall be
equitably compensated for Preconstruction Phase services and Work performed prior to receipt of a notice of
termination. In no event shall the Construction Manager’s compensation under this Section exceed the compensation set
forth in Section 5.1.

§ 13.1.5 If the Owner terminates the Contract pursuant to Section 13.1.3 after the commencement of the Construction
Phase but prior to the execution of the Guaranteed Maximum Price Amendment, the Owner shall payto the
Construction Manager an amount calculated as follows, which amount shall be in addition to any compensation paid to
the Construction Manager under Section 13.1.4:
1 Take the Cost of the Work incurred by the Construction Manager to the date of termination;
.2 Add the Construction Manager’s Fee computed upon the Cost of the Work to the date of termination at
the rate stated in Section 6.1 or, if the Construction Manager’s Fee is stated as a fixed/sum in that
Section, an amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of
termination bears to a reasonable estimate of the probable Cost of the Work upon’its completion; and
.3 Subtract the aggregate of previous payments made by the Owner for Construction Phase services.

§ 13.1.6 The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the
election of the Owner, for any equipment owned by the Construction Manager that the Owner elects to retain and that is
not otherwise included in the Cost of the Work under Section 13.1.5.1. To the extent that the Owner elects to take legal
assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as a
condition of receiving the payments referred to in this Article 13, execute and deliver all suchpapers/and take all such
steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as
the Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction
Manager under such subcontracts or purchase orders. All Subcontracts, purchase orders and rental agreements entered
into by the Construction Manager will contain provisions allowing for assignment to the Owner as described above.

§ 13.1.6.1 If the Owner accepts assignment of subcontracts, purchase orders or rental agreements as described above,
the Owner will for all costs arising-under the
subcontract, purchase order or rental agreement , if those costs would have
been reimbursable as Cost of the Work if the contract had not been terminated. If the Owner chooses not to accept
assignment of any subcontract, purchase order or rental agreement that would have constituted a Cost of the Work had
this agreement not been terminated, the Construction Manager will terminate the subcontract, purchase order or rental
agreement and the Owner will pay the Construction Manager the costs necessarily incurred by the-Construction
Manager because of such termination.

§ 13.2 Termination or Suspension Following Execution of the Guaranteed Maximum Price Amendment

§ 13.2.1 Termination

The Contract may be terminated by the Owner or the Construction Manager as provided in Article 14 of AIA Document
A201-2017.
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§ 13.2.2 Termination by the Owner for Cause

§ 13.2.2.1 If the Owner terminates the Contract for cause as provided in Article 14 of AIA Document A201-2017, the
amount, if any, to be paid to the Construction Manager under Article 14 of AIA Document A201-2017 shall not cause
the Guaranteed Maximum Price to be exceeded, nor shall it exceed an amount calculated as follows:

A Take the Cost of the Work incurred by the Construction Manager to the date of termination;

.2 Add the Construction Manager’s Fee, computed upon the Cost of the Work to the date of termination at
the rate stated in Section 6.1 or, if the Construction Manager’ Fee is stated as a fixed sum in that Section,
an amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of
termination bears to a reasonable estimate of the probable Cost of the Work upon its completion;
Subtract the aggregate of previous payments made by the Owner; and
4 Subtract the costs and damages incurred, or to be incurred, by the Owner under-Article-14 of AIA

Document A201-2017.

w

§ 13.2.2.2 The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the
election of the Owner, for any equipment owned by the Construction Manager that the Owner elects to retain and that is
not otherwise included in the Cost of the Work under Section 13.2.2.1.1. To the extent that the Owner elects to take
legal assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as
a condition of receiving the payments referred to in this Article 13, execute and deliver all such papers and take all such
steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as
the Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction
Manager under such subcontracts or purchase orders.

§ 13.2.3 Termination by the Owner for Convenience

If the Owner terminates the Contract for convenience in accordance with Article 14 of AIA Document A201-2017, then
the Owner shall pay the Construction Manager a termination fee as follows:

(Insert the amount of or method for determining the fee, if any, payable to the Construction Manager following a
termination for the Owner’s convenience.)

«»

§ 13.3 Suspension

The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2017; in such case, the
Guaranteed Maximum Price and Contract Time shall be increased as provided in Article 14 of AIA Document A201—
2017, except that the term “profit” shall be understood to mean the Construction Manager’s Fee-as-described in Sections
6.1 and 6.3.5 of this Agreement.
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ARTICLE 14 MISCELLANEOUS PROVISIONS

§ 141 Terms in this Agreement shall have the same meaning as those in A201-2017. Where reference is made in this
Agreement to a provision of AIA Document A201-2017 or another Contract Document, the reference refers to that
provision as amended or supplemented by other provisions of the Contract Documents.

§ 14.2 Successors and Assigns

§ 14.2.1 The Owner and Construction Manager, respectively, bind themselves, their partners, successors, assigns and
legal representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as
provided in Section 14.2.2 of this Agreement, and in Section 13.2.2 of A201-2017, neither party to the Contract shall
assign the Contract as a whole without written consent of the other. If either party attempts to make an assignment
without such consent, that party shall nevertheless remain legally responsible for all obligations-under-the Contract.

§ 14.2.2 The Owner may, without consent of the Construction Manager, assign the Contract to a lender providing
construction financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract
Documents. The Construction Manager shall execute all consents reasonably required to facilitate the assignment.

§ 14.3 Insurance and Bonds

§ 14.3.1 Preconstruction Phase

The Construction Manager shall maintain the following insurance for the duration of the Preconstruction Services
performed under this Agreement. If any of the requirements set forth below exceed the types and limits the Construction
Manager normally maintains, the Owner shall reimburse the Construction Manager for any additional cost.

§ 14.3.1.1 Commercial General Liability with policy limits of not less than « »($« »)
for each occurrence and « » ($ « » ) in the aggregate for bodily injury and property
damage.

§ 14.3.1.2 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Construction Manager
with policy limits of not less than « » ($ « » ) per accident for bodily injury, death of any
person, and property damage arising out of the ownership, maintenance and use of those motor vehicles, along with any
other statutorily required automobile coverage.

§ 14.3.1.3 The Construction Manager may achieve the required limits and coverage for Commercial General Liability
and Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided that
such primary and excess or umbrella liability insurance policies

result in the same or greater coverage as the coverages required under Sections 14.3.1.1 and 14.3.1.2, and in no event
shall any excess or umbrella liability insurance provide narrower coverage than the primary policy. The excess policy
shall not require the exhaustion of the underlying limits only through the actual payment by the underlying insurers.

§ 14.3.1.4 Workers’ Compensation at statutory limits and Employers Liability with policy limits\not less than «
» ($ « » ) each accident, « » ($ « »!) each employee, and
« » ($ « » ) policy limit.

§ 14.3.1.5 Professional Liability covering negligent acts, errors and omissions in the performance of professional
services, with policy limits of not less than « » ($ « » ) per claim-and-«

» ($ « » ) in the aggregate.

§ 14.3.1.6 Other Insurance
(List below any other insurance coverage to be provided by the Construction Manager and any applicable limits.)

Coverage Limits
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§ 14.3.1.7 Additional Insured Obligations. To the fullest extent permitted by law, the Construction Manager shall cause
the primary and excess or umbrella polices for Commercial General Liability and Automobile Liability to include the
Owner as an additional insured for claims caused in whole or in part by the Construction Manager’s negligent acts or
omissions. The additional insured coverage shall be primary and non-contributory to any of the Owner’s insurance
policies and shall apply to both ongoing and completed operations.

§ 14.3.1.8 The Construction Manager shall provide certificates of insurance to the Owner that evidence compliance with
the requirements in this Section 14.3.1.

§ 14.3.2 Construction Phase
After execution of the Guaranteed Maximum Price Amendment, the Owner and the Construs nager shall
purchase and maintain insurance as set forth in AIA Document A133™-2019, Standard For ement Between
Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a
Guaranteed Maximum Price, Exhibit B, Insurance and Bonds, and elsewhere in the Contract Documents.

§ 14.3.2.1 The Construction Manager shall provide bonds as set forth in AIA Document Al
elsewhere in the Contract Documents.

T™_2019 Exhibit B, and

en in accordance
t, if completed, or as

§ 14.4 Notice in electronic format, pursuant to Article 1 of AIA Document A201-2017, may
with AIA Document E203™-2013, Building Information Modeling and Digital Data Exhib
otherwise set forth below:

(If other than in accordance with AIA Document E203—-2013, insert requirements for deliveri
format such as name, title, and email address of the recipient and whether and how the syste
generate a read receipt for the transmission.)

tice in electronic
required to

§ 14.5 Other provisions:
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ARTICLE 15
§ 15.1 This Agreement represents the entire and integrated agreement between the Owner ar

SCOPE OF THE AGREEMENT

Manager and supersedes all prior negotiations, representations or agreements, either written or-oral-

may be amended only by written instrument signed by both Owner and Construction Manager.

d the Con:

struction
is Agreement

§ 15.2 The following documents comprise the Agreement:

A

arwi

ATA Document A133™-2019, Standard Form of Agreement Between Owner and struction Manager

as Constructor where the basis of payment is the Cost of the Work Plus a Fee
Maximum Price

AIA Document A133™-2019, Exhibit A, Guaranteed Maximum Price Amendment, i
ATA Document A133™-2019, Exhibit B, Insurance and Bonds
ATA Document A201™-2017, General Conditions of the Contract for Construction. a

ranteed

xecuted

modified

AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibi
indicated below:

(Insert the date of the E203-2013 incorporated into this Agreement.)

, dated as
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.6 Other Exhibits:
(Check all boxes that apply.)

[« »] AIA Document E234™-2019, Sustainable Projects Exhibit, Construction Manager as
Constructor Edition, dated as indicated below:
(Insert the date of the E234-2019 incorporated into this Agreement.)

«»
[« »] Supplementary and other Conditions of the Contract:

Document Title Date Pages

T Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AIA
Document A201-2017 provides that the advertisement or invitation to bid, Instructions to Bidders,
sample forms, the Construction Manager’s bid or proposal, portions of Addenda relating to bidding or
proposal requirements, and other information furnished by the Owner in anticipation of receiving bids or
proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such
documents should be listed here only if intended to be part of the Contract Documents.)

« »

This Agreement is entered into as of the day and year first written above.

OWNER (Signature) CONSTRUCTION MANAGER (Signature)
L » L »
(Printed name and title) (Printed name and title)
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AIA Document Al33~
Exhibit A

Guaranteed Maximum Price Amendment

This Amendment dated the « » day of « » in the year « », is incorporated into the
accompanying AIA Document A133™-2019, Standard Form of Agreement Between
Owner and Construction Manager as Constructor where the basis of payment is the Cost
of the Work Plus a Fee with a Guaranteed Maximum Price dated the « » day of « » in
the year « » (the “Agreement”)

(In words, indicate day, month, and year.)

for the following PROJECT:
(Name and address or location)

«
»
« »

THE OWNER:
(Name, legal status, and address)

« PN
«
»

THE CONSTRUCTION MANAGER:
(Name, legal status, and address)

« N »
«»

TABLE OF ARTICLES

A1 GUARANTEED MAXIMUM PRICE

A2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
A3 INFORMATION UPON WHICH AMENDMENT IS BASED

A4 CONSTRUCTION MANAGER’S CONSULTANTS, CONTRACTORS, DESIGN
PROFESSIONALS, AND SUPPLIERS

ARTICLE A1 GUARANTEED MAXIMUM PRICE

§ A.1.1 Guaranteed Maximum Price

Pursuant to Section 3.2.6 of the Agreement, the Owner and Construction Manager
hereby amend the Agreement to establish a Guaranteed Maximum Price. As agreed by
the Owner and Construction Manager, the Guaranteed Maximum Price is an amount that
the Contract Sum shall not exceed. The Contract Sum consists of the Construction
Manager’s Fee plus the Cost of the Work, as that term is defined in Article 6 of the
Agreement.

2019

ADDITIONS AND DELETIONS:
The author of this document
has added information
needed for its completion.
The author may also have
revised the text of the
original AIA standard form.
An Additions and Deletions
Report that notes added
information as well as
revisions to the standard
form text is available from
the author and should be
reviewed.

This document has important
legal consequences.
Consultation with an
attorney is encouraged with
respect to its completion
or modification.

AIA“Document A201™-2017,
General Conditions of the
Contract for Construction,
is adopted in this document
by reference. Do not use
with other general
conditions unless this
document is modified.

ELECTRONIC COPYING of any
portion of this AIA® Document
to another electronic file is
prohibited and constitutes a
violation of copyright laws
as set forth in the footer of
this document.
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§ A.1.1.1 The Contract Sum is guaranteed by the Construction Manager not to exceed « » ($ « » ), subject to additions
and deductions by Change Order as provided in the Contract Documents.

§ A1.1.2 Itemized Statement of the Guaranteed Maximum Price. Provided below is an itemized statement of the
Guaranteed Maximum Price organized by trade categories, including allowances; the Construction Manager’s
contingency; alternates; the Construction Manager’s Fee; and other items that comprise the Guaranteed Maximum Price
as defined in Section 3.2.1 of the Agreement.

(Provide itemized statement below or reference an attachment.)

«»
§ A.1.1.3 The Construction Manager’s Fee is set forth in Section 6.1.2 of the Agreement.

§ A.1.1.4 The method of adjustment of the Construction Manager’s Fee for changes in the Work is set forth in Section
6.1.3 of the Agreement.

§ A.1.1.5 Alternates
§ A.1.1.5.1 Alternates, if any, included in the Guaranteed Maximum Price:

Item Price

§ A.1.1.5.2 Subject to the conditions noted below, the following alternates may be accepted by the' Owner following
execution of this Exhibit A. Upon acceptance, the Owner shall issue a Modification to the Agreement.
(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)

Item Price Conditions for Acceptance

§ A.1.1.6 Unit prices, if any:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

Item Units and Limitations Price per Unit ($0.00)

ARTICLE A.2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
§ A.2.1 The date of commencement of the Work shall be:
(Check one of the following boxes.)

[« »] The date of execution of this Amendment.

[« »] Established as follows:
(Insert a date or a means to determine the date of commencement of the Work.)

«»

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of execution of
this Amendment.

§ A.2.2 Unless otherwise provided, the Contract Time is the period of time, including authorized adjustments, allotted in
the Contract Documents for Substantial Completion of the Work. The Contract Time shall be measured from the date of
commencement of the Work.

§ A.2.3 Substantial Completion

§ A.2.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Construction
Manager shall achieve Substantial Completion of the entire Work:

(Check one of the following boxes and complete the necessary information.)
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[« »] Not later than « » ( « » ) calendar days from the date of commencement of the Work.

[« »] By the following date: « »
§ A.2.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work
are to be completed prior to Substantial Completion of the entire Work, the Construction Manager shall achieve
Substantial Completion of such portions by the following dates:

Portion of Work Substantial Completion Date

§ A.2.3.3 If the Construction Manager fails to achieve Substantial Completion as provided in this Section A.2.3,
liquidated damages, if any, shall be assessed as set forth in Section 6.1.6 of the Agreement.
ARTICLE A.3 INFORMATION UPON WHICH AMENDMENT IS BASED
§ A.3.1 The Guaranteed Maximum Price and Contract Time set forth in this Amendment are based on the Contract
Documents and the following:

§ A.3.1.1 The following Supplementary and other Conditions of the Contract:

Document Title Date Pages

§ A.3.1.2 The following Specifications:
(Either list the Specifications here, or refer to an exhibit attached to this Amendment.)

«»

Section Title Date Pages

§ A.3.1.3 The following Drawings:
(Either list the Drawings here, or refer to an exhibit attached to this Amendment.)

«»

Number Title Date

§ A.3.1.4 The Sustainability Plan, if any:

(If the Owner identified a Sustainable Objective in the Owner’s Criteria, identify the document or documents that
comprise the Sustainability Plan by title, date and number of pages, and include other identifying information. The
Sustainability Plan identifies and describes the Sustainable Objective; the targeted Sustainable Measures;
implementation strategies selected to achieve the Sustainable Measures, the Owner’s and Construction Manager’s
roles and responsibilities associated with achieving the Sustainable Measures; the specific details about design reviews,
testing or metrics to verify achievement of each Sustainable Measure; and the Sustainability Documentation required
for the Project, as those terms are defined in Exhibit C to the Agreement.)

Title Date Pages

Other identifying information:

§ A.3.1.5 Allowances, if any, included in the Guaranteed Maximum Price:
(Identify each allowance.)
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Item Price
§ A.3.1.6 Assumptions and clarifications, if any, upon which the Guaranteed Maximum Price is based:
(Identify each assumption and clarification.)
«»

§ A.3.1.7 The Guaranteed Maximum Price is based upon the following other documents and information:
(List any other documents or information here, or refer to an exhibit attached to this Amendment.)

«»

ARTICLE A4 CONSTRUCTION MANAGER’'S CONSULTANTS, CONTRACTORS, DESIGN PROFESSIONALS, AND
SUPPLIERS

§ A.4.1 The Construction Manager shall retain the consultants, contractors, design professionals, and suppliers,
identified below:

(List name, discipline, address, and other information.)

«»

This Amendment to the Agreement entered into as of the day and year first written above.

OWNER (Signature) CONSTRUCTION MANAGER (Signature)
« WL » VLY
(Printed name and title) (Printed name and title)
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AIA Document Al33™ - 2019
Exhibit B

Insurance and Bonds

This Insurance and Bonds Exhibit is part of the Agreement, between the Owner and the

Construction Manager, dated the « » day of « » in the year « »
(In words, indicate day, month and year.) ADDITIONSIAND DELETIONS:
The author of this document
. has added information
for the following PROJECT: needed for its completion.
(Name and location or address) The author may also have
revised the text of the
original AIA standard form.
« An Additions and Deletions
» Report that notes added
« » information as well as
revisions to the standard
form text is available from
THE OWNER: the author and should be
(Name, legal status, and address) reviewed.
This document has important
« N » legal consequences.
« Consultation with an

attorney is encouraged with
respect to its completion
or modification.

»

THE CONSTRUCTION MANAGER:

This document is intended

(Name, legal status, and address) tosbe'used in conjunction
with“ATIA Document A201™-
« W » 2017, General Conditions of

the Contract for

K02 Construction. Article 11 of
A201™-2017 contains

TABLE OF ARTICLES additional insurance
provisions.

B.1 GENERAL

B.2 OWNER’S INSURANCE

B.3 CONSTRUCTION MANAGER’S INSURANCE AND BONDS

B.4 SPECIAL TERMS AND CONDITIONS

ARTICLE B4  GENERAL

The Owner and Construction Manager shall purchase and maintain insurance, and

provide bonds, as set forth in this Exhibit. As used in this Exhibit, the term General

Conditions refers to AIA Document A201™-2017, General Conditions of the Contract

for Construction.

ARTICLE B.2 OWNER’S INSURANCE

§ B.2.1 General ELECTRONIC COPYING of any

Prior to commencement of the Work, the Owner shall secure the insurance, and provide portion of this AIA® Document

evidence of the coverage, required under this Article B.2 and, upon the Construction to another electronic file is

s R . . .. . prohibited and constitutes a

Manager’s request, provide a copy of the property insurance policy or policies required violation of copyright laws

by Section B.2.3. The copy of the policy or policies provided shall contain all applicable as set forth in the footer of

conditions, definitions, exclusions, and endorsements. this document.
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§ B.2.2 Liability Insurance
The Owner shall be responsible for purchasing and maintaining the Owner’s usual general liability insurance.

§ B.2.3 Required Property Insurance

§ B.2.3.1 Unless this obligation is placed on the Construction Manager pursuant to Section B.3.3.2.1, the Owner
shall purchase and maintain, from an insurance company or insurance companies lawfully authorized to issue
insurance in the jurisdiction where the Project is located, property insurance written on a builder's risk “all-risks”
completed value or equivalent policy form and sufficient to cover the total value of the entire Project on a
replacement cost basis. The Owner’s property insurance coverage shall be no less than the amount of the initial
Contract Sum, plus the value of subsequent Modifications and labor performed and materials or equipment supplied
by others. The property insurance shall be maintained until Substantial Completion and thereafter as provided in
Section B.2.3.1.3, unless otherwise provided in the Contract Documents or otherwise agreed in writing by the parties
to this Agreement. This insurance shall include the interests of the Owner, Construction Manager, Subcontractors,
and Sub-subcontractors in the Project as insureds. This insurance shall include the interests of mortgagees as loss
payees.

§ B.2.3.1.1 Causes of Loss. The insurance required by this Section B.2.3.1 shall provide coverage for direct
physical loss or damage, and shall not exclude the risks of fire, explosion, theft, vandalism, malicious mischief,
collapse, earthquake, flood, or windstorm. The insurance shall also provide coverage for ensuing loss or resulting
damage from error, omission, or deficiency in construction methods, design, specifications, workmanship, or
materials. Sub-limits, if any, are as follows:

(Indicate below the cause of loss and any applicable sub-limit.)

Cause of Loss Sub-Limit

§ B.2.3.1.2 Specific Required Coverages. The insurance required by this Section B.2.3.1 shall provide coverage for
loss or damage to falsework and other temporary structures, and to building systems from testing and startup. The
insurance shall also cover debris removal, including demolition occasioned by enforcement of any applicable legal
requirements, and reasonable compensation for the Architect’s and Construction Manager’s services and expenses
required as a result of such insured loss, including claim preparation expenses. Sub-limits, if any, are/as follows:
(Indicate below type of coverage and any applicable sub-limit for specific required coverages.)

Coverage Sub-Limit

§ B.2.3.1.3 Unless the parties agree otherwise, upon Substantial Completion, the Owner shall continue the insurance
required by Section B.2.3.1 or, if necessary, replace the insurance policy required under Section-B.2.3.1 with
property insurance written for the total value of the Project that shall remain in effect until expiration of the period
for correction of the Work set forth in Section 12.2.2 of the General Conditions.

§ B.2.3.1.4 Deductibles and Self-Insured Retentions. If the insurance required by this Section B.2.3:is subject to
deductibles or self-insured retentions, the Owner shall be responsible for all loss not covered because\of such
deductibles or retentions.

§ B.2.3.2 Occupancy or Use Prior to Substantial Completion. The Owner’s occupancy or use of any completed or
partially completed portion of the Work prior to Substantial Completion shall not commence until the insurance
company or companies providing the insurance under Section B.2.3.1 have consented in writing to the continuance
of coverage. The Owner and the Construction Manager shall take no action with respect to partial-occupancy or use
that would cause cancellation, lapse, or reduction of insurance, unless they agree otherwise in writing.
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§ B.2.3.3 Insurance for Existing Structures

If the Work involves remodeling an existing structure or constructing an addition to an existing structure, the Owner
shall purchase and maintain, until the expiration of the period for correction of Work as set forth in Section 12.2.2 of
the General Conditions, “all-risks” property insurance, on a replacement cost basis, protecting the existing structure
against direct physical loss or damage from the causes of loss identified in Section B.2.3.1, notwithstanding the
undertaking of the Work. The Owner shall be responsible for all co-insurance penalties.

§ B.2.4 Optional Extended Property Insurance.

The Owner shall purchase and maintain the insurance selected and described below.

(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to
the description(s) of selected insurance. For each type of insurance selected, indicate applicable limits of coverage
or other conditions in the fill point below the selected item.)

[« »] § B.2.4.1 Loss of Use, Business Interruption, and Delay in Completion Insurance, to reimburse the
Owner for loss of use of the Owner’s property, or the inability to conduct normal operations due to a
covered cause of loss.

«»

[« »] § B.2.4.2 Ordinance or Law Insurance, for the reasonable and necessary costs to satisfy the minimum
requirements of the enforcement of any law or ordinance regulating the demolition, construction,
repair, replacement or use of the Project.

«»

[« »] § B.2.4.3 Expediting Cost Insurance, for the reasonable and necessary costs for the'temporary repair of
damage to insured property, and to expedite the permanent repair or replacement of the damaged

property.

«»

[« »] § B.2.4.4 Extra Expense Insurance, to provide reimbursement of the reasonable and necessary excess
costs incurred during the period of restoration or repair of the damaged property that are over and
above the total costs that would normally have been incurred during the same period of time had no
loss or damage occurred.

«»

[« »] § B.2.4.5 Civil Authority Insurance, for losses or costs arising from an order of a civil authority
prohibiting access to the Project, provided such order is the direct result of physical damage covered
under the required property insurance.

«»

[« »] § B.2.4.6 Ingress/Egress Insurance, for loss due to the necessary interruption of the-insured’s business
due to physical prevention of ingress to, or egress from, the Project as a direct result of physical
damage.

«»

[« »] § B.2.4.7 Soft Costs Insurance, to reimburse the Owner for costs due to the delay of completion of the
Work, arising out of physical loss or damage covered by the required property insurance: including
construction loan fees; leasing and marketing expenses; additional fees, including those of architects,
engineers, consultants, attorneys and accountants, needed for the completion of the construction,
repairs, or reconstruction; and carrying costs such as property taxes, building permits, additional
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interest on loans, realty taxes, and insurance premiums over and above normal expenses.
«»

§ B.2.5 Other Optional Insurance.

The Owner shall purchase and maintain the insurance selected below.

(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to
the description(s) of selected insurance.)

[« »] § B.2.5.1 Cyber Security Insurance for loss to the Owner due to data security and privacy breach,
including costs of investigating a potential or actual breach of confidential or private information.
(Indicate applicable limits of coverage or other conditions in the fill point below.)

«»

[« »] § B.2.5.2 OtherInsurance
(List below any other insurance coverage to be provided by the Owner and any applicable limits.)

Coverage Limits

ARTICLE B.3 CONSTRUCTION MANAGER’'S INSURANCE AND BONDS

§ B.3.1 General

§ B.3.1.1 Certificates of Insurance. The Construction Manager shall provide certificates of insurance acceptable to
the Owner evidencing compliance with the requirements in this Article B.3 at the following times: (1) prior to
commencement of the Work; (2) upon renewal or replacement of each required policy of insurance;and (3) upon the
Owner’s written request. An additional certificate evidencing continuation of commercial liabilityicoverage,
including coverage for completed operations, shall be submitted with the final Application for Payment and
thereafter upon renewal or replacement of such coverage until the expiration of the periods required by

Section B.3.2.1 and Section B.3.3.1. The certificates will show the Owner as an additional insured on the
Construction Manager’s Commercial General Liability and excess or umbrella liability policy or policies.

§ B.3.1.2 Deductibles and Self-Insured Retentions. The Construction Manager shall
any deductible or self- insured retentions applicable to any insurance required to be provided by the
Construction Manager.

§ B.3.1.3 Additional Insured Obligations. To the fullest extent permitted by law, the Construction Manager shall
cause the commercial general liability coverage to include (1) the Owner, the Architect, and the Architect’s
consultants as additional insureds for claims caused in whole or in part by the Construction Manager’s negligent acts
or omissions during the Construction Manager’s operations; and (2) the Owner as an additional insured for claims
caused in whole or in part by the Construction Manager’s negligent acts or omissions for which loss occurs during
completed operations. The additional insured coverage shall be primary and non-contributory to-any of the Owner’s
general liability insurance policies and shall apply to both ongoing and completed operations. To the extent
commercially available, the additional insured coverage shall be no less than that provided by Insurance Services
Office, Inc. (ISO) forms CG 20 10 07 04, CG 20 37 07 04, and, with respect to the Architect and the Architect’s
consultants, CG 20 32 07 04.

§ B.3.2 Construction Manager’s Required Insurance Coverage
§ B.3.2.1 The Construction Manager

shall purchase and maintain the following types and limits of insurance from
an insurance company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the
Project is located . The Construction Manager
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shall maintain the required insurance until the expiration of the period for correction of Work as set forth in
Section 12.2.2 of the General Conditions, unless a different duration is stated below:

(If the Construction Manager is required to maintain insurance for a duration other than the expiration of the
period for correction of Work, state the duration.)

«
»

§ B.3.2.2 Commercial General Liability
§ B.3.2.2.1 Commercial General Liability insurance for the Project written on an occurrence form with policy limits
of not less than « » ($ « » ) each occurrence, « » ($ «
») aggregate, and «
» (8§« » ) aggregate for products-completed operations hazard,
providing coverage for claims including
A damages because of bodily injury, sickness or disease, including occupational sickness or disease,
and death of any person;
.2 personal injury and advertising injury;
.3 damages because of physical damage to or destruction of tangible property, including the loss of use
of such property

4 bodily injury or property damage arising out of completed operations; and
.5  the Construction Manager’s indemnity obligations under Section 3.18 of the General Conditions.

§ B.3.2.2.2 The Construction Manager’s Commercial General Liability policy under this Section B.3.2.2 shall not
contain an exclusion or restriction of coverage for the following:

A Claims by one insured against another insured, if the exclusion or restriction is based solely on the

fact that the claimant is an insured, and there would otherwise be coverage for the claim.

.2 Claims for property damage to the Construction Manager’s Work arising out of the products-
completed operations hazard where the damaged Work or the Work out of which the damage arises
was performed by a Subcontractor.

Claims for bodily injury other than to employees of the insured.

4 Claims for indemnity under Section 3.18 of the General Conditions arising out of injury to employees
of the insured.

.5 Claims or loss excluded under a prior work endorsement or other similar exclusionary/language.

.6 Claims or loss due to physical damage under a prior injury endorsement or similar exclusionary
language.

.7 Claims related to residential, multi-family, or other habitational projects, if the, Work is to be
performed on such a project.

.8 Claims related to roofing, if the Work involves roofing.

.9  Claims related to exterior insulation finish systems (EIFS), synthetic stucco or similar exterior
coatings or surfaces, if the Work involves such coatings or surfaces.

10 Claims related to earth subsidence or movement, where the Work involves such hazards.

A1 Claims related to explosion, collapse and underground hazards, where the Work involves such
hazards.

w

§ B.3.2.3 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Construction
Manager, with policy limits of not less than « »(§ « » ) per accident, for bodily
injury, death of any person, and property damage arising out of the ownership, maintenance and use of those motor
vehicles along with any other statutorily required automobile coverage.

§ B.3.2.4 The Construction Manager may achieve the required limits and coverage for Commercial General Liability
and Automobile Liability through a combination of primary and excess or umbrella liability insuranee, provided
such primary and excess or umbrella insurance policies result in the same or greater coverage as the coverages
required under Section B.3.2.2 and B.3.2.3, and in no event shall any excess or umbrella liability insurance provide
narrower coverage than the primary policy. The excess policy shall not require the exhaustion of the underlying
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limits only through the actual payment by the underlying insurers.

§ B.3.2.5 Workers’ Compensation at statutory limits.

§ B.3.2.6 Employers’ Liability with policy limits not less than « » ($ « » ) each
accident, « »(§$ « » ) each employee, and « »(§ « »)
policy limit.

§ B.3.2.7 Jones Act, and the Longshore & Harbor Workers’ Compensation Act, as required, if the Work involves
hazards arising from work on or near navigable waterways, including vessels and docks

§ B.3.2.8 If the Construction Manager is required to furnish professional services as part of the Work
, the Construction Manager shall procure Professional
Liability insurance covering performance of the professional services, with policy limits of not less than «
»($ « » ) per claim and « » ($ « » ) inthe aggregate.

§ B.3.2.9 If the Work involves the transport, dissemination, use, or release of pollutants, the Construction Manager
shall procure Pollution Liability insurance, with policy limits of not less than « » ($ «
» ) per claim and « » (8§ « » ) in the aggregate.

§ B.3.2.10 Coverage under Sections B.3.2.8 and B.3.2.9 may be procured through a Combined Professional Liability
and Pollution Liability insurance policy, with combined policy limits of not less than « » ($
« » ) per claim and « » ($ « » ) in the aggregate.

§ B.3.2.11 Insurance for maritime liability risks associated with the operation of a vessel, if the Work/requires such
activities, with policy limits of not less than « » ($ « » ) per claim and « » ($ « » ) in the aggregate.

§ B.3.2.12 Insurance for the use or operation of manned or unmanned aircraft, if the Work requires such activities,
with policy limits of not less than « » ($ « » ) per claim and « » ($ « » ) in the aggregate.

§ B.3.3 Construction Manager’s Other Insurance Coverage

§ B.3.3.1 Insurance selected and described in this Section B.3.3 shall be purchased from an insurance company or
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The
Construction Manager shall maintain the required insurance until the expiration of the period for, correction of Work
as set forth in Section 12.2.2 of the General Conditions, unless a different duration is stated below:

(If the Construction Manager is required to maintain any of the types of insurance selected below for a duration
other than the expiration of the period for correction of Work, state the duration.)

«»

§ B.3.3.2 The Construction Manager shall purchase and maintain the following types and limits-of insurance in
accordance with Section B.3.3.1.

(Select the types of insurance the Construction Manager is required to purchase and maintain by placing an X in the
box(es) next to the description(s) of selected insurance. Where policy limits are provided, include the policy limit in
the appropriate fill point.)

[« »] § B.3.3.2.1 Property insurance of the same type and scope satisfying the requirements\identified in
Section B.2.3, which, if selected in this Section B.3.3.2.1, relieves the Owner of the responsibility to
purchase and maintain such insurance except insurance required by Section B.2.3.1.3 and
Section B.2.3.3. The Construction Manager shall comply with all obligations of the Owner under
Section B.2.3 except to the extent provided below. The Construction Manager shall disclose to the
Owner the amount of any deductible, and the Owner shall be responsible for losses-within the
deductible. Upon request, the Construction Manager shall provide the Owner with a copy of the
property insurance policy or policies required. The Owner shall adjust and settle the loss with the
insurer and be the trustee of the proceeds of the property insurance in accordance with Article 11 of
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the General Conditions unless otherwise set forth below:
(Where the Construction Manager’s obligation to provide property insurance differs from the
Owner’s obligations as described under Section B.2.3, indicate such differences in the space below.
Additionally, if a party other than the Owner will be responsible for adjusting and settling a loss with
the insurer and acting as the trustee of the proceeds of property insurance in accordance with Article
11 of the General Conditions, indicate the responsible party below.)

[« »] § B.3.3.2.2 Railroad Protective Liability Insurance, with policy limits of not les
claim and « » ($ « » ) in the aggregate, for Work within fifty (50) feet of railroad property.

[« »] § B.3.3.2.3 Asbestos Abatement Liability Insurance, with policy limits of not less than « » ($ « » ) per
claim and - $ - ) in the aggregate, for liability arising from the encapsulation, removal,
handling, storage, transportation, and disposal of asbestos-containing materials.

[ - ] § B.3.3.2.4 Insurance for physical damage to property while it is in storage and in transit to the

construction site on an “all-risks” completed value form.

[ - ] § B.3.3.2.5 Property insurance on an “all-risks” completed value form, covering property owned by
the Construction Manager and used on the Project, including scaffolding and other equipment.

[ - ] § B.3.3.2.6 Other Insurance
(List below any other insurance coverage to be provided by the Construction Manager and any
applicable limits.)

Coverage

§ B.3.3.3 Upon the Owner’s request, Construction Manager shall provide a copy of the insunahce policy or policies
required by Section B.3.2. The copy of the policy or policies provided shall contain all applichble conditions,
definitions, exclusions, and endorsements.

B.3.3.4 The Construction Manager shall obtain an endorsement to its Commercial General4=tabiity-policy waivin
the carrier’s rights to recover payments made pursuant to the policy from the additional insureds.
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§ B.3.4 Performance Bond and Payment Bond
§ B.3.4.1 The Construction Manager shall furnish bonds covering faithful performance of the Contract and payment
of obligations arising thereunder.

§ B.3.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of Bonds covering payment
of obligations arising under the Contract, the Construction Manager shall promptly furnish a ¢opy of the bonds or
shall authorize a copy to be furnished.

§ B.3.4.3 The Construction Manager shall furnish a Performance Bond and Labor and Materjial Pavme];t Bond to the
Owner. The Construction Manager shall use as a surety for the Performance Bond and Labor fand Material Payment
Bond one of the acceptable companies listed in “Companies Holding Certificates of Authority as Acceptable
Sureties on Federal Bonds and as Acceptable Reimbursing Companies”, Department Circuldr 570, latest revision,
Department of the Treasury. The Construction Manager shall use a surety company that canlinderwrite the entire
amount of the Performance Bond and Labor and Material Payment Bond. Underwriting limitations for the
acceptable companies are also contained in Circular 570. Said Performance Bond and Labordnddylaterial Payment
Bond shall be in amount at least equal to 100% of the Contract Price as security for: (1) the fdithfil performance of
all provisions of the Contract and satisfactory completion of the work included thereunder; the payment of all
persons performing labor and furnishing materials in connection with the Contract; (3) the covering of all guarantees
i

and warranties included herein; and (4) In addition to 1, 2, and 3 above, this Bond shall guanahtegithe Owner that all
workmanship and materials performed and furnished as part of this Contract are in accordance-with-the Contract
Documents and that the Construction Manager shall correct all defects due to faulty workmanship or materials.

Q|19 [~ 10D [a57 o

§ B.3.4.4 The Performance Bond and Labor and Material Payment Bond shall be AIA Document A314 entitled
'Performance Bond' and Payment Bond', shall be executed by an acceptable surety company licensed t¢ do business
in the State of Indiana, and must state that it is for the benefit of the Subcontractors, laborers, materigd suppliers and

those performing services as part of the Work.
§ B.3.4.5 The Performance Bond and Labor and Material Payment Bond must specify that: 14( dification,
omission, or addition to the terms and conditions of the Contract, Drawings, or Specifications; ?3) a defect in the

Contract; or (3) a defect in the proceedings preliminary to the letting and awarding of the Cont act: does not
discharge the surety.

he onctr 1on Manage h nravide o ho
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ARTICLE B.4 SPECIAL TERMS AND CONDITIONS
Special terms and conditions that modify this Insurance and Bonds Exhibit, if any, are as follo
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AIA Document A201~

2017

General Conditions of the Contract for Construction

for the following PROJECT:
(Name and location or address)

«
»
« »

THE OWNER:
(Name, legal status and address)

« N »
«
»

THE ARCHITECT:
(Name, legal status and address)

« N »

«
»

TABLE OF ARTICLES

1 GENERAL PROVISIONS
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3 CONTRACTOR
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5 SUBCONTRACTORS

6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
7 CHANGES IN THE WORK

8 TIME
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10 PROTECTION OF PERSONS AND PROPERTY

11 INSURANCE AND BONDS
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revisions to the standard
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This document has important
legal consequences.
Consultation with an
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this document to include
supplementary conditions,
see AIA Document A503™,
Guide fox Supplementary
Conditions.
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INDEX
(Topics and numbers in bold are Section headings.)

Acceptance of Nonconforming Work
9.6.6,9.9.3,12.3

Acceptance of Work
9.6.6,9.8.2,9.9.3,9.10.1,9.10.3, 12.3

Access to Work

3.16,6.2.1, 12.1

Accident Prevention

10

Acts and Omissions
3.2,3.3.2,3.12.8,3.18,4.2.3,8.3.1,9.5.1, 10.2.5,
10.2.8,13.3.2,14.1,15.1.2,15.2

Addenda

1.1.1

Additional Costs, Claims for
3.74,3.7.5,103.2,15.1.5

Additional Inspections and Testing
9.4.2,9.8.3,12.2.1,13.4

Additional Time, Claims for
3.2.4,3.74,3.7.5,3.10.2,8.3.2,15.1.6
Administration of the Contract
3.1.3,4.2,94,9.5

Advertisement or Invitation to Bid

1.1.1

Aesthetic Effect

4.2.13

Allowances

3.8

Applications for Payment
425,739,9.2,93,94,95.1,9.54,9.6.3,9.7,9.10
Approvals

2.1.1,2.3.1,2.5,3.1.3,3.10.2, 3.12.8, 3.12.9,
3.12.10.1,4.2.7,9.3.2, 13.4.1

Arbitration

8.3.1,153.2,154

ARCHITECT

4

Architect, Definition of

4.1.1

Architect, Extent of Authority
2.5,3.12.7,4.1.2,42,52,6.3,7.1.2,7.3.4,7.4,9.2,
9.3.1,9.4,9.5,9.6.3,9.8,9.10.1,9.10.3, 12.1, 12.2.1,
13.4.1,13.4.2,1422,14.2.4,15.1.4,15.2.1
Architect, Limitations of Authority and
Responsibility
2.1.1,3.12.4,3.12.8,3.12.10,4.1.2,4.2.1,4.2.2,
423,42.6,42.7,42.10,4.2.12,42.13,5.2.1,7.4,
9.4.2,9.54,9.64,15.14,15.2

Architect’s Additional Services and Expenses
2.5,12.2.1,13.42,13.43,14.2.4

Architect’s Administration of the Contract
3.1.3,3.7.4,152,9.4.1,9.5

Architect’s Approvals
2.5,3.1.3,3.5,3.10.2,4.2.7

Architect’s Authority to Reject Work
3.5,42.6,12.1.2,12.2.1

Architect’s Copyright

1.1.7,1.5

Architect’s Decisions
3.74,426,42.7,42.11,42.12,4.2.13,4.2.14, 6.3,
7.3.4,73.9,8.1.3,83.1,9.2,9.4.1,9.5,9.8.4,9.9.1,
13.4.2,15.2

Architect’s Inspections
3.74,422,429,94.2,9.8.3,99.2,9.10.1, 13.4
Architect’s Instructions
324,33.1,4.2.6,42.7,13.42

Architect’s Interpretations

4.2.11,4.2.12

Architect’s Project Representative

4.2.10

Architect’s Relationship with-Contractor
1.1.2,1.5,2.3.3,3.1.3,3.2.2,3.2.3;3.2.4,3.3.1,3.4.2,
3.5,3.74,3.7.5,3.9.2,3.9.3,3.10,3.11, 3.12, 3.16,
3.18,4.1.2,4.2,5.2,6.2.2,7,83.1,9.2,9.3,9.4,9.5,
9.7,9.8,9.9,10.2.6,10.3, 11.3,12,13.3.2, 13.4, 15.2
Architect’s Relationship with Subcontractors
1.1.2,42.3,4.2.4,42.6,9.6.3,9:6.4,11.3
Architect’s Representations

9.4.2,9.5.1,9.10.1

Architect’s Site Visits
3.74,422,429,94.2,9.5.1,9.9.2/9.10.1, 13.4
Asbestos

10.3.1

Attorneys’ Fees

3.18.1,9.6.8,9.10.2, 10.3.3

Award of Separate Contracts

6.1.1,6.1.2

Award of Subcontracts and Other Contracts for
Portions of the Work

5.2

Basic Definitions

1.1

Bidding Requirements

1.1.1

Binding Dispute Resolution
8.3.1,9.7,11.5,13.1,15.1.2, 15.1.3, 15.2.1, 15.2.5,
15.2.6.1,15.3.1,15.3.2, 1533, 15.4.1

Bonds, Lien

7.3.4.4,9.6.8,9.10.2,9.10.3

Bonds, Performance, and Payment
7.3.44,9.6.7,9.10.3,11.1.2, 11.1.3, 11.5

Building Information Models/Use and Reliance
1.8

Building Permit

3.7.1

Capitalization

1.3

Certificate of Substantial Completion
9.8.3,9.8.4,9.8.5

Certificates for Payment
42.1,425,429,9.3.3,94,9.5,9.6.1,9.6.6,9.7,
9.10.1,9.10.3,14.1.1.3,14.2.4,15.1.4
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Certificates of Inspection, Testing or Approval
13.44

Certificates of Insurance

9.10.2

Change Orders
1.1.1,3.42,3.74,3.8.23,3.11,3.12.8,4.2.8,5.2.3,
7.1.2,7.1.3,7.2,7.3.2,7.3.7,7.3.9,7.3.10, 8.3.1,
9.3.1.1,9.10.3,10.3.2,11.2, 11.5, 12.1.2

Change Orders, Definition of

7.2.1

CHANGES IN THE WORK
222,3.11,428,7,7.2.1,7.3.1,7.4,8.3.1,9.3.1.1,
11.5

Claims, Definition of

15.1.1

Claims, Notice of

1.6.2,15.1.3

CLAIMS AND DISPUTES
324,6.1.1,6.3,7.3.9,9.3.3,9.10.4,10.3.3,15, 154
Claims and Timely Assertion of Claims

15.4.1

Claims for Additional Cost
324,33.1,3.74,73.9,9.52,10.2.5,10.3.2,15.1.5
Claims for Additional Time
324,33.1,3.74,6.1.1,8.3.2,9.5.2,10.3.2, 15.1.6
Concealed or Unknown Conditions, Claims for
3.74

Claims for Damages
3.2.4,3.18,8.3.3,9.5.1,9.6.7,10.2.5, 10.3.3, 11.3,
11.3.2,14.2.4,15.1.7

Claims Subject to Arbitration

15.4.1

Cleaning Up

3.15,6.3

Commencement of the Work, Conditions Relating to
2.2.1,3.2.2,34.1,3.7.1,3.10.1, 3.12.6, 5.2.1, 5.2.3,
6.2.2,8.1.2,8.2.2,83.1,11.1, 11.2, 15.1.5
Commencement of the Work, Definition of

8.1.2

Communications

39.1,4.2.4

Completion, Conditions Relating to
34.1,3.11,3.15,4.2.2,4.29,8.2,9.4.2,9.8,9.9.1,
9.10,12.2,14.1.2,15.1.2

COMPLETION, PAYMENTS AND

9

Completion, Substantial
3.10.1,4.2.9,8.1.1,8.1.3,8.2.3,9.42,9.8,9.9.1,
9.10.3,12.2,15.1.2

Compliance with Laws
2.3.2,3.2.3,3.6,3.7,3.12.10, 3.13,9.6.4, 10.2.2,
13.1,13.3,13.4.1,13.4.2, 13.5, 14.1.1, 14.2.1.3,
15.2.8,15.4.2,154.3

Concealed or Unknown Conditions
3.74,4.2.8,8.3.1,10.3

Conditions of the Contract

1.1.1,6.1.1,6.1.4

Consent, Written
34.2,3.142,4.1.2,9.8.5,9.9.1,9.10.2,9.10.3, 13.2,
15.4.4.2

Consolidation or Joinder

15.4.4

CONSTRUCTION BY OWNER OR BY
SEPARATE CONTRACTORS

1.1.4,6

Construction Change Directive, Definition of
7.3.1

Construction Change Directives
1.1.1,3.4.2,3.11,3.12.8,4.2.8,7.1.1, 7.1.2, 7.1.3,
7.3,9.3.1.1

Construction Schedules, Contractor’s

3.10,3.11, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2
Contingent Assignment of Subcontracts
5.4,14222

Continuing Contract Performance

15.1.4

Contract, Definition of

1.1.2

CONTRACT, TERMINATION OR
SUSPENSION OF THE

54.1.1,54.2,11.5,14

Contract Administration

3.1.3,4,94,9.5

Contract Award and Execution, Conditions Relating
to

3.7.1,3.10,5.2, 6.1

Contract Documents, Copies Furnished and Use of
1.5.2,2.3.6,53

Contract Documents, Definition of

1.11

Contract Sum
222,224,374,3.7.5,3.8,3.102,52.3,7.3,74,
9.1,9.2,94.2,9.51.4,9.6.7,9.7,10.3.2, 11.5, 12.1.2,
12.3,14.2.4,143.2,15.1.4.2, 15.1.5, 15.2.5
Contract Sum, Definition of

9.1

Contract Time
1.1.4,2.2.1,2.2.2,3.74,3.7.5,3.10.2,5.2.3,6.1.5,
7.2.13,73.1,73.5,73.6,7,7,7.3.10,7.4,8.1.1,
8.2.1,8.2.3,8.3.1,9.5.1,9.7,10.3.2, 12.1.1, 12.1.2,
143.2,15.1.4.2,15.1.6.1, 15.2:5

Contract Time, Definition of

8.1.1

CONTRACTOR

3

Contractor, Definition of

3.1,6.1.2

Contractor’s Construction and Submittal
Schedules

3.10,3.12.1,3.12.2,4.2.3,6.1.3, 15.1.6.2
Contractor’s Employees
2.2.4,33.2,343,3.8.1,3.9,3:18:2,4.2.3,4.2.6,
10.2,10.3,11.3, 14.1, 14.2.1.1

Contractor’s Liability Insurance

11.1
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Contractor’s Relationship with Separate Contractors
and Owner’s Forces
3.12.5,3.142,42.4,6,11.3,12.2.4

Contractor’s Relationship with Subcontractors
1.2.2,2.2.4,3.3.2,3.18.1,3.18.2,4.2.4,5,9.6.2,
9.6.7,9.10.2,11.2,11.3,11.4

Contractor’s Relationship with the Architect
1.1.2,1.5,2.3.3,3.1.3,3.2.2,3.2.3,3.2.4,3.3.1,3.4.2,
3.5.1,3.7.4,3.10,3.11, 3.12, 3.16, 3.18,4.2, 5.2,
6.22,7,83.1,9.2,9.3,9.4,9.5,9.7,9.8, 9.9, 10.2.6,
10.3,11.3,12,13.4,15.1.3,15.2.1

Contractor’s Representations
3.2.1,3.2.2,3.5,3.12.6,6.2.2,8.2.1,9.3.3,9.8.2
Contractor’s Responsibility for Those Performing the
Work

3.3.2,3.18,5.3,6.1.3,6.2,9.5.1, 10.2.8
Contractor’s Review of Contract Documents

32

Contractor’s Right to Stop the Work

2.2.2,9.7

Contractor’s Right to Terminate the Contract

14.1

Contractor’s Submittals
3.10,3.11,3.12,4.2.7,5.2.1,5.2.3,9.2,9.3,9.8.2,
9.8.3,9.9.1,9.10.2,9.10.3

Contractor’s Superintendent

3.9,10.2.6

Contractor’s Supervision and Construction
Procedures
1.2.2,3.3,3.4,3.12.10,4.2.2,42.7,6.1.3,6.2.4,
7.13,7.3.4,7.3.6,8.2,10, 12, 14,15.1.4
Coordination and Correlation

1.2,3.2.1,3.3.1,3.10, 3.12.6,6.1.3, 6.2.1

Copies Furnished of Drawings and Specifications
1.5,2.3.6,3.11

Copyrights

1.5,3.17

Correction of Work
2.5,3.73,94.2,9.8.2,9.8.3,9.9.1,12.1.2,12.2, 12.3,
15.1.3.1,15.1.3.2, 15.2.1

Correlation and Intent of the Contract Documents
1.2

Cost, Definition of

7.3.4

Costs
2.5,3.24,3.7.3,3.8.2,3.152,5.4.2,6.1.1,6.2.3,
7.3.3.3,7.3.4,7.3.8,7.3.9,9.10.2, 10.3.2, 10.3.6,
11.2,12.1.2,12.2.1,12.2.4,13.4, 14

Cutting and Patching

3.14,6.2.5

Damage to Construction of Owner or Separate
Contractors

3.142,6.2.4,10.2.1.2,10.2.5,10.4, 12.2.4

Damage to the Work
3.14.2,99.1,10.2.1.2,10.2.5,10.4, 12.2.4
Damages, Claims for
3.24,3.18,6.1.1,83.3,9.5.1,9.6.7,10.3.3, 11.3.2,
11.3,14.2.4,15.1.7

Damages for Delay
6.2.3,8.3.3,9.5.1.6,9.7,10.3.2, 14.3.2

Date of Commencement of the Work, Definition of
8.1.2

Date of Substantial Completion, Definition of
8.1.3

Day, Definition of

8.14

Decisions of the Architect
3.74,42.6,42.7,42.11,4.2.12,4.2.13, 6.3, 7.3 .4,
7.3.9,8.1.3,8.3.1,9.2,9.4,9.5:1,9:84,9.9.1, 13.4.2,
14.2.2,14.2.4,15.1,15.2

Decisions to Withhold Certification
9.4.1,9.5,9.7,14.1.1.3

Defective or Nonconforming Work, Acceptance,
Rejection and Correction of
2.5,3.5,4.2.6,62.3,9.5.1,9.5.3,9.6.6,9.8.2,9.9.3,
9.104,12.2.1

Definitions

1.1,2.1.1,3.1.1,3.5,3.12.1,3.12.2, 3.12.3,4.1.1, 5.1,
6.1.2,7.2.1,7.3.1,8.1,9.1,9.8.1, 15.1.1

Delays and Extensions of Time
3.2,3.74,52.3,7.2.1,73.1,7:4,83,95.1,9.7,
10.3.2,10.4, 14.3.2,15.1.6, 15.2.5

Digital Data Use and Transmission

1.7

Disputes

6.3,73.9,15.1,15.2

Documents and Samples at the Site

3.11

Drawings, Definition of

1.1.5

Drawings and Specifications, Use and Ownership of
3.11

Effective Date of Insurance

822

Emergencies

104, 14.1.1.2,15.1.5

Employees, Contractor’s
33.2,3.43,3.8.1,3.9,3.18.2,4.2.3/4.2.6, 10.2,
10.3.3,11.3,14.1, 14.2.1.1

Equipment, Labor, or Materials
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3,3.12,3.13, 3.15.1,
42.6,42.7,52.1,62.1,7.3.4,9:3.2,9:3.3,9.5.1.3,
9.10.2,10.2.1,10.2.4, 14.2.1.1, 14.2.1.2

Execution and Progress of the Work
1.1.3,1.2.1,1.2.2,23.4,2.3.6,3.1,3.3.1,3.4.1,3.7.1,
3.10.1,3.12,3.14,4.2,6.2.2,7.1.3,7:3.6, 8.2,9.5.1,
9.9.1,10.2,10.3, 12.1, 12.2, 14.2,14.3.1, 15.1.4
Extensions of Time
324,3.74,523,72.1,7.3,7.4,9.5.1,9.7,10.3.2,
10.4,14.3,15.1.6, 15.2.5

Failure of Payment

9.5.1.3,9.7,9.10.2, 13.5, 14.1.1.3, 14.2.1.2

Faulty Work

(See Defective or Nonconforming Work)

Final Completion and Final Payment
4.2.1,429,9.8.2,9.10,12.3,14.2.4,14.4.3
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Financial Arrangements, Owner’s
2.2.1,132.2,14.1.14

GENERAL PROVISIONS

1

Governing Law

13.1

Guarantees (See Warranty)

Hazardous Materials and Substances
10.2.4,10.3

Identification of Subcontractors and Suppliers
5.2.1

Indemnification

3.17,3.18,9.6.8,9.10.2,10.3.3, 11.3
Information and Services Required of the Owner
2.1.2,2.2,2.3,3.2.2,3.12.10.1,6.1.3, 6.1.4, 6.2.5,
9.6.1,9.9.2,9.10.3,10.3.3,11.2, 13.4.1, 13.4.2,
14.1.14,14.1.4,15.1.4

Initial Decision

15.2

Initial Decision Maker, Definition of

1.1.8

Initial Decision Maker, Decisions
14.24,15.1.4.2,15.2.1,152.2,15.2.3,15.2.4,15.2.5
Initial Decision Maker, Extent of Authority
14.24,15.1.42,15.2.1,152.2,15.2.3,15.2.4,15.2.5
Injury or Damage to Person or Property
10.2.8, 10.4

Inspections
3.1.3,3.3.3,3.7.1,42.2,42.6,429,94.2,9.8.3,
9.9.2,9.10.1,12.2.1,13 4

Instructions to Bidders

1.1.1

Instructions to the Contractor
324,33.1,3.8.1,52.1,7,82.2,12,13.4.2
Instruments of Service, Definition of

1.1.7

Insurance
6.1.1,7.3.4,8.2.2,9.3.2,9.84,9.9.1,9.10.2, 10.2.5,
11

Insurance, Notice of Cancellation or Expiration
11.14,11.23

Insurance, Contractor’s Liability

11.1

Insurance, Effective Date of

8.2.2,144.2

Insurance, Owner’s Liability

11.2

Insurance, Property

10.2.5,11.2,11.4,11.5

Insurance, Stored Materials

932

INSURANCE AND BONDS

11

Insurance Companies, Consent to Partial Occupancy
9.9.1

Insured loss, Adjustment and Settlement of

11.5

Intent of the Contract Documents
1.2.1,4.2.7,42.12,4.2.13

Interest

13.5

Interpretation

1.1.8,1.2.3,14,4.1.1,5.1,6.1.2, 15.1.1
Interpretations, Written

4.2.11,4.2.12

Judgment on Final Award

15.4.2

Labor and Materials, Equipment
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3,3.12,3.13, 3.15.1,
52.1,6.2.1,7.3.4,9.3.2,9.3.3,9.5.1.3,9.10.2, 10.2.1,
10.2.4,14.2.1.1,14.2.1.2

Labor Disputes

8.3.1

Laws and Regulations
1.5,2.3.2,3.2.3,3.2.4,3.6,3.7,3.12.10, 3.13, 9.6 .4,
9.9.1,10.2.2,13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8,
15.4

Liens

2.1.2,9.3.1,9.3.3,9.6.8,9.10.2,9.10.4, 15.2.8
Limitations, Statutes of

12.2.5,15.1.2,15.4.1.1

Limitations of Liability
3.2.2,3.5,3.12.10,3.12.10.1, 3.17, 3.18.1, 4.2.6,
42.7,62.2,942,9.6.4,9.6.7,9.6.8,10.2.5, 10.3.3,
11.3,12.2.5,13.3.1

Limitations of Time
2.1.2,2.2,2.5,3.2.2,3.10,3.11,3.12.5,3.15.1,4.2.7,
5.2,53,54.1,62.4,73,74,82,92,9.3.1,9.3.3,
9.4.1,9.5,9.6,9.7,9.8,9.9,9.10,12.2, 13.4, 14, 15,
15.1.2,15.1.3,15.1.5

Materials, Hazardous

10.2.4,10.3

Materials, Labor, Equipment and
1.1.3,1.1.6,3.4.1,3.5,3.8.2,3:8.3,3.12, 3.13, 3.15.1,
52.1,6.2.1,7.3.4,9.3.2,9.3.3,9.5.1.3,9.10.2,
10.2.1.2,10.2.4,14.2.1.1, 14.2/1.2

Means, Methods, Techniques, Sequences and
Procedures of Construction
3.3.1,3.12.10,4.2.2,4.2.7,9.4.2

Mechanic’s Lien
2.1.2,9.3.1,9.3.3,9.6.8,9.10.2,9.10:4;,15.2.8
Mediation

8.3.1,15.1.3.2,15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1,
154.1.1

Minor Changes in the Work
1.1.1,3.4.2,3.12.8,4.2.8,7.1,/7.4
MISCELLANEOUS PROVISIONS

13

Modifications, Definition of

1.1.1

Modifications to the Contract
1.1.1,1.1.2,2.5,3.11,4.1.2,42:1,5.2.3, 7, 8.3.1, 9.7,
10.3.2

Mutual Responsibility

6.2
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Nonconforming Work, Acceptance of
9.6.6,9.9.3,12.3

Nonconforming Work, Rejection and Correction of
24,25,3.5,42.6,62.4,9.5.1,9.82,9.9.3,9.10.4,
12.2

Notice
1.6,1.6.1,1.6.2,2.1.2,2.2.2.,2.2.3,2.2.4,2.5,3.2.4,
33.1,3.74,3.7.5,3.9.2,3.12.9,3.12.10, 5.2.1, 7.4,
8.2.29.6.8,9.7,9.10.1,10.2.8, 10.3.2, 11.5, 12.2.2.1,
13.4.1,13.4.2,14.1, 14.2.2,14.4.2, 15.1.3, 15.1.5,
15.1.6, 15.4.1

Notice of Cancellation or Expiration of Insurance
11.14,11.23

Notice of Claims

1.6.2,2.1.2,3.7.4,9.6.8,10.2.8, 15.1.3, 15.1.5,
15.1.6,15.2.8,15.3.2, 15.4.1

Notice of Testing and Inspections

13.4.1,13.4.2

Observations, Contractor’s

32,374

Occupancy

2.3.1,9.6.6,9.8

Orders, Written
1.1.1,2.4,39.2,7,82.2,11.5,12.1,12.2.2.1, 13.4.2,
14.3.1

OWNER

2

Owner, Definition of

2.1.1

Owner, Evidence of Financial Arrangements
2.2,13.22,14.1.1.4

Owner, Information and Services Required of the
2.1.2,2.2,2.3,3.2.2,3.12.10,6.1.3,6.1.4,6.2.5,
9.3.2,9.6.1,9.6.4,9.9.2,9.10.3,10.3.3, 11.2, 13.4.1,
13.4.2,14.1.1.4,14.1.4,15.1.4

Owner’s Authority
1.5,2.1.1,2.3.32.4,2.5,3.42,3.8.1,3.12.10, 3.14.2,
4.1.2,424,429,52.1,52.4,54.1,6.1,6.3,7.2.1,
7.3.1,8.2.2,8.3.1,9.3.2,9.5.1,9.6.4,9.9.1,9.10.2,
10.3.2,11.4,11.5,12.2.2,12.3,13.2.2,14.3, 14.4,
15.2.7

Owner’s Insurance

11.2

Owner’s Relationship with Subcontractors
1.1.2,5.2,53,5.4,9.6.4,9.10.2, 14.2.2

Owner’s Right to Carry Out the Work
25,1422

Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction and to
Award Separate Contracts

6.1

Owner’s Right to Stop the Work

2.4

Owner’s Right to Suspend the Work

14.3

Owner’s Right to Terminate the Contract

14.2,14.4

Ownership and Use of Drawings, Specifications
and Other Instruments of Service
1.1.1,1.1.6,1.1.7,1.5,2.3.6,3.2.2,3.11, 3.17, 4.2.12,
53

Partial Occupancy or Use

9.6.6,9.9

Patching, Cutting and

3.14,6.2.5

Patents

3.17

Payment, Applications for
425,739,92,9.3,94,9.5,9.6.3,9.7,9.8.5,9.10.1,
14.2.3,14.2.4,144.3

Payment, Certificates for
425,429,933,94,9.5,96.1,9.6.6,9.7,9.10.1,
9.10.3,14.1.1.3,14.2.4

Payment, Failure of

9.5.1.3,9.7,9.10.2, 13.5, 14.1.1.3;114.2.1.2
Payment, Final
42.1,429,9.10,12.3,14.2.4,1443

Payment Bond, Performance Bond and
7.3.44,9.6.7,9.10.3,11.1.2

Payments, Progress
9.3,9.6,9.8.5,9.10.3,14.2.3,15.1.4
PAYMENTS AND COMPLETION

9

Payments to Subcontractors
54.2,9.5.13,9.62,9.63,9.64,96.7,14.2.1.2
PCB

10.3.1

Performance Bond and Payment Bond
7.3.44,9.6.7,9.10.3,11.1.2

Permits, Fees, Notices and Compliance with Laws
2.3.1,3.7,3.13,7.3.4.4,10.2.2

PERSONS AND PROPERTY, PROTECTION
OF

10

Polychlorinated Biphenyl

10.3.1

Product Data, Definition of

3.12.2

Product Data and Samples, Shop Drawings
3.11,3.12,4.2.7

Progress and Completion
422,82,98,99.1,14.1.4,15.14

Progress Payments
9.3,9.6,9.8.5,9.10.3,14.2.3,15.1.4

Project, Definition of

1.14

Project Representatives

4.2.10

Property Insurance

10.2.5,11.2

Proposal Requirements

1.1.1

PROTECTION OF PERSONS AND PROPERTY
10
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Regulations and Laws
1.5,2.3.2,3.2.3,3.6,3.7,3.12.10, 3.13,9.6.4,9.9.1,
10.2.2,13.1,13.3,13.4.1, 13.4.2, 13.5, 14, 15.2.8,
15.4

Rejection of Work

4.2.6,12.2.1

Releases and Waivers of Liens

9.3.1,9.10.2

Representations
3.2.1,3.5,3.12.6,8.2.1,9.3.3,9.4.2,9.5.1,9.10.1
Representatives

2.1.1,3.1.1,3.9,4.1.1,4.2.10, 13.2.1
Responsibility for Those Performing the Work
3.3.2,3.18,4.2.2,42.3,53,6.1.3,6.2,6.3,9.5.1, 10
Retainage

9.3.1,9.6.2,9.8.5,9.9.1,9.10.2,9.10.3

Review of Contract Documents and Field
Conditions by Contractor

3.2,3.12.7,6.1.3

Review of Contractor’s Submittals by Owner and
Architect
3.10.1,3.10.2,3.11,3.12,4.2,5.2,6.1.3,9.2,9.8.2
Review of Shop Drawings, Product Data and
Samples by Contractor

3.12

Rights and Remedies
1.1.2,2.4,2.5,3.5,3.7.4,3.15.2,4.2.6,5.3, 5.4, 6.1,
6.3,7.3.1,8.3,9.5.1,9.7,10.2.5, 10.3, 12.2.1, 12.2.2,
12.2.4,13.3, 14,154

Royalties, Patents and Copyrights

3.17

Rules and Notices for Arbitration

15.4.1

Safety of Persons and Property

10.2,10.4

Safety Precautions and Programs
33.1,42.2,42.7,53,10.1,10.2, 10.4

Samples, Definition of

3.12.3

Samples, Shop Drawings, Product Data and
3.11,3.12,4.2.7

Samples at the Site, Documents and

3.11

Schedule of Values

9.2,9.3.1

Schedules, Construction
3.10,3.12.1,3.12.2,6.1.3, 15.1.6.2

Separate Contracts and Contractors
1.1.4,3.12.5,3.14.2,42.4,42.7,6,8.3.1,12.1.2
Separate Contractors, Definition of

6.1.1

Shop Drawings, Definition of

3.12.1

Shop Drawings, Product Data and Samples
3.11,3.12,4.2.7

Site, Use of

3.13,6.1.1,6.2.1

Site Inspections
32.2,333,3.7.1,3.74,42,99.2,9.4.2,9.10.1, 13.4
Site Visits, Architect’s
3.74,422,429,942,95.1,99.2,9.10.1, 13.4
Special Inspections and Testing
42.6,12.2.1,134

Specifications, Definition of

1.1.6

Specifications

1.1.1,1.1.6,1.2.2, 1.5, 3.12.10, 3.17, 4.2.14
Statute of Limitations

15.1.2,154.1.1

Stopping the Work

2.22,2.4,9.7,10.3, 14.1

Stored Materials

6.2.1,9.3.2,10.2.1.2,10.2.4

Subcontractor, Definition of

5141

SUBCONTRACTORS

5

Subcontractors, Work by
1.2.2,3.3.2,3.12.1,3.18,4.2.3,5.2.3,5.3,5.4,
9.3.1.2,9.6.7

Subcontractual Relations
5.3,54,9.3.1.2,9.6,9.10, 10.2.1, 14.1, 14.2.1
Submittals
3.10,3.11,3.12,4.2.7,5.2.1,5.2.3,7.3.4,9.2,9.3,
9.8,9.9.1,9.10.2,9.10.3

Submittal Schedule

3.10.2,3.12.5,4.2.7

Subrogation, Waivers of

6.1.1,11.3

Substances, Hazardous

10.3

Substantial Completion
429,8.1.1,8.1.3,8.2.3,9.4.2,9.8,9.9.1, 9.10.3,
12.2,15.1.2

Substantial Completion, Definition of

9.8.1

Substitution of Subcontractors

523,524

Substitution of Architect

233

Substitutions of Materials

34.2,35,73.8

Sub-subcontractor, Definition of

5.1.2

Subsurface Conditions

3.7.4

Successors and Assigns

13.2

Superintendent

3.9,10.2.6

Supervision and Construction Procedures
1.2.2,3.3,3.4,3.12.10,4.2.2,4.2.7,6:1.3, 6.2 .4,
7.1.3,7.3.4,8.2,83.1,9.4.2,10, 12, 14, 15.1.4
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Suppliers
1.5,3.12.1,42.4,4.2.6,5.2.1,9.3,9.4.2,9.5.4, 9.6,
9.10.5, 14.2.1

Surety

54.12,9.6.8,9.8.5,9.10.2,9.10.3, 11.1.2, 14.2.2,
15.2.7

Surety, Consent of

9.8.5,9.10.2,9.10.3

Surveys

1.1.7,2.3.4

Suspension by the Owner for Convenience
14.3

Suspension of the Work

3.7.5,54.2,143

Suspension or Termination of the Contract
54.1.1,14

Taxes

3.6,3.8.2.1,7.344

Termination by the Contractor

14.1,15.1.7

Termination by the Owner for Cause
54.1.1,14.2,15.1.7

Termination by the Owner for Convenience
14.4

Termination of the Architect

233

Termination of the Contractor Employment
14.2.2

TERMINATION OR SUSPENSION OF THE
CONTRACT

14

Tests and Inspections
3.1.3,3.3.3,3.7.1,42.2,42.6,42.9,94.2,9.8.3,
9.9.2,9.10.1,10.3.2,12.2.1,13.4

TIME

8

Time, Delays and Extensions of
324,3.74,523,72.1,73.1,74,83,9.5.1,9.7,
10.3.2,10.4,143.2,15.1.6, 15.2.5

Time Limits

2.1.2,2.2,2.5,3.2.2,3.10,3.11, 3.12.5,3.15.1, 4.2,
52,53,54,6.2.4,73,7.4,82,9.2,9.3.1,9.3.3,
9.4.1,9.5,9.6,9.7,9.8,9.9,9.10, 12.2, 13.4, 14,
15.1.2,15.1.3, 154

Time Limits on Claims
3.7.4,10.2.8,15.1.2,15.1.3

Title to Work

932,933

UNCOVERING AND CORRECTION OF
WORK

12

Uncovering of Work

12.1

Unforeseen Conditions, Concealed or Unknown
3.7.4,8.3.1,10.3

Unit Prices

7.3.3.2,9.1.2

Use of Documents

1.1.1,1.5,2.3.6,3.12.6, 5.3

Use of Site

3.13,6.1.1,6.2.1

Values, Schedule of

9.2,9.3.1

Waiver of Claims by the Architect

13.3.2

Waiver of Claims by the Contractor
9.10.5,13.3.2,15.1.7

Waiver of Claims by the Owner
9.9.3,9.10.3,9.10.4,12.2.2.1, 13.3.2, 14.2.4, 15.1.7
Waiver of Consequential Damages
14.2.4,15.1.7

Waiver of Liens

9.3,9.10.2,9.104

Waivers of Subrogation

6.1.1,11.3

Warranty
3.5,429,9.3.3,9.84,9.9.1,9.10.2,9.10.4, 12.2.2,
15.1.2

Weather Delays

8.3,15.1.6.2

Work, Definition of

1.1.3

Written Consent
1.5.2,3.42,3.74,3.12.8,3.14.2,4.1.2,9.3.2,9.10.3,
13.2,13.3.2,154.4.2

Written Interpretations

4.2.11,4.2.12

Written Orders
1.1.1,2.4,39,7,8.2.2,12.1,12.2,13.4.2, 14.3.1
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ARTICLE 1 GENERAL PROVISIONS
§ 1.1 Basic Definitions
§ 1.1.1 The Contract Documents
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in
the Agreement, and Modifications issued after execution of the Contract. A Modification is (1) a written amendment
to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written
order for a minor change in the Work issued by the Architect.

he Contract Documents do not include the advertisement or invitation to bid, Instructions to Bidders,
sample forms, other information furnished by the Owner in anticipation of receiving bids or propesals; the
Contractor’s bid or proposal, or portions of Addenda relating to bidding or proposal requirements.

§ 1.1.2 The Contract

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either
written or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall
not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner
and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the
Contractor.

§ 1.1.3 The Work

The term “Work™ means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment, and services provided or to beprovided by
the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 The Project
The Project is the total construction of which the Work performed under the Contract Documents may be the whole
or a part and which may include construction by the Owner and by Separate Contractors.

§ 1.1.5 The Drawings
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 Instruments of Service

Instruments of Service are representations, in any medium of expression now known or later developed, of the
tangible and intangible creative work performed by the Architect and the Architect’s consultants under their
respective professional services agreements. Instruments of Service may include, without limitation;-studies,
surveys, models, sketches, drawings, specifications, and other similar materials.

§ 1.1.8 Initial Decision Maker
The Initial Decision Maker is the person identified in the Agreement to render initial decisions/on Claims in
accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner-or. Contractor

§ 1.2 Correlation and Intent of the Contract Documents

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and
completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by
one shall be as binding as if required by all; performance by the Contractor shall be required only-to-the extent
consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the
indicated results.
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§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid
or unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and
enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give
effect to the parties’ intentions and purposes in executing the Contract.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall
not control the Contractor in dividing the Work among Subcontractors or in establishing the extent-of Work to be
performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of
numbered articles, or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation

In the interest of brevity the Contract Documents frequently omit modifying words such as “‘all” and “any” and
articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement-and appears in
another is not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service

§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other
reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors, Sub-
subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or
distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be
construed as publication in derogation of the Architect’s or Architect’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice,
if any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may
not use the Instruments of Service on other projects or for additions to the Project outside the scope/of'the Work
without the specific written consent of the Owner, Architect, and the Architect’s consultants.

§ 1.6 Notice

§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to
whom the notice is addressed and shall be deemed to have been duly served if delivered in persen,-by-mail, by
courier, or by electronic transmission if a method for electronic transmission is set forth in the Agreement.

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been
duly served only if delivered to the designated representative of the party to whom the notice is addressed by
certified or registered mail, or by courier providing proof of delivery.

§ 1.7 Digital Data Use and Transmission

The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other
information or documentation in digital form. The parties use AIA Document E203™-2013, Building
Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission,
and exchange of digital data.
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§ 1.8 Building Information Models Use and Reliance

Any use of, or reliance on, all or a portion of a building information model without agreement to protocols
governing the use of, and reliance on, the information contained in the model and without having those protocols set
forth in AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, and the requisite
AIA Document G202™-2013, Project Building Information Modeling Protocol Form, or similar forms. shall be at
the using or relying party’s sole risk and without liability to the other party and its contractors or consultants, the
authors of, or contributors to, the building information model, and each of their agents and employees.

ARTICLE 2 OWNER

§ 2.1 General

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to-throughout the
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have
express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization.
Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. The term “Owner” means
the Owner or the Owner’s authorized representative.

§ 2.1.2 Pursuant to Indiana Law, no mechanic’s lien may be recorded against the Project or the OwnerFhe-Owner

§ 2.1.3 Notwithstanding anything to the contrary in the Agreement or in any document, attadhment,ptan,

specification, or other instrument executed in connection herewith, under no circumstances shall any member,
manager, shareholder, officer, director, partner, parent, affiliate, employee or agent of Owner other than Owner have
any liability of any kind or nature under the Agreement, and in no event shall Contractor bring claimg’against or
seek to hold any person or entity other than Owner liable for the satisfaction of any obligations owgd or that may
come to be owed under the terms of the Contract.

§ 2.2 Evidence of the Owner’s Financial Arrangements

§ 2.2.1 Prior to commencement of the Work and upon written request by the Contractor, the Owner shall furnish to
the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill'the Owner’s
obligations under the Contract. The Contractor shall have no obligation to commence the Work until the Owner
provides such evidence. If commencement of the Work is delayed under this Section 2.2.1, the Contract Time shall
be extended appropriately.

§ 222

§-2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not
materially vary such financial arrangements without prior notice to the Contractor.

§ 2.2.34 Where the Owner has designated information furnished under this Section 2.2 as “confidential,” the
Contractor shall keep the information confidential and shall not disclose it to any other person. However, the
Contractor may disclose “confidential” information, after seven (7) days’ notice to the Owner, where disclosure is
required by law, including a subpoena or other form of compulsory legal process issued by a court or governmental
entity, or by court or arbitrator(s) order. The Contractor may also disclose “confidential” information to its
employees, consultants, sureties, Subcontractors and their employees, Sub-subcontractors, and others who need to
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know the content of such information solely and exclusively for the Project and who agree to maintain the
confidentiality of such information.

§ 2.3 Information and Services Required of the Owner

§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,
assessments and charges required for construction, use or occupancy of permanent structures or for permanent
changes in existing facilities.

§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing
architecture, in the jurisdiction where the Project is located. That person or entity is identified-as-the-Architect in the
Agreement and is referred to throughout the Contract Documents as if singular in number.

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor
has no reasonable objection and whose status under the Contract Documents shall be that of the Architect.

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations-and utility locations for
the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the
accuracy of information furnished by the Owner but shall exercise proper precautions relating to the safe
performance of the Work.

§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with
reasonable promptness. The Owner shall also furnish any other information or services the Owner’s

and relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the
Contractor’s written request for such information or services.

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.

§ 2.4 Owner’'s Right to Stop the Work

If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the
Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such
order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part
of the Owner to exercise this right for the benefit of the Contractor or any other person or entity

§ 2.5 Owner’s Right to Carry Out the Work
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default
or neglect with diligence and promptness, the Owner may, without prejudice to other remedies-the-Owner may have,
correct such default or neglect.

he Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate
for Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of
correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s additional services
made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such
amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the
Owner or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to
Article 15.
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ARTICLE 3  CONTRACTOR

§ 3.1 General

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the
jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have
express authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means
the Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance-with-the Contract
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 Review of Contract Documents and Field Conditions by Contractor

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site,
become generally familiar with local conditions under which the Work is to be performed, and correlated personal
observations with requirements of the Contract Documents.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each, portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as
the information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor
shall promptly report to the Architect any errors, inconsistencies or omissions discovered by or made
known to the Contractor as a request for information in such form as the Architect may require. It is
recognized that the Contractor’s review is made in the Contractor’s capacity as a contractor and not as a licensed
design professional, unless otherwise specifically provided in the Contract Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable
laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor
shall promptly report to the Architect any nonconformity discovered by or made known to the Contractor
as a request for information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or
3.2.3, the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations
of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7,
as would have been avoided if the Contractor had performed such obligations. If the Contractor performs those
obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from-errors,
inconsistencies or omissions in the Contract Documents,

or for nonconformities of the Contract Documents to applicable laws, statutes,
ordinances, codes, rules and regulations, and lawful orders of public authorities
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should have recognized such error, inconsistency, omission or difference and knowingly failed to report it to the
Architect or Owner.

§ 3.3 Supervision and Construction Procedures

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for, and have control over, jobsite safety, construction means, methods,
techniques, sequences, and procedures, and for coordinating all portions of the Work under the Contract. If the
Contract Documents give specific instructions concerning construction means, methods, techniques, sequences, or
procedures, the Contractor shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite
safety of such means, methods, techniques, sequences, or procedures. If the Contractor determines that such means,
methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely-notice to the Owner
and Architect, and shall propose alternative means, methods, techniques, sequences, or procedures. The Architect
shall evaluate the proposed alternative solely for conformance with the design intent for the completed construction.
Unless the Architect objects to the Contractor’s proposed alternative, the Contractor shall perform the Work using
its alternative means, methods, techniques, sequences, or procedures.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or
on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that
such portions are in proper condition to receive subsequent Work.

§ 3.4 Labor and Materials

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with

Section 3.12.8 or ordered by the Architect in accordance with Section 7.4, the Contractor may-make substitutions
only with the consent of the Owner, after evaluation by the Architect and in accordance with'a Change Order or
Construction Change Directive. By making requests for substitutions, the Contractor: (i) represents that the
Contractor has personally investigated the proposed substitute product or system and determined that ¥ is equal or
superior in all respects to that specified; (ii) represents that the Contractor will provide the same warkanty for the
substitution that the Contractor would for that specified; (iii) certifies that the cost data presented is complete and
includes all related costs under this Contract except the Architect’s redesign costs, and waiveyalN clafms for
additional costs related to the substitution which subsequently become apparent; and (iv) will coordingte the
installation of the accepted substitute, making such changes as may be required for the Work fo bé&/cgmplete in all

respects.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them.

§ 3.4.4 As required by Ind. Code § 5-16-8-2. the Contractor shall use only steel and foundry products made in the
United States in the performance of the Work unless the Owner has determined, in writing, that the cost of steel or
foundry products is considered to be unreasonable. For purposes hereof, the price of steel or fgundry products of
domestic origin will not be considered unreasonable if the price does not exceed the sum of the effered price of like
steel or foundry products of foreign origin (including any applicable duty) plus a differential/of 15%\off the offered
price of the steel or foundry products of foreign origin.

§ 3.4.5 In the event that any contractor, supplier, or other entity for which the Contractor is niesponsibld asserts a
verified statement, bond claim, or other payment claim against the Owner and/or the Project| the Contriactor shall
promptly resolve such claim and shall defend, indemnify and hold harmless the Owner and fhteProtect| from all
losses, damages or costs incurred in connection therewith, except to the extent the claim arises as a result of the
Owner’s failure to timely make payments to the Contractor under the terms of the Contract. Should the Contractor
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§ 3.5 Warranty

§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the
Contract will be of good quality and new . The
Contractor further warrants that the Work will conform to the requirements of the Contract Documents and will be
free from defects .
Work, materials, or equipment not conforming to these requirements may be considered defective. The Contractor’s
warranty excludes remedy for damage or defect caused by abuse, alterations to the Work not executed by the
Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear-and-normal usage. If
required by the Architect, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials
and equipment.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in
the name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§ 3.6 Taxes

The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that
are legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely
scheduled to go into effect.

§ 3.7 Permits, Fees, Notices and Compliance with Laws

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building
permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper
execution and completion of the Work that are customarily secured after execution of the Contract.and legally
required at the time bids are received or negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes,
rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility
for such Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions

If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions
that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an
unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in
construction activities of the character provided for in the Contract Documents, the Contractor/shall'(i) promptly
provide notice to the Owner and the Architect before conditions are disturbed and in no event later-than

days after first observance of the conditions

. The Architect will promptly investigate such
conditions and, if the Architect determines that they differ materially and cause an increase or decrease in the
Contractor’s cost of, or time required for, performance of any part of the Work, will recommend that an equitable
adjustment be made in the Contract Sum or Contract Time, or both. If the Architect determines-that the conditions at
the site are not materially different from those indicated in the Contract Documents and that no change in the terms
of the Contract is justified, the Architect shall promptly notify the Owner and Contractor, stating the reasons. If
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either party disputes the Architect’s determination or recommendation, that party may submit a Claim as provided in
Article 15.

§ 3.7.5If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such
notice, the Owner shall promptly take action necessary to obtain
governmental authorization required to resume the operations. The Contractor shall continue to suspend such
operations until otherwise instructed by the Owner but shall continue with all other operations that do not affect
those remains or features. Requests for adjustments in the Contract Sum and Contract Time arising from the
existence of such remains or features may be made as provided in Article 15.

§ 3.8 Allowances
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents.

Items covered by
allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but the
Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,

A allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and
all required taxes, less applicable trade discounts;

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit,
and other expenses contemplated for stated allowance amounts shall be included inthe-Contract Sum
but not in the allowances; and

3 whenever costs are more than or less than allowances,

the Contract Sum shall be

by Change Order. The amount of the Change Order shall reflect (1) the difference
between actual costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs
under Section 3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 Superintendent

§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance
at the Project site during performance of the Work. The superintendent shall represent the Contractor, and
communications given to the superintendent shall be as binding as if given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner ‘and Architect of
the name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect
may notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed
superintendent or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day
period shall constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect-has made
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent,
which shall not unreasonably be withheld or delayed.

§ 3.10 Contractor’s Construction and Submittal Schedules

§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s
information a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the
Project, including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of
Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the time required for
completion of each portion of the Work. The schedule shall provide for the orderly progression-of the Work to
completion and shall not exceed time limits current under the Contract Documents. The schedule shall be revised at
appropriate intervals as required by the conditions of the Work and Project.
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§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current
submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not
be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s
construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to
submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the
Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time
required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to
the Owner and Architect.

§ 3.11 Documents and Samples at the Site

The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders,
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field
changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and
similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner,
and delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as
constructed.

§ 3.12 Shop Drawings, Product Data and Samples

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for.the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate.some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures; diagrams,
and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose
is to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed
in the Contract Documents for those portions of the Work for which the Contract Documents require-submittals.
Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the
Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals that
are not required by the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and-submit to the
Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of
the Owner or of Separate Contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to
the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified
materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and
coordinated the information contained within such submittals with the requirements of the Work and of the Contract
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Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal
and review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been
approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved
of responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of
Shop Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the
Architect of such deviation at the time of submittal and (1) the Architect has given written approval-tothe specific
deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued
authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop
Drawings, Product Data, Samples, or similar submittals, by the Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such notice, the Architect’s approval of a resubmission shall not apply to such reyisions.

§ 3.12.10 The Contractor shall #etbe required to provide professional services that constitute the practice of
architecture or engineering such services are specifically required by the Contract
Documents for a portion of the Work the Contractor needs to provide such services
in order to carry out the Contractor’s responsibilities for construction means, methods, techniques, sequences, and
procedures. The Contractor shall not be required to provide professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems; materials, or
equipment are specifically required of the Contractor by the Contract Documents , the Owner
and the Architect will specify all performance and design criteria that such services must satisfy,/ The Contractor
shall be entitled to rely upon the adequacy and accuracy of the performance and design criteria provided
in the Contract Documents. The Contractor shall cause such services or certifications to be provided by an
appropriately licensed design professional, whose signature and seal shall appear on all drawings, calculations,
specifications, certifications, Shop Drawings, and other submittals prepared by such professional. Shop Drawings,
and other submittals related to the Work, designed or certified by such professional, if prepared by others, shall bear
such professional’s written approval when submitted to the Architect. The Owner and the Architect shall be entitled
to rely upon the adequacy and accuracy of the services, certifications, and approvals performed or provided by such
design professionals, provided the Owner and Architect have specified to the Contractor the performance and design
criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or
take other appropriate action on submittals only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents.

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at
the time and in the form specified by the Architect.
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§ 3.13 Use of Site

The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes,
rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably
encumber the site with materials or equipment.

§ 3.14 Cutting and Patching

§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to
make its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to-the condition
existing prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or
by excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor
except with written consent of the Owner and of the Separate Contractor. Consent shall not be inreasonably
withheld. The Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to
cutting or otherwise altering the Work.

§ 3.15 Cleaning Up

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste
materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about
the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may/do so and the
Owner shall be entitled to reimbursement from the Contractor.

§ 3.16 Access to Work
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever
located.

§ 3.17 Royalties, Patents and Copyrights

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement
of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but
shall not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer
or manufacturers is required by the Contract Documents, or where the copyright violations are contained in
Drawings, Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a
copyright or patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the
loss unless the information is promptly furnished to the Architect.

§ 3.18 Indemnification

§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the
Owner, Architect, Architect’s consultants, and agents and employees of any of them from and against claims,
damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from
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performance of the Work, provided that such claim, damage, loss, or expense is attributable to bodily
injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), but
only to the extent caused by the negligent acts or omissions of the Contractor, a Subcontractor,
anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, regardless of whether
or not such claim, damage, loss, or expense is caused in part by a party indemnified hereunder. Such obligation shall
not be construed to negate, abridge, or reduce other rights or obligations of indemnity that would otherwise exist as
to a party or person described in this Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the
Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be
liable, the indemnification obligation under Section 3.18.1 shall not be limited by a limitation ‘on-amount or type of
damages, compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’
compensation acts, disability benefit acts, or other employee benefit acts.

ARTICLE 4 ARCHITECT

§ 4.1 General

§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in
the Agreement.

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the:Contract Documents
shall not be restricted, modified, or extended without written consent of the Owner and Architect.
Consent shall not be unreasonably withheld.

§ 4.2 Administration of the Contract

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be
an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment.
The Architect will have authority to act on behalf of the Owner only to the extent provided in/'the Contract
Documents.

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed
with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed,
and to determine in general if the Work observed is being performed in a manner indicating that the-Work, when
fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to
make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will
not have control over, charge of, or responsibility for the construction means, methods, techniques, sequences or
procedures, or for the safety precautions and programs in connection with the Work, since these are solely the
Contractor’s rights and responsibilities under the Contract Documents.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and
quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the
Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor,
and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s
failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not
have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors,
or their agents or employees, or any other persons or entities performing portions of the Work.
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§ 4.2.4 Communications
The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s
services or professional responsibilities.

Communications by
and with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and
suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the
Owner. The Contract Documents may specify other communication protocols.

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the
Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals
such as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance
with information given and the design concept expressed in the Contract Documents. The Architect’s action will be
taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved
submittal schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional
judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the
accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions
for installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as
required by the Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the
Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval
of safety precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect’s
approval of a specific item shall not indicate approval of an assembly of which the item is a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor
changes in the Work as provided in Section 7.4. The Architect will investigate and make determinations and
recommendations regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date
of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the
Owner, for the Owner’s review and records, written warranties and related documents required by the/ Contract and
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to

Section 9.10.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the
duties, responsibilities and limitations of authority of the Project representatives.

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not
show partiality to either

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.
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§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and
Specifications in response to the requests for information.

ARTICLE 5 SUBCONTRACTORS

§ 5.1 Definitions

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of
the Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in
number and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor”
does not include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to
perform a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract
Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-
subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work
§ 5.2.1 The Contractor shall comply with the mowslons of Ind Code § 5-32-5 and other appheable DllbllL works
stdtutes in the award of subconn acts : ae £ :

§ 5.3 Subcontractual Relations

By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent-of the,Work to be
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect.
Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract
Documents with respect to the Work to be performed by the Subcontractor S0 that subcontractlng thereof will not
prejudlce such rrghts : : : e : : Shespie

g ser. Where approprrate the Contractor shall require each Subcontractor to enter into
similar agreements w1th Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor,
prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor
will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms-and conditions of
the proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will
similarly make copies of applicable portions of such documents available to their respective proposed Sub-
subcontractors.
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§ 5.4 Contingent Assignment of Subcontracts
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided
that
A assignment is effective only after termination of the Contract by the Owner for cause pursuant to
Section 14.2
and only for those subcontract agreements that the Owner accepts by notifying the Subcontractor and
Contractor; and
.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the
Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and
obligations under the subcontract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a
successor contractor or other entity.

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts

§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate
agreements. The Owner reserves the right to perform construction or operations related to the*Project with the
Owner’s own forces, and with Separate Contractors

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction,or operations
on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes
each separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate
Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with
any Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any
revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction
schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors;-and-the Owner until
subsequently revised.

§ 6.2 Mutual Responsibility

§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by
the Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work,
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promptly notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or
Separate Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work.
Failure of the Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the
Work shall constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially
completed construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible
for discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not
apparent.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate
Contractor because of the Contractor’s delays, improperly timed activities or defective construction. The Owner
shall be responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays,
improperly timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or
partially completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are
described for the Contractor in Section 3.14.

§ 6.3 Owner’s Right to Clean Up

If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the
Owner may clean up and allocate the cost among those responsible.

ARTICLE 7 CHANGES IN THE WORK

§ 7.1 General

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work; subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner Contractor LA
Construction Change Directive by the Owner and may or may not be
agreed to by the Contractor. An order for a minor change in the Work may be issued by the Architect
alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the'Change Order,
Construction Change Directive, or order for a minor change in the Work.

§ 7.2 Change Orders
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner Contractor
stating their agreement upon all of the following:
.1 The change in the Work;
.2 The amount of the adjustment, if any, in the Contract Sum; and
.3 The extent of the adjustment, if any, in the Contract Time.

§ 7.3 Construction Change Directives
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract
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Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes
in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the
Contract Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change
Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be
based on one of the following methods:
A Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to
permit evaluation;
.2 Unit prices stated in the Contract Documents or subsequently agreed upon;
.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or
percentage fee; or
4  Asprovided in Section 7.3.4.

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract
Sum, the Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those
performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for
overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable
amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the
Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise
provided in the Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following:
.1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom,
workers’ compensation insurance, and other employee costs approved by the Architect;
.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or
consumed;
.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the
Contractor or others;
4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or/similar taxes, directly
related to the change; and
.5 Costs of supervision and field office personnel directly attributable to the change.

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make,a Claim in
accordance with applicable provisions of Article 15.

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with'the change in
the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the' method, if any,
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or
Contract Time.

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall
be effective immediately and shall be recorded as a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a
net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and
credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall
be figured on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor
may request payment for Work completed under the Construction Change Directive in Applications for Payment.
The Architect will make an interim determination for purposes of monthly certification for payment for those costs
and certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis
as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.
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§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be
issued for all or any part of a Construction Change Directive.

§ 7.4 Minor Changes in the Work
The Architect may order minor changes in the Work that are consistent with the intent of the Contract
Documents and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The

order for minor changes shall be in writing. If the Contractor believes that the proposed minor change in
the Work will affect the Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not
proceed to implement the change in the Work. If the Contractor performs the Work set forth in-the order
for a minor change without prior notice to the Architect that such change will affect the Contract Sum or Contract
Time, the Contractor waives any adjustment to the Contract Sum or extension of the Contract Time.

ARTICLE 8 TIME

§ 8.1 Definitions

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized-adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.

§ 8.2 Progress and Completion
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the
Agreement, the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence
the Work prior to the effective date of insurance required to be furnished by the Contractor and Owner.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion
within the Contract Time.

§ 8.3 Delays and Extensions of Time
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by(1) an act or
neglect of the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in
the Work; (3) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties,
adverse weather conditions documented in accordance with
Section 15.1.6.2, or other causes beyond the Contractor’s control
; (4) by delay authorized by the Owner

pending mediation and binding dispute resolution; or (5) by other causes that the Contractor asserts;-and the

determines, justify delay, then the Contract Time shall be extended for such reasonable time

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15:

§ 8.33
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ARTICLE 9 PAYMENTS AND COMPLETION

§ 9.1 Contract Sum

§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount
payable by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed so that application of such unit prices to the actual quantities-causes substantial
inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted.

§ 9.2 Schedule of Values

Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a
schedule of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to
the various portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to
substantiate its accuracy, required by the Architect. This schedule, unless objected to by the Architect,
shall be used as a basis for reviewing the Contractor’s Applications for Payment. Any changes to the schedule of
values shall be submitted to the Architect and supported by such data to substantiate its accuracy as the Architect
may require, and unless objected to by the Architect, shall be used as a basis for reviewing the
Contractor’s subsequent Applications for Payment.

§ 9.3 Applications for Payment

§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if tequired under
Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all
data substantiating the Contractor’s right to payment that the Owner or Architect require, such as’copies of
requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflectiretainage if
provided for in the Contract Documents.

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the
Architect, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for;which the
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others
whom the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work.

Payment for materials and equipment stored on the site shall be conditioned upon
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title-to such
materials and equipment

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for
Payment all Work for which Certificates for Payment have been previously issued and payments received from the
Owner shall, to the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims,
security interests, or encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities
that provided labor, materials, and equipment relating to the Work.
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§ 9.4 Certificates for Payment

§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1)
issue to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the
Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is
properly due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as
provided in Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the
Contractor and Owner of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner,
based on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the
Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount
certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract
Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction-of minor
deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the
Architect. However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1)
made exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed
construction means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received
from Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to
payment; or (4) made examination to ascertain how or for what purpose the Contractor has used money previously
paid on account of the Contract Sum.

§ 9.5 Decisions to Withhold Certification

§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary
to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot
be made. If the Architect is unable to certify payment in the amount of the Application, the Architect.will notify the
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised
amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to
make such representations to the Owner. The Architect may
also withhold a Certificate for Payment or, because of subsequently discovered evidence, may nullify the whole or a
part of a Certificate for Payment previously issued, to such extent as may be necessary in the Architect’s opinion to
protect the Owner from loss for which the Contractor is responsible, including loss resulting from acts and
omissions described in Section 3.3.2, because of

A defective Work not remedied;

.2 third party claims filed or reasonable evidence indicating probable filing of such-claims; unless
security acceptable to the Owner is provided by the Contractor;

.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor,
materials or equipment;

4 reasonable evidence that the Work cannot be completed for the unpaid balance of the:Contract Sum;

.5 damage to the Owner or a Separate Contractor;

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the
unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay;
or

.7 repeated failure to carry out the Work in accordance with the Contract Documents.

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Paymentunder Section 9.5.1,
in whole or in part, that party may submit a Claim in accordance with Article 15.
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§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts
previously withheld.

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option,
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make
payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by
joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next
Application for Payment.

§ 9.6 Progress Payments
§ 9.6.1 After the Architect has issued a Certificate for Payment,

the Owner shall make payment in the manner and within
the time provided in the Contract Documents, and shall so notify the Architect.

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the
Owner, the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to
the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate
agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar
manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages
of completion or amounts applied for by the Contractor and action taken thereon by the Architect and- Owner on
account of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly
paid Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the
Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact' Subcontractors
and suppliers to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an
obligation to pay, or to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be
required by law.

§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections
9.6.2,9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall
be held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both,
under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall
require money to be placed in a separate account and not commingled with money of the Contractor, create any
fiduciary liability or tort liability on the part of the Contractor for breach of trust, or entitle any-person-or entity to an
award of punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees
and litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor, or supplier of
any tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If
approved by the applicable court, when required, the Contractor may substitute a surety bond for the property
against which the lien or other claim for payment has been asserted.
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§ 9.7 Failure of Payment

If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days
after the date established in the Contract Documents, the amount certified by the Architect or awarded by binding
dispute resolution, then the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the
Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately

§ 9.8 Substantial Completion

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated-portion thereof
is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the
Work for its intended use.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor shall prepare and submit to the Architect'a comprehensive list of
items to be completed or corrected prior to final payment. Failure to include an item on such-list does not alter the
responsibility of the Contractor to complete all Work in accordance with the Contract Documents:

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether
the Work or designated portion thereof is substantially complete. If the inspection discloses any item,
whether or not included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract
Documents so that the Owner can occupy or utilize the Work or designated portion thereof for-its intended use, the
Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon
notification by the Architect. In such case, the Contractor shall then submit a request for another inspection

to determine Substantial Completion.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will'prepare a
Certificate of Substantial Completion that shall establish the date of Substantial Completion; establish
responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and
insurance; and fix the time within which the Contractor shall finish all items on the list accompanying the
Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion
of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for.their written
acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if
any, the Owner shall make payment of retainage applying to the Work or designated portion thereof

. Such payment shall be adjusted for Work that is incomplete or not in accordance with/the
requirements of the Contract Documents.

§ 9.9 Partial Occupancy or Use

§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented
to by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or
use may commence whether or not the portion is substantially complete, provided the Owner and Contractor have
accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security,
maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for
correction of the Work and commencement of warranties required by the Contract Documents. When the Contractor
considers a portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided
under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably-withheld. The
stage of the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if
no agreement is reached, by decision of the Architect.
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§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly
inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of
the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not
constitute acceptance of Work not complying with the requirements of the Contract Documents

§ 9.10 Final Completion and Final Payment
§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon
receipt of a final Application for Payment, the Architect will promptly make such inspection. When-the Architect
finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect
will promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information
and belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in
accordance with the Contract Documents and that the entire balance found to be due the Contractor and noted in the
final Certificate is due and payable. The Architect’s final Certificate for Payment will constitute a further
representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment
have been fulfilled.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits
to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected
with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the
Contract Documents to remain in force after final payment is currently in effect, (3) a written statement that the
Contractor knows of no reason that the insurance will not be renewable to cover the period required by the Contract
Documents, (4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as
manufacturers’ warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data
establishing payment or satisfaction of obligations, such as receipts and releases and waivers of liens; claims,
security interests, or encumbrances arising out of the Contract, to the extent and in such form as may be designated
by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may
furnish a bond satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or
encumbrance. If a lien, claim, security interest, or encumbrance remains unsatisfied after payments are made, the
Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging the lien,
claim, security interest, or encumbrance, including all costs and reasonable attorneys’ fees.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so'confirms, the
Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the
Contract, make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If
the remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract
Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for
that portion of the Work fully completed and accepted shall be submitted by the Contractor to-the ‘Architect prior to
certification of such payment. Such payment shall be made under terms and conditions governing final payment,
except that it shall not constitute a waiver of Claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except/those arising from
A liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled;
.2 failure of the Work to comply with the requirements of the Contract Documents;
.3 terms of special warranties required by the Contract Documents;
or
audits performed by the Owner, if permitted by the Contract Documents, after final payment.

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of
final Application for Payment.
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ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

§ 10.1 Safety Precautions and Programs

The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs
in connection with the performance of the Contract.

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to
prevent damage, injury, or loss to
employees on the Work and other persons who may be affected thereby;
.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the
site, under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subeontractor; and
3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements,
roadways, structures, and utilities not designated for removal, relocation, or replacement in the course
of construction.

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or-property or their
protection from damage, injury, or loss.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions-andperformance of
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings
against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of
the safeguards.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed
by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under
Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the
extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or
indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable
to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the
Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise
designated by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or
create an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall
be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide
sufficient detail to enable the other party to investigate the matter.

§ 10.3 Hazardous Materials and Substances
§ 10.3.1 The Contractor is responsible for compliance with requirements included in the Contract Documents

regarding hazardous materials or substances. If the Contractor encounters a hazardous material or
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substance not addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent
foreseeable bodily injury or death to persons resulting from a material or substance, including but not limited to
asbestos or polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon
recognizing the condition, immediately stop Work in the affected area and notify the Owner and Architect of the
condition.

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to
verify the presence or absence of the material or substance reported by the Contractor and, in the event such material
or substance is found to be present, to cause it to be rendered harmless.

When the material or substance has been rendered harmless, Work in the affected'area shall resume upon
written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable additional costs
of shutdown, delay, and start-up.

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor,
Subcontractors, Architect, Architect’s consultants, and agents and employees of any of them from and against
claims, damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or'resulting from
performance of the Work in the affected area if in fact the material or substance presents the risk-of bodily injury or
death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim; damage, loss, or
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property
(other than the Work itself), except to the extent that such damage, loss, or expense is due to the fault or negligence
of the party seeking indemnity.

§ 10.3.4 The Owner. shall sotbe responsible under this Section 10.3 for hazardous materials or
substances the Contractor brings to the site

§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of
hazardous materials or substances the Contractor brings to the site

negligently handleds,
or (2) where the Contractor fails to perform its-obligations
under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s fault or negligence.

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency
for the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by
the Contract Documents, the Owner shall reimburse the Contractor for all cost and expense thereby.incurred.

§ 10.4 Emergencies

In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor
on account of an emergency shall be determined as provided in Article 15 and Article 7.
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ARTICLE 11 INSURANCE AND BONDS

§ 11.1 Contractor’s Insurance and Bonds

§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract
Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The
Owner, Architect, and Architect’s consultants shall be named as additional insureds under the Contractor’s
commercial general liability policy or as otherwise described in the Contract Documents.

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and
conditions as required by the Contract Documents. The Contractor shall purchase and maintain-the-required bonds
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is
located.

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the-bonds or shall
authorize a copy to be furnished.

§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the
date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by
the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation
or expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from
an act or omission of the Owner, have the right to stop the Work until the lapse in coverage has-been cured by the
procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve
the Contractor of any contractual obligation to provide any required coverage.

§ 11.2 Owner’s Insurance

§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere. in the Contract
Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.

§ 11.2.2 Failure to Purchase Required Property Insurance. If the Owner fails to purchase and maintain the required
property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the
Contract Documents, the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon
receipt of notice from the Owner, the Contractor may delay commencement of the Work and may obtain insurance
that will protect the interests of the Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the
failure to provide coverage has been cured or resolved, the Contract Sum and Contract Time shall be equitably
adjusted. In the event the Owner fails to procure coverage, the Owner waives all rights against-the Contractor,
Subcontractors, and Sub-subcontractors to the extent the loss to the Owner would have been covered by the
insurance to have been procured by the Owner. The cost of the insurance shall be charged to the Owner by a Change
Order. If the Owner does not provide written notice, and the Contractor is damaged by the failure or neglect of the
Owner to purchase or maintain the required insurance, the Owner shall reimburse the Contractor for.all reasonable
costs and damages attributable thereto.

§ 11.2.3 Notice of Cancellation or Expiration of Owner’s Required Property Insurance. Within three (3) business days
of the date the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance
required by the Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual
cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the
Contractor, upon receipt of notice from the Owner, shall have the right to stop the Work until'the lapse in coverage
has been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the Contract
Time and Contract Sum shall be equitably adjusted; and (3) the Owner waives all rights against the Contractor,
Subcontractors, and Sub-subcontractors to the extent any loss to the Owner would have been covered by the
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insurance had it not expired or been cancelled. If the Contractor purchases replacement coverage, the cost of the
insurance shall be charged to the Owner by an appropriate Change Order. The furnishing of notice by the Owner
shall not relieve the Owner of any contractual obligation to provide required insurance.

§ 11.3 Waivers of Subrogation

§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-
subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3)
Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for
damages caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required
by the Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds
of such insurance. The Owner or Contractor, as appropriate, shall require similar written waivers-in-favor of the
individuals and entities identified above from the Architect, Architect’s consultants, Separate Contractors,
subcontractors, and sub-subcontractors. The policies of insurance purchased and maintained by each person or entity
agreeing to waive claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of
subrogation shall be effective as to a person or entity (1) even though that person or entity would otherwise have a
duty of indemnification, contractual or otherwise, (2) even though that person or entity did net pay the insurance
premium directly or indirectly, or (3) whether or not the person or entity had an insurable interest in the damaged

property.

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent
to the site by property insurance under policies separate from those insuring the Project, or if after final payment
property insurance is to be provided on the completed Project through a policy or policies other than those insuring
the Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in
accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this
separate property insurance.

§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance

The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner‘against loss of
use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The
Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to
fire or other hazards however caused.

§11.5 Adjustment and Settlement of Insured Loss

§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner
and made payable to the Owner for the insureds, as their interests may appear, subject to

requirements of any applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and

Contractor their just shares of insurance proceeds received by the Owner, and by appropriate agreements the

Architect and Contractor shall make payments to their consultants and Subcontractors in similar manner.

§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed
settlement as well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 days from
receipt of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor does not object,
the Owner shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the
Owner shall deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter,
if no other agreement is made or the Owner does not terminate the Contract for convenience, the Owner and
Contractor shall execute a Change Order for reconstruction of the damaged or destroyed Work in the amount
allocated for that purpose. If the Contractor timely objects to either the terms of the proposed settlement or the
allocation of the proceeds, the Owner may proceed to settle the insured loss, and any dispute between the Owner and
Contractor arising out of the settlement or allocation of the proceeds shall be resolved pursuant to-Article 15.
Pending resolution of any dispute, the Owner may issue a Construction Change Directive for the reconstruction of
the damaged or destroyed Work.

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 Uncovering of Work

§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements-specifically
expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the
Architect’s examination and be replaced at the Contractor’s expense without change in the Contract Time.
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§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior
to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such
Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to
the Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense.

§ 12.2 Correction of Work

§ 12.2.1 Before Substantial Completion

The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of
the Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or
completed. Costs of correcting such rejected Work, including additional testing and inspections;-the-cost of
uncovering and replacement, and compensation for the Architect’s services and expenses made necessary thereby,
shall be at the Contractor’s expense.

§ 12.2.2 After Substantial Completion

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of
Substantial Completion of the Work or designated portion thereof

any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor
shall correct it promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the
Contractor a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the
condition. During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the
Contractor an opportunity to make the correction, the Owner waives the rights to require correction by,the
Contractor . If the Contractor fails to correct nonconforming Work within
a reasonable time during that period after receipt of notice from the Owner or Architect, the Owner may correct it in
accordance with Section 2.5.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the period of time between Substantial Completion‘and the actual
completion of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the OQwner or
Separate Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of
Work that is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to

other obligations the Contractor has under the Contract Documents. Establishment of the one-year
period for correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor
to correct the Work, and has no relationship to the time within which the obligation to comply with the Contract
Documents may be sought to be enforced, nor to the time within which proceedings may be commenced to establish
the Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§ 12.3 Acceptance of Nonconforming Work

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13  MISCELLANEOUS PROVISIONS

§ 13.1 Governing Law

The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s
choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal
Arbitration Act shall govern Section 15.4.
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§ 13.1.1 Contractor and all Subcontractors are responsible to comply with Indiana Code as it pertains to public
works projects. The following are notable requirements set forth in IC 5-16-13, but are not inclusive of all
requirements.
.1 Contractor and all Subcontractors, regardless of tier, shall maintain General Liability Insurance of at
least $1.000,000 per occurrence and $2.000.000 in aggregate.
.2 Contractor and all Subcontractors, regardless of tier, shall not pay cash to its employees for Work
performed on this public works Project.
.3 Contractor and all Subcontractors, regardless of tier, shall comply with federal Fair Labor Standards Act
of 1938.
4 Contractor and all Subcontractors, regardless of tier, shall be in compliance with| weskers-eompensation
requirements of Indiana Code 22-3-5-1 and Indiana Code 22-3-7-34 and commits worker’
compensation fraud if such Contractor or Subcontractor falsely classifies an employee as an
independent contractor, sole proprietor, owner, partner, officer, or member of a imited liability
company.
.5 Contractor and all Subcontractor, regardless of tier, shall be in compliance with themployment
compensation system requirements of Indiana Code 22-4-1 through 22-4-39-5.
.6 Contractor and all Subcontractors, regardless of tier, shall be in compliance with-lleq1
testing of its employees set forth in Indiana Code 4-13-18-1 through 4-13-18-7.

rirements for drug

§ 13.1.2 The following additional provisions apply to the Work:
.1 Contractor and all Subcontractors, regardless of tier, that are performing the con$frudting, altering,
demolishing, or renovating of a public building or other structure must be qualiﬁiéd‘b‘-ﬁ'rmlndiana
Department of Administration, and those contractors and subcontractors that aré constructlng, altering,
or repairing highways, streets, or alleys must be qualified by INDOT.
. Contractors and Subcontractors, regardless of tier, performing work for local governméntal entities
awarded under Ind. Code 36-1-12 and whose contracts are less than $300, 000 are not)éq lired to have
been qualified by IDOA or INDOT.
.2 Suppliers of material are not required to be qualified by IDOA prior to doing woérkqan public works
projects. A "Supplier" is defined as "any person supplying materials, but no on étﬂabor, toa
Contractor or Subcontractor. IC 4-13.6-1-20.
.2 For public works by local governmental entities under Ind. Code 36-1-12, Contragtohdnd its
Subcontractors shall comply with requirements for drug testing of its employees seiforth in Ind. Code
4-13-18 if estimated cost of public works Contract is at least $150,000. \l
.3 Contractor and all Subcontractors, regardless of tier, shall preserve its payroll and related\records for
three (3) years after completion of the project work and such records shall be open to ins yection by the
/)

Indiana Department of Workforce Development.

4 If Contractor or Subcontractor, regardless of tier, employs 10 or more employeed, the
Contractor/Subcontractor shall provide access to a training program applicable to/ta M té be performed
in normal course of employee’s employment. Contractor or Subcontractor may|do ’1){ with this
training requirement through one of following: (i) an apprenticeship program; (ii) a program offered by
Ivy Tech Community College of Indiana or Vincennes University; (iii) a prograni established by or for
Contractor Subcontractor; (iv) a program offered by an entity sponsored by U. §.|Department of Labor,

Bureau of Apprenticeship and Training; (v) a program that results in award of ah“ndustryrecognized
portable certification; (vi) a program approved by Federal Highway Administration: or (V]l]) a program
approved by INDOT.

.5 _If Contractor or first tier Subcontractor employs more than 50 journeymen, such Contractor/first tier
Subcontractor shall participate in an apprenticeship or training program that meetﬁé?dards established
by or has been approved by any of following: U.S. Department of Labor, Bureau/ Qfﬁp&enticeship and
Training: Indiana Department of Labor; Federal Hichway Administration; or INDOT.

§ 13.2 Successors and Assigns
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal
representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided
in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without writtenconsent of the
other. If either party attempts to make an assignment without such consent, that party shall nevertheless remain
legally responsible for all obligations under the Contract.
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§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents.
The Contractor shall execute all consents reasonably required to facilitate the assignment.

§ 13.3 Rights and Remedies

§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder
shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available
by law.

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of er-acquiescence in a
breach thereunder, except as may be specifically agreed upon in writing.

§ 13.4 Tests and Inspections

§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public
authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such
procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until
after bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or
approvals where building codes or applicable laws or regulations so require.

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection,
or approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of
when and where tests and inspections are to be made so that the Architect may be present for suchiprocedures. Such
costs, except as provided in Section 13.4.3, shall be at the Owner’s expense.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the
portions of the Work to comply with requirements established by the Contract Documents, all costs'made necessary
by such failure, including those of repeated procedures and compensation for the Architect’s services and expenses,
shall be at the Contractor’s expense.

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Architect.

§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the
Architect will do so promptly and, where practicable, at the normal place of testing.

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 13.5 Interest

Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate
the parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place
where the Project is located.

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT
§ 14.1 Termination by the Contractor
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days
through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any
other persons or entities performing portions of the Work, for any of the following reasons:
A Issuance of an order of a court or other public authority having jurisdiction that requires all Work to
be stopped;
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.2 Anact of government, such as a declaration of national emergency, that requires all Work to be
stopped;
.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of
the reason for withholding certification as provided in Section 9.4.1, or because
the Owner has not made payment on a Certificate for Payment
within the time stated in the Contract Documents; or
4 The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2.

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a
Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work,
repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in-Section;14.3,
constitute in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days
in any 365-day period, whichever is less

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’
notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work

executed, as well as on Work executed,
and costs incurred by reason of such termination.

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing
portions of the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract
Documents with respect to matters important to the progress of the Work, the Contractor may, upon-seven additional
days’ notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in
Section 14.1.3.

§ 14.2 Termination by the Owner for Cause
§ 14.2.1 The Owner may terminate the Contract if the Contractor
A repeatedly refuses or fails to supply enough
properly skilled workers or proper materials;
.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements
between the Contractor and the Subcontractors or suppliers;
.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority;

or
otherwise is guilty of substantial breach of a provision of the Contract Documents.

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist,
the Owner may, without prejudice to any other rights or remedies of the
Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment
of the Contractor and may, subject to any prior rights of the surety:
A Exclude the Contractor from the site and take possession of all materials, equipment, tools, and
construction equipment and machinery thereon owned by the Contractor;
.2 Accept assignment of subcontracts pursuant to Section 5.4; and
.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written
request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs
incurred by the Owner in finishing the Work.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.
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§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance,
the Contractor shall pay the difference to the Owner. The
obligation
shall survive termination of the Contract.

§ 14.3 Suspension by the Owner for Convenience
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Time shall be adjusted for increases in the time caused by
suspension, delay, or interruption under Section 14.3.1. No
adjustment shall be made to the extent
A that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause
for which the Contractor is responsible; or
.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 Termination by the Owner for Convenience
§ 14.41 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the-Contractor
shall
A cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;
and
.3 except for Work directed to be performed prior to the effective date of termination'stated in the
notice, terminate all existing subcontracts and purchase orders and enter into no‘further subcontracts
and purchase orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work
properly executed; costs incurred by reason of the termination, including costs attributable to termination of
Subcontracts; and the termination fee, if any, set forth in the Agreement.

ARTICLE 15 CLAIMS AND DISPUTES
§ 15.1 Claims
§ 15.1.1 Definition
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in
the Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other
disputes and matters in question between the Owner and Contractor arising out of or relating to the Contract

. The responsibility to
substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require the Owner to
file a Claim in order to impose liquidated damages in accordance with the Contract Documents:

§ 15.1.2 Time Limits on Claims

The Owner and Contractor shall commence all Claims and causes of action against the other and-arising out of or
related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the
requirements of the binding dispute resolution method selected in the Agreement and within the period specified by
applicable law . The
Owner and Contractor waive all Claims and causes of action not commenced in accordance with this Section 15.1.2.

§ 15.1.3 Notice of Claims

§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to
the other party and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as
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the Initial Decision Maker. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition
giving rise to the Claim, whichever is later.

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the
other party. In such event, no decision by the Initial Decision Maker is required.

§ 15.1.4 Continuing Contract Performance

§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7
and Article 14, the Contractor shall proceed diligently with performance of the Contract and the-Owner shall
continue to make payments in accordance with the Contract Documents

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s
decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue
Certificates for Payment in accordance with the decision of the Initial Decision Maker.

§ 15.1.5 Claims for Additional Cost

If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3
shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is
not required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.6 Claims for Additional Time

§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in
Section 15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of
delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim/shall be
documented by data substantiating that weather conditions were abnormal for the period of time, eould not have
been reasonably anticipated, and had an adverse effect on the scheduled construction.

§ 15.2 Initial Decision

§ 15.2.1 Claims , excluding those where the condition giving rise to the
Claim is first discovered after expiration of the period for correction of the Work set forth in Section 12.2.2 or
arising under Sections 10.3, 10.4, and 11.5, shall be referred to the Initial Decision Maker for initial decision. The
Architect will serve as the Initial Decision Maker, unless otherwise indicated in the Agreement. Except for those
Claims excluded by this Section 15.2.1, an initial decision shall be required as a condition precedent to mediation of
any Claim. If an initial decision has not been rendered within 30 days after the Claim has been referred to the Initial
Decision Maker, the party asserting the Claim may demand mediation and binding dispute resolution without a
decision having been rendered. Unless the Initial Decision Maker and all affected parties agree, the Initial Decision
Maker will not decide disputes between the Contractor and persons or entities other than the Owner:

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or
more of the following actions: (1) request additional supporting data from the claimant or a response with supporting
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data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise,
or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker
lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the
Initial Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the
Claim.

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek
information from either party or from persons with special knowledge or expertise who may assist the Initial
Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of
such persons at the Owner’s expense.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional
supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting
data will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon
receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim
in whole or in part.

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating
that the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state
the reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision
Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding
on the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding
dispute resolution.

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of
Section 15.2.6.1.

§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand.in writing that the
other party file for mediation. If such a demand is made and the party receiving the demand fails to file for
mediation within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding
dispute resolution proceedings with respect to the initial decision.

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner
may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.3 Mediation

§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those
waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent
to binding dispute resolution.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction
Industry Mediation Procedures in effect on the date of the Agreement. A request for mediation’shall'be made in
writing, delivered to the other party to the Contract, and filed with the person or entity administering the mediation.
The request may be made concurrently with the filing of binding dispute resolution proceedings but, \in such event,
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending
mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the
parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed
to the selection of the arbitrator(s) and agree upon a schedule for later proceedings.

§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the
dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the
other party file for binding dispute resolution. If such a demand is made and the party receiving the demand fails to
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file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding
dispute resolution proceedings with respect to the initial decision.

§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the
place where the Project is located, unless another location is mutually agreed upon. Agreements reached in
mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof.

§ 15.4 Arbitration

§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any
Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually
agree otherwise, shall be administered by the American Arbitration Association in accordance-with-its;Construction
Industry Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place
where the Project is located, unless another location is mutually agreed upon. A demand for arbitration shall be
made in writing, delivered to the other party to the Contract, and filed with the person or entity administering the
arbitration. The party filing a notice of demand for arbitration must assert in the demand all Claims then known to
that party on which arbitration is permitted to be demanded.

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based
on the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a
written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of
legal or equitable proceedings based on the Claim.

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in
accordance with applicable law in any court having jurisdiction thereof.

§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity
duly consented to by parties to the Agreement, shall be specifically enforceable under applicable/law'in any court
having jurisdiction thereof.

§ 15.4.4 Consolidation or Joinder

§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either
party may consolidate an arbitration conducted under this Agreement with any other arbitration'to which it is a party
provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations
to be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially
similar procedural rules and methods for selecting arbitrator(s).

§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either
party may include by joinder persons or entities substantially involved in a common question of law or fact whose
presence is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined
consents in writing to such joinder. Consent to arbitration involving an additional person or entity shall not
constitute consent to arbitration of any claim, dispute or other matter in question not described in the written
consent.

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under
this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the
Owner and Contractor under this Agreement.
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