Draft of 12/13/21

TIPTON COMMUNITY SCHOOL BUILDING CORPORATION

FIRST MORTGAGE BONDS, SERIES 2022A,B & C

TIPTON COMMUNITY SCHOOL BUILDING CORPORATION

FIRST MORTGAGE BONDS, SERIES 2023
AND

TIPTON COMMUNITY SCHOOL BUILDING CORPORATION

FIRST MORTGAGE BONDS, SERIES 2024

(2022 HIGH SCHOOL INTERIOR RENOVATION PROJECT,
2022 ELEMENTARY SCHOOL RENOVATION PROJECT,

2022 OUTDOOR AND EXTRA-CURRICULAR/CO-CURRICULAR FACILITY

IMPROVEMENT PROJECT,
2023 MIDDLE SCHOOL RENOVATION PROJECT
AND 2024 HIGH SCHOOL RENOVATION PROJECT)

DETAILED PLANNING CALENDAR

(Without 60-day Petition/Remonstrance or Referendum Process)(See Note 3 Below)

TARGET DATE

01/11/22

01/17/22

02/01/22

02/02/22

ACTION

Board of School Trustees approves the near final draft of the plans and
specifications for the 2022 Outdoor and Extra-Curricular/Co-Curricular Facility
Improvement Project

Schmidt provides project components to the working group for each of the 2022
High School Interior Renovation Project, 2022 Elementary School Renovation
Project, 2022 Outdoor and Extra-Curricular/Co-Curricular Facility Improvement
Project, 2023 Middle School Renovation Project and 2024 High School Renovation
Project

Dr. Glaze delivers 02/09/22 notice to the newspaper published, or of general
circulation, in the School Corporation (notice of the consolidated 1028/lease
amendment/additional appropriations public hearing with respect to the 2022
High School Interior Renovation Project, 2022 Elementary School Renovation
Project, 2022 Outdoor and Extra-Curricular/Co-Curricular Facility
Improvement Project, 2023 Middle School Renovation Project and 2024 High
School Renovation Project); Dr. Glaze delivers 02/09/22 and 02/16/22 notices to
the newspaper published, or of general circulation, in the School Corporation
(notice of determination to enter amendment to lease with respect to the 2022
High School Interior Renovation Project, 2022 Elementary School Renovation
Project, 2022 Outdoor and Extra-Curricular/Co-Curricular Facility
Improvement Project, 2023 Middle School Renovation Project and 2024 High
School Renovation Project); Dr. Glaze posts and faxes or e-mails to the local
media the open door law notice of the meeting of the Board of Directors of the
Building Corporation

Publish first time the notice of request for bidders for the 2022 Outdoor and Extra-
Curricular/Co-Curricular Facility Improvement Project



02/08/22

02/09/22

02/16/22

02/22/22

03/08/22

04/05/22

04/12/22

04/13/22

Board of Directors of the Building Corporation elects officers, approves form of
amendment to lease and authorizes the execution of such amendment to lease;
Board of School Trustees (1) approves schematic design drawings, cost estimates
and abbreviated specifications, (2) makes determination of need, (3) approves form
of amendment to lease and related matters, including approval of the issuance of
multiple series of first mortgage bonds by the Building Corporation, (4) calls public
hearing on the amendment to lease, (5) calls 1028 public hearings on each of the
2022 High School Interior Renovation Project, 2022 Elementary School Renovation
Project, 2022 Outdoor and Extra-Curricular/Co-Curricular Facility Improvement
Project, 2023 Middle School Renovation Project and 2024 High School Renovation
Project, and (6) calls additional appropriations public hearings

Publish the notice of the consolidated 1028/lease amendment/additional
appropriations public hearing with respect to the 2022 High School Interior
Renovation Project, 2022 Elementary School Renovation Project, 2022 Outdoor and
Extra-Curricular/Co-Curricular Facility Improvement Project, 2023 Middle School
Renovation Project and 2024 High School Renovation Project; publish first time
and post in three public places the notice of determination to enter into an
amendment to lease with respect to the 2022 High School Interior Renovation
Project, 2022 Elementary School Renovation Project, 2022 Outdoor and Extra-
Curricular/Co-Curricular Facility Improvement Project, 2023 Middle School
Renovation Project and 2024 High School Renovation Project; publish second time
the notice of request for bidders for the 2022 Outdoor and Extra-Curricular/Co-
Curricular Facility Improvement Project

Publish second time the notice of determination to enter into an amendment to lease
with respect to the 2022 High School Interior Renovation Project, 2022 Elementary
School Renovation Project, 2022 Outdoor and Extra-Curricular/Co-Curricular
Facility Improvement Project, 2023 Middle School Renovation Project and 2024
High School Renovation Project

RLTurner receives and opens in a public meeting the construction bids for the 2022
Outdoor and Extra-Curricular/Co-Curricular Facility Improvement Project

Construction Manager reports to the Board of School Trustees the award of
construction contracts for the 2022 Outdoor and Extra-Curricular/Co-Curricular
Facility Improvement Project (See Note 4 below)

Dr. Glaze delivers 04/13/22 notice to the newspaper published, or of general
circulation, in the School Corporation (notice of execution of amendment to
lease); Dr. Glaze posts and faxes or e-mails to the local media the open door law
notice of the meeting of the Board of Directors of the Building Corporation

Board of Directors of the Building Corporation approves Supplemental Indentures
and Addenda to Amendment to Lease, authorizes sale of First Mortgage Bonds,
Series 2022A, B & C, Series 2023 and Series 2024 and authorizes execution of all
necessary documents; Board of School Trustees holds 1028/lease
amendment/additional appropriations public hearing with respect to the 2022 High
School Interior Renovation Project, 2022 Elementary School Renovation Project,
2022 Outdoor and Extra-Curricular/Co-Curricular Facility Improvement Project,
2023 Middle School Renovation Project and 2024 High School Renovation Project,
adopts 1028-amendment to lease resolution and the additional appropriation
resolutions; amendment to lease is signed; Board of School Trustees approves the
near final draft of the plans and specifications for the 2022 High School Interior
Renovation Project and 2022 Elementary School Renovation Project

Publish the notice of execution of amendment to lease--triggers 30-day statute of
limitations period with respect to the amendment to lease
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04/22/22

04/29/22

05/06/22

05/13/22

05/19/22

05/20/22

05/31/22 (Special

Meeting)

06/01/22

06/02/22
06/09/22
06/30/22

04/11/23 (TBD)

04/21/23 (TBD)

04/28/23 (TBD)

05/05/23 (TBD)

05/12/23 (TBD)
05/18/23 (TBD)

05/19/23 (TBD)

Publish first time the notice of request for bidders for the 2022 High School Interior
Renovation Project and 2022 Elementary School Renovation Project

Publish second time the notice of request for bidders for the 2022 High School
Interior Renovation Project and 2022 Elementary School Renovation Project

Dr. Glaze delivers 05/13/22 and 05/20/22 notice to the newspaper published, or of
general circulation, in the School Corporation (notice of intent to sell the First

Mortgage Bonds, Series 2022A, B & C); Jeff Qualkinbush delivers 05/13/22 and
05/20/22 notice to the Court and Commercial Record (notice of intent to sell the
First Mortgage Bonds, Series 2022A, B & C)

30-day statute of limitation period ends with respect to the amendment to lease;
publish first time the notice of intent to sell the First Mortgage Bonds, Series
2022A,B & C

Receive ratings on the First Mortgage Bonds, Series 2022A, B & C from S&P;
RLTurner receives and opens in a public meeting the construction bids for the 2022
High School Interior Renovation Project and 2022 Elementary School Renovation
Project

Publish second time the notice of intent to sell the First Mortgage Bonds, Series
2022A,B & C

Construction Manager reports to the Board of School Trustees the award of
construction contracts for the 2022 High School Interior Renovation Project and
2022 Elementary School Renovation Project (See Note 4 below)

Last day for prospective bidders on the First Mortgage Bonds, Series 2022A, B & C
to register with Baker Tilly; Baker Tilly contacts all prospective bidders to submit
bids on the First Mortgage Bonds, Series 2022A, B & C on 06/02/22

Sell the First Mortgage Bonds, Series 2022A, B & C (See Note 4 below)
Finalize the Official Statement for the First Mortgage Bonds, Series 2022A, B & C
Closing on the First Mortgage Bonds, Series 2022A, B & C

Board of School Trustees approves the near final draft of the plans and
specifications for the 2023 Middle School Renovation Project

Publish first time the notice of request for bidders for the 2023 Middle School
Renovation Project

Publish second time the notice of request for bidders for the 2023 Middle School
Renovation Project

Dr. Glaze delivers 05/12/23 and 05/19/23 notice to the newspaper published, or of
general circulation, in the School Corporation (notice of intent to sell the First
Mortgage Bonds, Series 2023); Jeff Qualkinbush delivers 05/12/23 and 05/19/23
notice to the Court and Commercial Record (notice of intent to sell the First
Mortgage Bonds, Series 2023)

Publish first time the notice of intent to sell the First Mortgage Bonds, Series 2023

Receive ratings on the First Mortgage Bonds, Series 2023 from S&P; RLTurner
receives and opens in a public meeting the construction bids for the 2023 Middle
School Renovation Project

Publish second time the notice of intent to sell the First Mortgage Bonds, Series
2023



05/30/23

(TBD)(Special

Meeting)

05/31/23 (TBD)

06/01/23 (TBD)
06/08/23 (TBD)
06/29/23 (TBD)

06/30/23
06/30/24

07/09/24 (TBD)

08/02/24 (TBD)

08/09/24 (TBD)

08/16/24 (TBD)

08/23/24 (TBD)

08/27/24 (TBD)

08/30/24 (TBD)

09/10/24 (TBD)

09/11/24 (TBD)
09/18/24 (TBD)
10/10/24 (TBD)

06/30/25
NOTES:
2.

1.

Construction Manager reports to the Board of School Trustees the award of
construction contracts for the 2023 Middle School Renovation Project (See Note 4
below)

Last day for prospective bidders on the First Mortgage Bonds, Series 2023 to
register with Baker Tilly; Baker Tilly contacts all prospective bidders to submit bids
on the First Mortgage Bonds, Series 2023 on 06/01/23

Sell the First Mortgage Bonds, Series 2023 (See Note 4 below)

Finalize the Official Statement for the First Mortgage Bonds, Series 2023
Closing on the First Mortgage Bonds, Series 2023

First lease rental payment for the First Mortgage Bonds, Series 2022A, B & C
First lease rental payment for the First Mortgage Bonds, Series 2023

Board of School Trustees approves the near final draft of the plans and
specifications for the 2024 High School Renovation Project

Publish first time the notice of request for bidders for the 2024 High School
Renovation Project

Publish second time the notice of request for bidders for the 2024 High School
Renovation Project

Dr. Glaze delivers 08/23/24 and 08/30/24 notice to the newspaper published, or of
general circulation, in the School Corporation (notice of intent to sell the First
Mortgage Bonds, Series 2024); Jeff Qualkinbush delivers 08/23/24 and 08/30/24
notice to the Court and Commercial Record (notice of intent to sell the First
Mortgage Bonds, Series 2024)

Publish first time the notice of intent to sell the First Mortgage Bonds, Series 2024

Receive ratings on the First Mortgage Bonds, Series 2024 from S&P; RLTurner
receives and opens in a public meeting the construction bids for the 2024 High
School Renovation Project

Publish second time the notice of intent to sell the First Mortgage Bonds, Series
2024

Construction Manager reports to the Board of School Trustees the award of
construction contracts for the 2024 High School Renovation Project (See Note 4
below); last day for prospective bidders on the First Mortgage Bonds, Series 2024 to
register with Baker Tilly; Baker Tilly contacts all prospective bidders to submit bids
on the First Mortgage Bonds, Series 2024 on 09/11/24

Sell the First Mortgage Bonds, Series 2024 (See Note 4 below)
Finalize the Official Statement for the First Mortgage Bonds, Series 2024
Closing on the First Mortgage Bonds, Series 2024

First lease rental payment for the First Mortgage Bonds, Series 2024

Depending on circumstances, the order in which the above steps are taken may change,
and certain steps may be consolidated into other steps.

Dr. Glaze will have the responsibility to publish and provide notices of meetings of the
Board of School Trustees and the Board of Directors of the Building Corporation in
accord with the School Corporation’s usual practice.
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This planning calendar assumes the referendum process or the 60-day petition-
remonstrance process does not apply to any of the projects because it assumes each of
the Projects is not greater than the applicable non-controlled project threshold in 2022.
If the petition-remonstrance process or the referendum process were to apply to any of
the projects, many actions on this planning calendar could be delayed by
approximately three to seven months.

We have not included in this planning calendar any of the steps required to bid the
construction contracts for any of the projects and have assumed each of these projects
will be done under the construction manager as constructor process with an architect
and construction manager as constructor hired by the School Corporation. We
assume that the architect and the construction manager as constructor hired by the
School Corporation will work with the School Corporation in connection with
advertising for construction bids and receiving and accepting of any such bids. All
bids received and accepted for each Project must be contingent on obtaining
financing, must be obtained prior to the sale of the applicable series of First Mortgage
Bonds and must be within budget.



