

## Technology Board Update

April 13, 2021

Steven Gingerich

- Enabled Harmony Ed-Fi automated reporting to IDOE.
- Contract signed and submitted for Category 1 E-Rate project to increase bandwidth from 1 Gbps to 2.5 Gbps.
- Category 2 E-Rate project approved. Once completed, the density of Wireless Access Point coverage will have increased by approximately double.
  - In addition to helping better facilitate network connectivity for 1:1 at the Elementary School, this will also retire a large portion of the aging Access Points Corporation-wide. Most are currently in use at the High School.
  - Scheduled during July 2021 once E-Rate funding is approved by USAC.
- 2021-2022 Student Devices ordered.
  - Covers for 2021-2022 Freshman Macbooks ordered.
  - Continuing to evaluate and test carrying bags for Macbooks.
- School Messenger communication platform configured and awaiting final testing prior to implementation.
  - Website content migration completed. User SSO integration scheduled for Monday, April 12.